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Principal Buyer: Pat Ryan, CPPB

NOTE:

ALL bidders who download the document MUST submit this form to
pryan@rockvillemd.gov

Failure to submit this form may jeopardize consideration for award of this contract.
By downloading the bid documents from the City’s website you agree that you are

responsible for obtaining any addenda that may be issued. Failure to acknowledge
receipt of all addenda may result in rejection of your bid.
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General Contractor Subcontractor Supplier other
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Phone Number:

Email Address:

Contact Person:
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CITY OF ROCKVILLE
ROCKVILLE, MARYLAND

INVITATION FOR BID # 12-19
Rockville Swim & Fitness Center:
Locker Room and Lobby Renovations

SEALED BIDS will be received at the Procurement Division, City of Rockville, 111 Maryland Avenue,
2" floor, Rockville, Maryland 20850-2364 until 2:00 P.M., Friday, December 14, 2018. The bidder
assumes full responsibility for the timely delivery of a bid to the designated location. Bids delivered to any
other office or location will not be considered. All bids will be publicly opened after the time set for receipt
of bids and read aloud in the Mayor and Council Chambers at the same address.

Bids presented after the bid deadline will not be accepted for any reason. The official time clock for
receiving bids will be an electric date and time stamping clock, located in the Procurement Division at
Rockville City Hall. In order to be considered, bids must be received on or before 2:00 p.m. Therefore, a
bid stamped in at 2:00 p.m. is acceptable, but one stamped in at 2:01 p.m. is late and will not be accepted.

SECTION I: OVERVIEW and BIDDING REQUIREMENTS AND INSTRUCTIONS

1.01 PRE-BID CONFERENCE AND SITE VISIT

A pre-bid conference and site visit will be held on Thursday, November 8, 2018 1:30 P.M. at the
Rockville Swim & Fitness Center, 355 Martins Lane, Rockville, MD. This specific meeting is not
mandatory; however bidders are strongly encouraged to attend. It is recommended that bidders review the
plans prior to the pre-bid conference. All individuals interested in viewing the vicinity of the work area
shall assume complete responsibility and liability for any and all visits. In order for a bid to be deemed
responsive, a representative from the firm submitting the bid must have attended at least one site
visit (see below) OR have attended the Pre-bid conference.

Please e-mail Pat Ryan, Principal Buyer at pryan@rockvillemd.gov and indicate the number of people
attending from your company.

1.02 ADDITIONAL SITE VISITS

Prior to the Bid Due Date, additional site visits are scheduled per the chart below. In order for a bid to be
deemed responsive, a representative from the firm submitting the bid must have attended at least one site
visit OR have attended the Pre-bid conference. All visitors MUST sign-in at the front desk prior to
viewing the work site(s). Note that the facility will be open and occupied during the site visit(s) and
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locker room areas will be available for viewing in accordance with gender respective standards. All
individuals interested in viewing the vicinity of the work area shall assume complete responsibility and
liability for any and all visits.

Friday, November 9, 2018 9:00am-11:00am
Thursday, November 15, 2018, 9:00am-11:00am
Monday, November 19, 2018, 1:00pm-3:00pm
Tuesday, November 27, 1:00pm-3:00pm
Wednesday, November 28 1:00pm-3:00pm

1.03 DEADLINE FOR QUESTIONS

Questions pertaining to this bid may be sent to Pat Ryan, Principal Buyer, via email at
pryan@rockvillemd.gov no later than 5:00 P.M., Friday, November 30, 2018. Oral answers to questions
relative to interpretation of specification or the bid process will not be binding on the City. Bidders
are requested to put the project name and number in the subject line of the email. Questions
received after the deadline may not be answered.

1.04 BID SUBMISSION

Bid Proposal forms, in duplicate, and a Bid Bond must be submitted in a sealed envelope. The face of the
envelope shall contain the bid number and title, the name and address of the bidder, as well as, the date
and time of the bid opening.

BID NUMBER: IFB# 12-19

BID TITLE: Rockville Swim & Fitness Center: Locker Room and Lobby Renovations
BIDDERS NAME: (Insert Bidder’s Name and Address)

DUE DATE: (Insert Due Date)

All bids are to be addressed and delivered by the date and time specified to:

Pat Ryan, Principal Buyer
Procurement Division

City of Rockville

111 Maryland Avenue, 2™ floor
Rockville, Maryland 20850

1.05 PROJECT DESCRIPTION

The project consists of, but is not limited to supplying all labor, materials, equipment, tools, and services
for the equipment and building upgrades specified in the contract documents. The scope includes (but is
not limited to):

The project generally consists of a full scale renovation and expansion of the existing locker
room, office, and lobby areas; expansion of the building footprint to include additional locker
room, office, and lobby space; emphasis on ADA compliance; connections of the new
construction and renovated areas to the existing complex outside the construction LOD,
installation of new facility infrastructure including mechanical, plumbing and electrical systems
serving the locker room and lobby areas; and the installation of fixtures, tiling, finishes and
various pieces of associated equipment. New mechanical units will be installed on the roof. The
existing sprinkler system, fire alarm system, and telecommunications system will be modified
and expanded. The project includes associated exterior site work such as utility service
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relocations, installation of a stormwater management facility and construction of a drop-off and
an ADA parking area as indicated on the plans.

A major component of this project is to maintain continuity of access to and operations of the
indoor pools and fitness rooms throughout the duration of this project. The bid submission is to
include a Temporary Access and Operations Plan which is to clearly articulate how access to
and operations of the pools and fitness rooms are to be maintained. Section 01 12 16 of the
Specifications provides sample concepts to provide continuity of facility operations, which the
bidder is welcome to expand upon. Any costs associated with maintaining access to the facility
during construction is to be considered part of the base bid.

1.06 PROJECT CLASSIFICATION

The estimated cost of this project’s construction will not be shared during the bid process. The City’s CIP
Budget Sheet is included as an appendix to this IFB. Bidders are advised that these figures speak to
the total allocations made for the project overall, not specifically the construction component being
bid through this solicitation.

1.07 CONTRACT DURATION AND LIQUIDATED DAMAGES

Contractor shall begin the project within ten (10) calendar days following issuance of a City of Rockville
Purchase Order (Notice to Proceed). All work shall be completed within 12 months (365 consecutive
calendar days. The time allotted for the work is of the essence. Liquidated damages shall be assessed at
Two Thousand Dollars ($2,000) per day for each calendar day the work exceeds beyond the specified
time allotted in addition to Additional Owner Expenses. Also refer to Item No. 5 in the SPECIAL
PROVISIONS for additional Liquidated Damages associated with unexpected extended Utility Service
Interruptions.

1.08 PROJECT SCHEDULE PLAN SUBMITTAL REQUIREMENTS

Bidders must provide written evidence of ability to meet the responsibleness of the verified project
schedule, (Special Provisions, Item 2.01 Project Schedule) for the price bid, by submitting a
schedule in writing, which meets a twelve (12) month completion date, and includes delivery and
staging locations, for incorporation into any subsequent contract. Failure by the Bidder to submit
a Project Schedule Plan may result in the determination that the bid is non responsive.

1.09 BID BOND

Bids must be accompanied by Bid Bond made payable to the Mayor and Council of Rockville in an amount
of five percent (5%) of Bidder’s Total Bid Price (prior to any add alternates or deduct alternates) and in the
form of a certified check or a Bid Bond (AIA bond form is acceptable).

1.10 TEMPORARY ACCESS AND OPERATIONS CONCEPT PLAN SUBMITTAL
REQUIREMENTS

Bidders must provide written evidence of ability to maintain Swim & Fitness Center facility
operation for the duration of the project work, meeting all requirements as outlined in the project
manual and outlined herein for the price bid, by submitting a Temporary Access and Operations
Concept Plan in writing with their bid submission, which ensures that access and operations of the
Swim & Fitness Center north pool, south pool, whirlpool, fitness rooms, fitness room bathrooms,
and associated mechanical, electrical, and plumbing systems will be maintained during the project
with minimized disruptions, and specifically lists what extended (defined as greater than 48 hours)
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service interruptions will be necessary, for incorporation into any subsequent contract. The
facility is typically open 7 days per week, with activities scheduled from 5:00am — 10:00pm.
Section 01 12 16 of the Specifications provides sample concepts and multiple approaches to
provide for continuity of facility operations. The bidder is welcome to utilize one of these options
by expand upon its basic premises, or may choose to provide an alternative approach, so long as it
meets the Owner’s needs and constraints outlined in the bidding documents. Plans submitted shall
clearly identify all proposed phasing and temporary facilities anticipated by the Contractor as
applicable for their proposed approach.

It is planned that the outdoor bathhouse available at the complex will serve as the main entrance
and provide toilet/shower/changing/locker facilities for the months of May, June, July, August and
September, allowing for the selected contractor to have access to the existing indoor locker rooms
and lobby areas for construction purposes. Temporary toilet/shower/changing/locker facilities
should not be needed during these months due to the availability of the outdoor facility’s
bathhouse. It should be noted that the indoor pools and fitness rooms shall be available for use
during this time, however if an overall temporary facility shutdown is needed (for example due to
utility line movements), the months of June, July and August are identified as the times where said
temporary shutdowns may be scheduled with advance notice provided to the City as specified in
Special Provisions, section 2.05.

If sequencing of the project will render the existing indoor locker rooms and entrance area unusable
due to construction activities in the months of October, November, December, January, February,
March or April, the bidder will also submit a plan for providing temporary
toilet/shower/changing/locker facilities and customer service counter for use by the public and
staff, which are to be appropriately lighted and climate-controlled to have interior temperatures be
between 68-72 degrees. Quantities of toilets, sinks and showers must be of the same or greater
quantity of those being made unavailable due to construction activities. Temporary facilities must
include running water and flush fixtures (portable toilets will not be considered acceptable
temporary facilities for public use). All temporary utility connections for restroom fixtures shall
be the responsibility of the Contractor. The space and type of locker and changing areas must be
sufficient to accommodate a minimum of 40 people of each gender, to replace the area of space
being made unavailable. Temporary facilities must comply with the requirements of the Maryland
Accessibility Code. Details are to be shown in the Temporary Access and Operations Concept plan
submitted as part of the bid. Any changes must be approved by the City, in writing. Plans for
temporary operations must comply with all pertinent laws, codes and regulations, including
Montgomery County Department of Health and Human Services regulations for swimming pools
and City of Rockville Fire / Life Safety codes. Any permits required for temporary facilities shall
be applied for and secured by the Contractor. A covered and enclosed, climate-controlled walkway
is to be provided between any temporary toilet/shower/changing/locker facilities and the entrance
to the indoor complex.

As part of the bid submission the bidder is to submit a complete and detailed Temporary Access
and Operations Plan which meets the intent of maintaining the indoor pools and fitness rooms as
available for use throughout the project, for incorporation into any subsequent contract. Failure
by the Bidder to submit a Temporary Access and Operations Concept Plan may result in the
determination that the bid is unresponsive.
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1.11 AGREEMENT/PERFORMANCE AND PAYMENT BONDS

The successful contractor shall be required to complete and return two copies of the City’s Standard Form
of Agreement along with Performance and Payment Bonds (samples attached) in the amount of 100% of
the Contract award within fifteen days after the date of issuance. No other form of performance or payment
security will be permitted. Failure by the contractor to provide the agreement or bonds or, as required,
shall be just cause for annulment of the award and the forfeiture of the Bid Guarantee which shall become
the property of the City, not as a penalty but in liquidation of damages sustained.

1.12 INSURANCE

The successful contractor shall be required to furnish a certificate of insurance to include endorsements for
additional insured and waiver of subrogation requirements within fifteen days after the date of request by
the City. Failure by the contractor to provide insurance shall be just cause for annulment of the award and
the forfeiture of the Bid Guarantee which shall become the property of the City, not as a penalty but in
liquidation of damages sustained.

1.13 BID AWARD

The basis of award will be to the responsible bidder submitting the lowest responsive Total Bid including
any alternates, if awarded, provided the price is reasonable and in the City’s best interest. The purchasing
agent reserves the right to waive a minor informality, or immaterial bid defect and/or technicality if such
waiver is determined to be in the best interest of the City. A minor informality or immaterial defect means
a bid requirement that is merely a matter of form or is an immaterial provision in the solicitation. A bid
defect is immaterial when the significance of the defect is negligible when contrasted with the total cost or
scope of the procurement. A technicality is a small detail in specification, requirement, term or condition
that forces an unwanted, unexpected and/or negative result upon the City. The decision of the purchasing
agent with respect to whether a requirement is a minor informality, or whether a bid defect is immaterial,
or whether a technicality exists, as well as, whether or not a waiver is in the best interest of the City is final
and may not be challenged by a bidder.

1.14 BIDDER QUALIFICATIONS

Bidders must provide written evidence (through references) of five (5) years prior experience with the scope
of work as detailed in the specifications. General Contractors must submit evidence and references for their
firm with the bid to be considered responsive. A listing of subcontractors, along with evidence of their
experience and references shall be submitted within five business days after Notice of Intent to Award by
the City.

The Bidder shall satisfy the City that they and any subcontractors have been engaged in the particular skills
required to perform the following categories of work for at least five (5) years, and have established a
successful performance record of completed locker room construction, mechanical unit replacement and
related work at a swimming pool, fitness center or comparable facility, as follows:

1) General Contracting;

2) Concrete;

3) Masonry;

4) Metals;

5) Thermal and Moisture Protection;

6) Finishes;

7) Plumbing;

8) Heating, Ventilating & Air Conditioning Work;

9) Electrical Work;

10) Provision of temporary facility access during construction
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The City reserves the right to take such steps as it deems necessary to determine the ability of the

Bidder to perform the work and reserves the right to request additional information and to reject any bid
where an investigation of the evidence or information submitted by such Bidder does not satisfy the City
that the Bidder is qualified to properly carry out the terms of the Bid Document.

Subcontractors shall conform in all respects to the applicable provisions specified for the prime contractor
and shall be subject to approval by the City. If a subcontractor or proposed subcontractor is determined to
be unacceptable the City the Contractor shall substitute an acceptable subcontractor with no change in any
contract unit prices or overall contract sum. The Contractor will use only those subcontractors approved by
the City.

1.15 ADDENDA
Oral answers to guestions relative to interpretation of specifications or the proposal process will not be
binding on the City.

To ensure fair consideration for all offerors, any interpretation made to prospective offerors will be
expressed in the form of an addendum to the specifications, if such information is deemed necessary for the
preparation of proposals or if the lack of such information would be detrimental to the uninformed offeror.
Such addendums, if issued, will be posted at the address listed below:

http://www.rockvillemd.gov/business/bids.htm

Please note, that it is the respondent’s responsibility to check this site frequently for Addendums,
which may impact pricing, this documents requirements, terms and/or conditions. Failure to sign
and return an Addendum with your response may result in disqualification of proposal.

1.16 NOTICE TO BIDDERS

"Pursuant to 7-201 et seq. of the Corporations and Associations, Article of the Annotated Code of Maryland
corporations not incorporated in the State, shall be registered with the Department of Assessments and
Taxation, 301 West Preston Street, Baltimore, Maryland 21201 before doing any interstate or foreign
business in this state. Before doing any intrastate business in this state, a foreign corporation shall qualify
with the Department of Assessments and Taxation."

1.17 US TREASURY IDENTIFICATION NUMBER

Bidders must supply with their bids their U.S. Treasury Department Employers' Identification Number as
such number is shown on their Employer's quarterly Federal Tax Return (U.S. Treasury Department Form
No. 941). This number shall be inserted on the Bid Sheet in the space provided.

1.18 QUALIFICATION TO CONTRACT WITH PUBLIC BODY

Bidders must be qualified to bid in the State in accordance with Section 14-308 of the State Finance and
Procurement Article of the Annotated Code of Maryland which ordains that any person convicted of bribery
(upon acts committed after July 1, 1997) in furtherance of obtaining a contract from the state or any
subdivision of the State of Maryland shall be disqualified from entering into a contract with the City.

1.19 DISABILITY INFORMATION

ANY INDIVIDUALS WITH DISABILITIES WHO WOULD LIKE TO RECEIVE THE INFORMATION
IN THIS PUBLICATION IN ANOTHER FORM MAY CONTACT THE ADA COORDINATOR AT 240-
314-8100, TDD 240-314-8137.

***+*END OF SECTION [*x*
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SECTION I11: SPECIAL PROVISIONS

2.01 PROJECT SCHEDULE:
Contractor shall begin work within ten (10) calendar days following issuance of a City of Rockville
Purchase Order (Notice to Proceed). All elements of the project shall be completed within 365 calendar
days. Time is of the essence. This timeframe includes periods of varying and inclement weather conditions
which prohibits work to progress (see chart below for weather day allowance per month).  Should
catastrophic weather patterns occur which prevents work on the job, documentation of the outlying
circumstances per a recognized, third party source such as the National Oceanic and Atmospheric
Administration (N.O.A.A.) is required for the City to consider a resultant schedule adjustment. Schedule
adjustments due to weather will only be granted upon written request from the Contractor and the City’s
ability to verify the extenuating circumstances. Requests are due in writing to the City by the 15" on the
month following the delay.

Month Inclement Weather Day Allowance
(included in schedule)
January 7
February
March
April
May
June
July
August
September
October
November
December

AW W O~ O|IN N OO

2.02APPLICABLE CODES AND STANDARDS:
As a minimum standard of quality workmanship, all work is to comply with the latest provisions and
recommendation of the following documents in the following order of precedence. In the event of
conflict, the City’s determination shall govern.

Building Code - 2015 International Building Code
Energy Efficiency — 2015 International Energy Conservation Code
Life Safety Code - 2015 NFPA 1 Fire Code and 101 Life Safety Code

Accessibility — 2010 ADA Standards of Accessible Design & Maryland Accessibility Code
(COMAR 05.02.02)

Mechanical — 2015 International Mechanical Code

Plumbing - 2015 International Plumbing Code

Electrical — 2014 National Electrical Code (NFPA 70)

Gas — 2015 International Fuel Gas code

Sprinkler — 2013 NFPA 13 Fire Sprinkler Code

Fire Alarm — 2013 NFPA 72 Fire Alarm Code

American Society for Testing and Materials, “ASTM Standards”, latest edition
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American Concrete Institute (ACI) Standards, latest edition

City of Rockville Department of Public Works Standards and Details For Construction

Code of Maryland (COMAR) 10.17.01 — Public Swimming Pools and Spas

Montgomery County, MD (COMAR) Executive Regulation Section 51.12 Regulation 21-12AM
Manual on Swimming Pool Operation

Montgomery County, MD (COMAR) Executive Regulation Section 51.12 Regulation 22-12
Manual on Swimming Pool Construction

Maryland Standards and Specifications For Soil Erosion and Sediment Control (MDE) latest
edition

2.03 CONTRACT DOCUMENTS:

In addition to the Contractual Terms and Conditions, in the case of discrepancies in the
Contract Documents and need for interpretation, the documents shall be given precedence in
the following order:

1. Change Orders

Addenda
Special Provisions and Overview and Bidding Requirements and Instructions
Technical Specifications

Drawings
General Conditions and Instructions to Bidders (City of Rockville)
Standard Details by others
City of Rockville Standard Details for Construction
Applicable Standards listed in 2.02

© o N A WD

2.04 CONSTRUCTION SCHEDULE FORMAT

The selected contractor is to submit electronic versions of the construction schedule (after award of the bid,
at the pre-construction conference meeting) and with no less than monthly updates. The schedule shall be
submitted in both its source form and PDF version. The schedule shall be developed in Microsoft Project
or comparable software that shall either have available a free editing product that can be downloaded from
the vendor’s web site, or software for editing shall be provided to the City by the Contractor. Provide the
name of the construction schedule format package contractor will be using on the Bid Proposal Pricing
Form.

2.05 UTILITY SERVICE SHUTDOWNS:

The electric power, gas, water, sewer and telecommunications services and HVAC units for the Rockville
Swim & Fitness Center may be allowed to be shutdown at various times throughout the duration of the
project. Timing of shutdowns, duration, and pre-shutdown requirements shall be as specified in Technical
Specifications, Special Provisions, and drawings of this IFB. Any shutdowns extending beyond the time
frames specified in this IFB or that are outside of the notice requirements provided here within, and that
results in lost revenue to the City and/or additional costs associated with renting/leasing additional space,
as well as, any additional transportation costs associated with relocating Rockville Swim & Fitness Center
patrons, will be subject to liquidated damages as follows: $1,000 for the first hour or any portion thereof;
$500 for each hour thereafter or portion thereof, up to a maximum of $2,000 per 24-hour period.
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The Contractor shall coordinate demolition and installation of all equipment to limit loss of utilities
including electric power, gas, water, sewer and telecommunications service.

When the existing indoor locker rooms are in service, any interruptions to any portion of the electric
power, gas, water, sewer, HVAC or telecommunications must be scheduled in advance with final
scheduling at the discretion of the City and be limited to a maximum of 48 hours. The Project
Manager shall be notified of all proposed outages no less than 15 days prior to the outage. The
City has final right to approve / deny outages. Limited short duration outages to non-critical
systems may be allowed if approved by the Project Manager in advance of the outage. Outages
may be scheduled, at the discretion of the City to occur during non-occupied hours which are
typically 10pm to 5am.

When temporary arrangements are provided for toilet/shower/changing/locker/customer service
counter in alternate locations per the approved Temporary Access and Operations Concept Plan,
utility service may, without notice be disrupted to the locker rooms and lobby areas which are
closed to the public. However, utility service (including electric power, water, sewer, gas and
telecommunications) to the swimming pool filtration systems, lower level mechanical room, fitness
rooms and associated bathrooms and HVAC equipment must maintain in operation. Any service
outages to these areas must be scheduled and approved by the City in accordance with the notice
procedures in the paragraph above. Outages may be scheduled, at the discretion of the City to occur
during non-occupied hours which are typically 10pm to 5am.

2.06 SITE ACCESS:
Access to the sites is by public streets and thoroughfares.

The Rockville Swim & Fitness Center is located at 355 Martins Lane, Rockville, Maryland. Site access is
as shown on the design plans.

2.07 RESTORATION OF SITE

After the completion of the project, all roads, drives, paths, parking lots, easements and lawns damaged by
the Contractor's actions shall be restored to the same condition as found prior to the start of the project.
Costs associated with restoration to original condition are incidental to the work and no specific payments
shall be made for restoration.

Prior to any construction activities, it is the Contractor's responsibility to document and notify the Project
Manager in writing of any existing damage or substandard conditions. Access to all private properties
abutting the work areas must be maintained at all times.

2.08 PROTECTION OF WORK, PROPERTY AND PERSONS:

The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and
programs in connection with this project. All necessary precautions shall be taken: to prevent injury to the
Contractor's employees and other persons who may be affected by the project; to prevent damage to or loss
of materials or equipment incorporated into the project; and to protect other property at or adjacent to the
site including but not limited to trees, shrubs, lawns, walks, fences, pavements, roadways, utilities,
structures, buildings, playgrounds and park facilities not designated for removal, relocation, or replacement
in the course of construction; to provide warning signs as directed by the City for personnel and the public.
Costs associated with this work are incidental to the work and no specific payments will be made. The
Contractor shall provide pre-project photographs or videotape of the project work areas to the Project
Manager.
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2.09 TRAFFIC/PEDESTRIAN CONTROL.:

All work shall be accomplished in a manner to minimize obstruction to vehicular and pedestrian traffic.
The Contractor shall abide by the conditions for construction traffic, as set forth in the latest edition of the
Manual on Uniform Traffic Control Devices U.S. Department of Transportation Work Zone Traffic Control
and/or the Project Manager’s directives.

The Contractor and all employees, subcontractors, vendors, delivery personnel, and others working for or
with the Contractor (herein known as construction personnel) shall utilize the approved route for access to
and egress from the Swim & Fitness Center site during the entire duration of this project. The approved
access route is Nelson Street or Washington Street or Mannakee Street to Martins Lane. The approved
egress route is Martins Lane to either Nelson Street or Washington Street or Mannakee Street. No deviations
from this route shall be made without prior, written approval from the City. Construction personnel shall
at all times obey traffic signals, traffic signs, and posted speed limits in accordance with Section 23 of the
City’s Municipal Code. The route through which construction personnel vehicles will pass is populated by
many citizens and young children. Construction personnel shall maintain safe conduct at all times as
determined by the City. City staff, citizens, police and third parties may be used throughout the course of
the project to record and monitor construction personnel adherence to the specified route and traffic
regulations. The City reserves the right to consider any construction personnel failure to adhere to the route
and/or traffic regulations as poor performance, which may result in immediate cancellation of the Contract
and calling of the Performance Bond. Additionally, construction personnel failure to obey traffic signals,
traffic signs, and posted speed limits in accordance with Section 23 of the City’s Municipal Code may also
result in violation notices (i.e. — traffic tickets) requiring construction personnel to make monetary penalty
payments.

2.10 CONTRACTOR SUPERVISION:

The Contractor shall supervise and direct all work under the contract. A qualified individual shall be
designated in writing to act on behalf of the Contractor. This individual shall be present on the site at all
times as required to perform adequate supervision and coordination of the work, including work performed
by subcontractors.

The Contractor shall appoint one or more crewmembers or supervisors to act as liaison with the City and
emergency services personnel. All liaisons shall be fluently bilingual in English and the Contractor’s
employees’ language(s), and at least one liaison shall be present at each work site at all times when any of
the Contractor’s employees or agents are at the site.

2.11 EMERGENCY INFORMATION:

The Contractor shall post information concerning emergency medical, fire, rescue and hazardous waste
phone numbers from which personnel on the site can obtain information if needed. The Contractor shall
also list the name and number of a representative of the Contractor who can be reached in case of an
emergency. The representative must be fluent in English. The emergency information shall be located so
it is visible and accessible 24 hours a day. The emergency information shall be posted for the entire length
of the Contract.

2.12 PERMITS:
The Contractor is responsible for applying for and securing all permits required for this project prior to
construction, at no additional cost to the City. These permits include but are not limited to:

e City of Rockville Electrical Permits

e City of Rockville Plumbing Permits

e City of Rockville Mechanical Permits
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City of Rockville Building Permits

City of Rockville Fire Protection Systems Permits (Fire Alarm and Fire Sprinkler)

City of Rockville Forestry Permit

City of Rockville Sediment Control Permit

City of Rockville Stormwater Management Permit

City of Rockville Public Works Permit

Montgomery County Swimming Pool Operating Permit

Any permits required by the City of Rockville for temporary facilities to be provided by the
Contractor.

The Architect has filed for the Building Permit, Forestry Permit, Sediment Control Permit, Stormwater
Management Permit, and Public Works Permit, which either have been released and will require transfer
to the awarded bidder or will be released as soon as the contract is awarded. Approval has been granted
from the Montgomery County Department of Health and Human Services to proceed with the Locker
Room Renovations, per plan. The Contractor will be responsible for compliance with any conditions
and/or notes issued with said permit.

City of Rockville Permit fees for the project shall be waived by the City.

2.13 PUBLIC UTILITIES:

The location of existing utilities shown on the plans and profiles are approximate only and it shall be the
Contractor's responsibility to determine the exact location of the utilities prior to commencing work in all
areas of possible conflict. The existence of utilities other than those shown on the plans is not known. If,
during construction operations, the Contractor should encounter additional utilities, he shall immediately
notify the City and take all necessary and proper steps to protect the continuance of service of such facilities.

It shall be the Contractor's responsibility to cooperate to the fullest possible extent with the utility owners
in their work of adjusting the existing utilities to suit the proposed construction under this contract. In case
of any damage to utilities by the Contractor, either above or below ground, the City or utility owner shall
be immediately notified. The Contractor shall arrange for restoration of existing utilities to a condition
equal to that which existed before the damage was done, by repairing, rebuilding, or otherwise restoring as
may be directed, and at the Contractor's entire cost and expense.

The Contractor shall take into consideration when preparing his bid the costs associated with the
coordination during construction with various utility companies for any relocation or installation by the
utility companies which may be necessary in areas within, or adjacent to, the limits of this contract. No
additional compensation or time extensions will be allowed the Contractor for work interruptions, changes
in construction sequences, changes in methods of handling excavation and drainage, and changes in types
of equipment used, made necessary by others performing work within, or adjacent to, the limits of this
contract. The contract time as stated in this contract includes the time needed for utility adjustments and
no extension of time will be granted for delays caused by utility adjustments.

All other expenses likely to be incurred by the Contractor as a result of working around and protecting
utilities, including any costs for private utility locating, as well as cooperating with the owners of same
during the relocating of such facilities, will not be measured or compensated for under any stipulated bid
item.
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2.14 CONTACTS:

The following utility companies and City departments may be affected by this project. It shall be the
Contractor's responsibility to notify these utilities and/or City departments and coordinate their
construction operations with them to avoid unnecessary delays.

e MISSUTILITY
1-800-257-7777

e Washington Gas Company
703-750-4388

o Potomac Electric Power Company
Distribution Engineering — Rockville Service Center
Mr. Alexander Andrade
301-548-4321

« Verizon
Mr. William Handy
301-595-6151

« Comcast Cable TV
Mr. Dewayne Douty
301-294-7774

« City of Rockville Water and Sewer
240-314-8420

FOR LOCATIONS OF UTILITIES CALL "MISS UTILITY" at 1-800-257-7777 and the City of Rockville
Operations Maintenance Superintendent at 240-314-8567.

The Contractor shall contact MISS UTILITY and the City at least 72 hours before excavating in the vicinity
of public utilities. The Contractor is expected to coordinate with the various utility companies. This will
be done at no additional compensation.

Before interfering with any utility service, the Contractor shall notify the affected utility companies and
affected property owners in advance, and coordinate any required service interruption with the owner and
City.

2.15 NOISE CONTROL MEASURES AND CONSTRUCTION ACTIVITY:

Construction activity shall occur within Rockville’s standard working hours, Monday through Friday, 7:00
a.m. to 5:00 p.m or as otherwise approved in writing by the City’s Project Manager (See Section 2.24 for
details). All work must comply with the noise ordinance requirements for Montgomery County. A copy of
the "NOTICE TO CONTRACTORS" issued by the Montgomery County Department of Environmental
Protection (DEP) is attached to these Contract Documents in Appendix A for observation and compliance.

2.16 AIRPOLLUTION CONTROL MEASURES:

All fine-grained, loose materials hauled to or from this project shall be covered to prevent spillage and
blowing. Material that is not covered will not be accepted for use on this project. Burning of any waste
shall not be permitted.
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2.17 ENVIRONMENTAL PROTECTION MEASURES:

Impervious barriers, (i.e., plastic, metal drip pans, etc.) shall be placed under any compressors, generators,
welding machines, etc., to prevent oils, solvents, organic compounds, or other contaminants from leaching
into the soil. Any oils, solvents, organic compounds, or contaminants spilled on the site during the process
of the work shall be immediately removed and cleaned up by the Contractor. Any earth contaminated by a
spill shall also be removed and replaced with new certified clean material to the satisfaction of the City and
the Maryland Department of the Environment (MDE). If the City has to remove the oils, solvents, organic
compounds, contaminants, or earth, the City may deduct the costs of removal and clean up from the total
contract amount owed the Contractor.

2.18 ASBESTOS CONTAINING MATERIAL (ACM) AND LEAD BASED PAINT (LBP)

It is believed that the majority of asbestos containing materials and lead based paints have been removed
from the facility during the course of previous renovation projects, however it is possible that some
remaining ACMs or LBPs may be encountered during the course of construction. If encountered, these
materials shall be abated in accordance with all applicable environmental regulations using the agreed
upon unit prices and costs for such abatement shall be charged against the allowance outlined in Section
01 21 00 of the specifications.

2.19 CONSTRUCTION REQUIREMENTS: DUST AND FUME CONTROL
The Contractor shall provide dust and fume control and clean up as necessary to reduce airborne dust and
fumes when directed by the Project Manager, at no additional cost to the City.

2.20 PRESERVATION AND RESTORATION OF PROPERTY, TREES & MONUMENTS

The Contractor is to carefully examine the plans provided with the contract drawings to ensure a clear
understanding of the private property limits and work limits. The Contractor shall not enter upon private
property for any purpose without first obtaining permission from the City and written permission from the
property owner. The Contractor shall be responsible for the preservation of all public and private property,
trees, monuments, markers, and fences, along and adjacent to the work areas, and shall use every precaution
necessary to prevent damage or injury thereto. The Contractor shall take suitable precaution to prevent
damage to underground or overhead public utility structures and must protect carefully from disturbances
or damages all land monuments and property markers until the Inspector has witnessed or otherwise
referenced their locations. All disturbed monuments and markers must be reset to their correct location by
the Contractor at no additional compensation.

The Contractor shall be responsible for all damages or injury to public or private property of any character
during the prosecution of the work, resulting from any act, omission, neglect or misconduct in his manner
or method of executing said work satisfactorily, or due to the non-execution of said work, or at any time
due to defective work or materials. When or where any direct or indirect damage or injury is done to public
or private property or on account of any act, omission, neglect or misconduct in the execution of the work
or in consequence of the non-execution thereof on the part of the Contractor, the Contractor must restore,
at its own expense, such property to a condition similar or equal to rebuilding or otherwise restoring as may
be directed by the City, or he shall make good such damage or injury in an acceptable manner. In case of
the failure on the part of the Contractor to restore such property or make good such damage or injury the
City may, upon 24 hours notice, proceed to repair, rebuild or otherwise restore such property as may be
deemed necessary and the cost thereof will be deducted from any monies due or which may become due
the Contractor under this Contract. City crews or another Contractor may accomplish said work.

Special attention must be given the existing landscape features and special care taken to protect the natural
surroundings. The roots of such trees or shrubbery will not be cut unnecessarily. The Contractor will be
required to cut the roots of trees, which extend into grading limits and/or from trees intended to be left in
an undamaged state or otherwise prevent damage to roots of trees. No road machinery of any description
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which might throw off gas or smoke in such volume as to damage vegetation, shall be allowed to stand
under such trees or shrubbery. All roots over 1" diameter must be cleanly cut with a saw or other pruning
instrument. Root cutting trench will be immediately backfilled. Root pruning will occur prior to any grading
activities.

Any tree that in the opinion of the City, may be defaced, bruised, injured or otherwise damaged by the
Contractor's equipment or operations must be protected prior to the start of work by boards, planks, fencing
or other means acceptable to the Forester and no separate payment must be made. The Inspector shall flag
and paint all trees to be removed prior to construction. Contractor must verify all saved trees prior to
construction. All precautions shall be at the expense of the Contractor. Tree protection techniques must be
in accordance with the City of Rockville Forest Conservation Manual and City of Rockville Forest and Tree
Preservation Ordinance Notes available at: https://www.rockvillemd.gov/1066/Forestry.

Any timber, trees, or landscape features scarred or damaged by the Contractor's operations must be
removed, neatly trimmed up, restored or replaced as nearly as possible to the original conditions, as required
by the Inspector and at the Contractor's expense. No ropes, cables or guys are to be fastened to or attached
to any existing nearby trees for anchorage or in lieu of placing of dead men, unless specifically authorized
by the Inspector in which special emergency use the Contractor will first wrap the trunk with a sufficient
thickness of burlap or rags, over which soft wood cleats shall be tied, before any wire cable or rope is
placed. The Contractor shall in any event be responsible for any damage to any tree due to this use and must
repair any such damage.

All of the requirements outlined above in paragraphs 1-5 shall be considered incidental to this contract and
no special compensation shall be paid.

2.21 INSPECTION AND CERTIFICATION:

All materials shall be subject to inspection or test by the City prior to installation and no previous
certification or inspection shall bar rejection if the material is found to be inferior, damaged or defective.
The certification requirements may be waived for any or all of the materials at the discretion of the City.

2.22 SUBMITTALS OF MATERIALS:

Submittals shall be submitted electronically unless otherwise indicated in the specifications. See
specification Section 01 33 00 for requirements for submittals. See Section 01 77 00 for submittals required
in association with Project Closeout documents.

2.23 CLEAN-UP:

The Contractor shall at all times keep the work areas clean and orderly and shall promptly remove all
waste and rubbish. The daily debris shall be collected in covered containers and disposed of in proper
fashion. All directions from authorized public officials having jurisdiction over health and safety shall be
obeyed. Site must be secured each night.

Upon completion of the work, all materials, equipment, and appurtenances not required as part of the
finished project shall be completely removed from the site.

2.24 WORK RESTRICTIONS:

In the essence of timely project completion, with the approval of the City’s Project Manager work may be
performed on this project 7 day per week, with extended work hours and on holidays. Approvals may be
obtained either through construction schedule submission or by special written request. Approvals will be
made unless the schedule presented is likely to create an undue hardship to the City, in the City’s sole
opinion. All work shall be completed during daytime work hours unless approved by the Project

Section II, Page 8 of 12


https://www.rockvillemd.gov/1066/Forestry

ROCKVILLE SWIM & FITNESS CENTER IFB #12-19
LOCKER ROOM AND LOBBY RENOVATIONS

Manager as specified above. The City may approve extended work days and/or overnight work as
indicated in the Temporary Access and Operations Concept plan as means to maintain continuity of
facility operations.

2.25 TEMPORARY FACILITIES :

The Contractor shall pay all fees, obtain necessary permits, and have meters installed for power and lights
as may be required for the execution of this contract. The Contractor through direct local arrangements
must obtain temporary electric service for the purpose of this contract with the electric company, PEPCO.
The Contractor shall furnish and install all necessary temporary service drops, wiring, connections, etc.,
necessary for temporary service required by the Contractor. All costs associated with any temporary
electric service required by the Contractor are considered incidental to the work and there will be no specific
payment.

2.26 STAGING AND STORAGE:

The Contractor will establish temporary staging areas as approved by the City. Contractor may not use
grassed or tree areas outside the LOD shown on the plans. Clean up of each staging area shall occur within
48 hours of removal of all stored materials. Contractor shall cover stone and aggregate stockpiles with tarps
to prevent sedimentation of the street.

Submit a sketch (a marked up set of plans is acceptable) and brief description for approval by the Project
Manager showing the location of equipment and materials, and means and methods to protect pedestrians
and existing public facilities (including trees) within the area as shown on the plans. This plan may have
to be approved by the City Forester, if any grass or tree areas will be utilized.

There shall be no payment for this work. It shall be considered incidental to the appropriate pay item.

2.27 AERIAL ELECTRIC LINES:

The Contractor shall be aware that State law requires that a 10-foot radial clearance shall be maintained for
all construction equipment and materials in relation to electric lines carrying 750 volts or more. Because
the State law is more stringent than the Federal laws, the State law shall be considered the minimal distance.

2.28 CONSTRUCTION AS-BUILTS:
The Contractor shall provide as-built information. One set of redline as-builts shall be maintained and kept
on-site at all times. Any deviations from approved plans shall be marked, in red, on the as-builts.

Upon completion of project, submit as-builts for approval. Retainage shall not be released until as-builts
are approved. The costs for as-builts shall be considered incidental to the work and no specific payments
will be made.

2.29 CRIMINAL BACKGROUND CHECKS — ACCESS TO FACILITY

All Contractors, subcontractors and employees (collectively, “contractor employees”) that will work on the
job site or who have access to sensitive information may be subject to a criminal background check
performed by the City. The successful contractor must complete and submit to the City’s Human Resources
Department, within ten (10) days following request by the City, a Screening Disclosure and Authorization
Form and/or in-person fingerprinting for each employee. Investigative results will be reviewed by the City
to determine the suitability of contractor employees to work on City property or projects. The City reserves
the sole right to reject any contractor employees, as a result of the findings of background investigations.
Contractor employees will not be allowed access to the facility if their name does not appear on the
approved Contractor employee list. Fees for background checks (not to include employees' wages and
transportation to the City’s Human Resources Department) are to be considered the responsibility of the
City.
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2.30 EMPLOYEE CONDUCT
All contractors’ employees shall maintain a courteous and respectful attitude toward the general public and
City staff, as well as, any and all occupants of the Swim and Fitness Center facilities and grounds, as

determined by the City of Rockville.

2.31 EMPLOYEE IDENTIFICATION

The contractor shall issue contractor’s project participants photo identification cards. Identification cards
must be worn in plain view at all times while on any City property. Contractor employees found on-site
without proper identification will be immediately removed from City property. The design of identification
cards shall be reviewed and approved by the City prior to issuance. Identification cards for employees who
are no longer associated with the project, for any reason, will be immediately recovered by the Contractor.
The Contractor is responsible to control and inventory all identification cards issued so those cards are not
obtained or used by unauthorized individuals.

2.32 SENSITIVE DOCUMENTS

Sensitive documents (either electronic or hardcopy documents dealing with critical facilities or sensitive
information) received from the City must be handled consistent with the terms of non-disclosure required
for application. Contractor is responsible to restrict use of sensitive documents to project participants only
and shall take appropriate measures to prevent distribution of sensitive documents to anyone inside or
outside of the Contractor’s company except Contractor’s project participants. After completion of the
project, all sensitive documents remaining in the Contractor’s possession shall continue to be governed
under the terms of non-disclosure and must continue to be stored in a secure manner. After such records
are no longer needed for record purposes, the records shall be destroyed or returned to the City.

The Contractor shall not copy, display to other parties, or distribute City owned programs, proprietary data
or information without the express written permission from the City.

“Sensitive” documents and information are defined as those that could reasonably be used to aid in or
plan for contaminating or damaging the City’s system or City customers. Examples of such documents
include, but are not limited to:
e plans/blueprints, as-built drawings, or contract documents of City facilities
e plans/blueprints, as-built drawings, contract documents, or 200-foot sheets of the water
distribution system or the wastewater collection system

For any document or information to be provided to the Contractor where there is uncertainty whether it is
“sensitive”, the City shall have sole discretion to make such determination.

2.33 SKATE PARK PROJECT

Bidders shall be aware that the City may be engaging in a concurrent construction project on the 355 Martins
Lane address which involves the construction of a Skate Park in the outdoor facility’s parking lot. While
the Limits of Disturbance for the Skate Park Project and this project are separate, bidders are given notice
that some coordination and cooperation may be required in terms of site access, staging, and scheduling.

2.34 CHANGE ORDERS

When the Contractor is required to perform work as a result of additions or changes to the contract for
which there are no applicable unit prices in the contract, the City and Contractor shall make every effort to
come to an agreed upon price for the performance of such work. Pricing provided by the Contractor shall
be fair and reasonable, not to exceed the limitations below:
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A.

Labor. For all labor and for foremen in direct charge of the specific operations the Contractor
shall receive the actual wages for each and every hour that said labor and foremen are actually
engaged in such work.

. Materials. For materials accepted by the Project Manager and incorporated into the project,

the Contractor shall receive the actual cost of such materials, including transportation charges
paid by him (exclusive of machinery rentals as hereinafter set forth). Excess materials delivered
to the job site and not incorporated into the project will not be paid for and it is the Contractor's
responsibility to remove said excess material from the job site.

Equipment. For any machinery or special equipment (other than small equipment tools,
whether rented or owned), the use of which has been authorized in writing, by the Project
Manager the Contractor shall receive the rates agreed upon in writing before such work is begun
which price shall include fuel, oil and miscellaneous necessities, or the Contractor shall receive
those rates which may be specified elsewhere in the Special Provisions. For the purpose of
definition, equipment with a new cost of $1000 or less will be considered small tools and
equipment.

. Materials and Supplies Not Incorporated in the Work. For materials and supplies expended in

the performance of the work (excluding those required for rented equipment) and approved by
the Project Manager, the Contractor shall receive the actual cost of such materials and supplies
used.

Subcontractors. The Contractor shall receive the actual cost of work performed by a
subcontractor. Subcontractor's cost is to be determined as in A., B., C., and D. above, plus the
fixed fee for overhead and profit allowance computed as in G.

Superintendence. No additional allowance shall be made for general superintendence, the use
of small tools, or other costs for which no specific allowance is herein provided

. Contractor's Fixed Fee. The City and the Contractor shall negotiate a fixed fee for change order

work not to exceed the limits in this section. The City shall pay 10 percent of A as compensation
for overhead and profit for the work performed. The Contractor's fixed fee shall include an
amount not to exceed to the sum of 65 percent of A, which shall include, but not be limited to
the following:

(1) Compensation for all costs paid to, or in behalf of, workmen by reason of subsistence
and travel allowances, health and welfare benefits, pension fund benefits or other benefits
that may be required by collective bargaining agreement or other employment contract
generally applicable to the classes of labor employed in the work; and

(2) Bond premiums, property damage, liability and workmen's compensation insurance
premiums, unemployment insurance contributions and Social Security taxes on the work.

(3) In addition, the Contractor's fixed fee may include an amount not to exceed 10 percent
of B. unless specifically authorized by the Project Manager in advance of the work; not to
exceed 5 percent of D., and not to exceed 5 percent of E with the exception of that portion
chargeable to equipment as defined above.

Section II, Page 11 of 12



ROCKVILLE SWIM & FITNESS CENTER IFB #12-19
LOCKER ROOM AND LOBBY RENOVATIONS

H. Statements. Upon the City’s request, the Contractor will be required to furnish the Project
Manager with itemized statements, receipts, or other original documentation of the cost
components of such change orders listed above.

Work performed without previous written order by the Project Manager will not be paid.

2.35 TECHNICAL CONTACT/PROJECT MANAGER

Mr. Mauricio Daza, Parks and Facilities Development Coordinator / Project Manager
Department of Recreation and Parks

111 Maryland Avenue Rockville, MD 20850

Telephone 240-314-8608

Email: mdaza@rockvillemd.gov

In Mr. Daza’s absence, contact:

Mr. Adam Goldstein, Swim and Fitness Center Superintendent / Alternate Project Manager
355 Martins Lane

Rockville, MD 20850

Telephone 240-314-8752

Email: agoldstein@rockvillemd.gov

****END OF SECTION [[****
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SECTION IIl: APPROVED TECHNICAL SPECIFICATIONS

See City of Rockville Web Site for posting of these Approved Technical
Specifications (1167 pages — including this page - Section 11l of IFB #12-19):

http://www.rockvillemd.gov/DocumentCenter/View/31146/IFB-12-19-Section-I11-
Final-Approved-Techncial-Specifications?bidld=541
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SECTION IV: FINAL APROVED STAMPED PLAN/DRAWINGS

See City of Rockville Web Site for posting (under 3 links) of these Final Approved
Stamped Plan/Drawings (136 pages — including this page - Section IV of IFB #12-
19):

(see all 3 links, 135 pages total — will take several minutes to download in pdf
format, can be opened easily in Adobe Acrobat)
http://www.rockvillemd.gov/DocumentCenter/View/31147/IFB-12-19-Section-1V-
CIVIL-pages-1-39?bidld=541
http://www.rockvillemd.gov/DocumentCenter/View/31148/IFB-12-19-Section-1V-
ARCHITECTURAL-pages-40-75?bidld=541
http://www.rockvillemd.gov/DocumentCenter/View/31149/IFB-12-19-Section-1V-
Struct-Mech-Plumb-Elec-pages-76-135?bidld=541
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SECTION V: GENERAL CONDITIONS
AND INSTRUCTIONS TO BIDDERS

CITY OF ROCKVILLE
MARYLAND
GENERAL CONDITIONS AND INSTRUCTIONS TO
BIDDERS
CONSTRUCTION 7/2018

1. TERMS AND CONDITIONS The terms and conditions
of this document govern in event of conflict with any
terms of the bidder’'s proposal, and are not subject to
change by reasons of written or verbal statement by the
contractor unless accepted in writing. Words and
abbreviations which have well known technical or trade
meanings are used in accordance with such meanings.

2. PRE-BID MEETING A pre-bid meeting may be held for
the purpose of describing the project and for answering
any questions prospective bidders may have. If
applicable, time and date will be shown on the bid
announcement page.

3. SUBMISSION OF BID All bids are to be submitted in a
sealed envelope to the Purchasing Office, 111 Maryland
Avenue, Rockville, MD 20850. Envelope shall be clearly
marked with the invitation for bid number. The following
forms must be submitted:

Bid proposal page(s) in duplicate
Non-collusion/non-conviction affidavit

Bid Bond

Reference sheet

Other forms as required in the bid document.

The bid proposal form must be typed or written in ink.
Conditional bids and bids containing escalator clauses
will not be accepted. All bids must be regular in every
respect and no interlineation, exclusions, or special
conditions shall be made or included. Bids must contain
an original signature, in the space provided, of an
individual authorized to bind the bidder.

4. LATE BIDS It is the bidder's responsibility to assure
delivery of the bid at the proper time to the designated
location. Bids delivered to any other office or location will
not be considered. All bids will be publicly opened after
the time set for receipt of bids and read aloud. Bidders
may attend bid openings.

5. ADDENDUM In the event that any addenda to this
solicitation are issued, all solicitation terms and
conditions will retain in effect unless they are specifically
changed in the addendum. It is the responsibility of the
bidder to make inquiry as to addenda issued. Oral
answers to questions relative to interpretation of

IFB #12-19

specifications or the proposal process will not be binding
on the City.

Such addendums, if issued, will posted at:
http://rockvillemd.gov/Bids.aspx

Please note, that it is the bidder’s responsibility to check
this site frequently for Addendums, which may impact
pricing, this document’s requirements, terms and/or
conditions. Failure to acknowledge an addendum on the
bid proposal form or to sign and return an Addendum
with your response may result in disqualification of
proposal.

BID OPENING All bids received in response to an
Invitation for Bid will be opened at the date, time and
place specified and publicly read. A tabulation of bids
received are posted on the City's website:
http://rockvillemd.gov/Bids.aspx?CatlD=17&txtSort=
Category&showAlIBids=on&Status=

ACCEPTANCE OF BIDS The City will accept or
reject any or all bids or any or all items within ninety
(90) days after the date of bid opening. Bids may not
be withdrawn during that period.

BID WITHDRAWAL Bids may be withdrawn or
modified upon receipt of written request received
before the time specified for bid opening. Requests
received after bid opening will not be considered.

BID AWARD Award will be made to lowest responsive
and responsible bidder complying with all provisions of
the Invitation for Bid, provided the price is reasonable
and in the best interest of the City to accept. The City
reserves the right to award by individual
commodities/services, group, all or none or any
combination thereof. When a group is specified, all items
in the group must be bid.

In determining the responsibility of a bidder, the following
criteria will be considered:

a. The ability, capacity and skill of the bidder to
perform the contract or provide the services
required;

b.  Whether the bidder can perform the contract or
provide the service promptly, or within the time
specified, without delay or interference;

c. The character, integrity, reliability, reputation,
judgment, experience and efficiency of the bidder;

d. The quality of performance on previous contracts or
services;

e. The previous and existing compliance by the bidder
with laws and ordinance relating to the contract or
service;

f.  The sufficiency of the financial resources and ability
of the bidder to perform the contract or provide the
service;

g. The quality, availability and adaptability of the
goods or services to the particular use required;

Section V, Page 1 of 15


http://rockvillemd.gov/Bids.aspx
http://rockvillemd.gov/Bids.aspx?CatID=17&txtSort=Category&showAllBids=on&Status
http://rockvillemd.gov/Bids.aspx?CatID=17&txtSort=Category&showAllBids=on&Status

ROCKVILLE SWIM & FITNESS CENTER
LOCKER ROOM AND LOBBY RENOVATIONS

10.

11.

12.

h. The ability of the bidder to provide future
maintenance and service for the use of the subject
of the contract;

i.  Whether the bidder is in arrears to the City or a debt
or contract or is in default on a surety to the City;

j- Such other information as may be secured by the

City having a bearing on the decision to award the
contract.

ELECTRONIC PAYMENT OPTION

The Vendor ACH Payment Program of the City allows
payments to be deposited directly to a designated
financial institution account. Funds will be deposited into
the account of your choice automatically and on time. All
transactions are conducted in a secure environment.
The program is totally free as part of the Finance
Department’s efforts to improve customer services.
Program information and registration can be viewed at
the following web address:
http://rockvillemd.gov/index.aspx?NID=234

SENSITIVE DOCUMENTS

All project participants needing either electronic or
hardcopy documents dealing with critical facilities or
sensitive information will be required to make
application with, and receive approval from the City
prior to receiving this information. Permission to
receive said documents (herein referred to as
“sensitive”) will pertain only to the individual
approved. Sensitive documents (either electronic or
hardcopy documents dealing with critical facilities or
sensitive information) received from the City must be
handled consistent with the terms of non-disclosure
required for application. Contractor is responsible to
restrict use of sensitive documents to project
participants only and shall take appropriate measure
to prevent distribution of sensitive document to
anyone inside or outside of the Contractor’'s company
except Contractor's project participants. After
completion of the project, all sensitive documents
remaining in the Contractor's possession shall
continue to be governed under the terms of non-
disclosure and must continue to be stored in a secure
manner. After such records are no longer needed for
record purposes, the records shall be destroyed or
returned to the City.

Where services require the Contractor to access the
City’s electronic information resources and/or its
electronic data assets, the Contractor shall adhere to
all requirements, terms and conditions of the City’'s
Contractor/Vendor On-Site and Remote Access
Confidentiality Agreement, which can be viewed at
the following web address:

http://lwww.rockvillemd.gov/documentcenter/view/74

DOCUMENTS, MATERIALS AND DATA All
documents materials or data developed as a result of this
contract are the City’s property. The City has the right to
use and reproduce any documents, materials and data,
including confidential information, used in the
performance of, or developed as a result of this contract.
The City may use this information for its own purposes,
including reporting to state and federal agencies. The
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contractor warrants that it has title to or right to use all
documents, materials or data used or developed in
connection with this contract. The Contractor must keep
confidential all documents, materials and data prepared
or developed by the contractor or supplied by the City.

ERRORS IN BIDS When an error is made in extending
total prices, the unit price will govern. Erasures in bids
must be initialed by the bidder. Carelessness in quoting
prices or in preparation of the bid will not relieve the
bidder from performing the contract. Errors discovered
after public opening cannot be corrected and the bidder
will be required to perform if the bid is accepted.

MISTAKES Bidders are expected to be thoroughly
familiar with all bid documents, including all addenda. No
consideration will be granted for any alleged
misunderstanding of the intent of the contract
documents. In the process of assembling and binding the
bid documents individual pages or drawings may have
been inadvertently omitted. Each bidder shall carefully
and thoroughly examine these bid documents for
completeness. No claim of any bidder will be allowed on
the basis that these bid documents are incomplete.

PRICES Bids must be submitted on a firm, fixed price,
F.O.B. destination basis only unless otherwise specified
herein.

PROMPT PAYMENT DISCOUNTS All discounts other
than prompt payment are to be included in the bid price.
Prompt payment discounts will be considered in the
evaluation of your bid if the discount on payment is not
conditioned on payment being made in less than thirty
(30) days from receipt of invoice.

BIDDER’S PAYMENT TERMS The City will reject as
non-responsive a bid under this solicitation, which is
conditioned on payment of proper invoices in less than
thirty (30) days. However, this does not preclude a bidder
from offering a prompt payment discount for payment of
proper invoices in less than thirty (30) days.

INTEREST
COLLUSION
Multiple bids received in response to a single solicitation
from an individual, firm, partnership, corporation,
affiliate, or association under the same or different
names will be rejected. Reasonable grounds for
believing that a bidder is interested in more than one bid
for a solicitation both as a bidder and as a subcontractor
for another bidder will result in rejection of all bids in
which the bidder is interested. However, a firm acting
only as a subcontractor may be included as a
subcontractor for two or more bidders submitting a bid
for the work. Any or all bids may be rejected if
reasonable grounds exist for believing that collusion
exists among any bidders. Bidders rejected under the
above provisions shall be disqualified if they respond to
a re-solicitation for the same work.

IN MORE THAN ONE BID AND

QUALIFICATION OF THE BIDDER The City shall have
the right to take such steps as it deems necessary to
determine the responsibility of the bidder to perform the
obligations under the contract and the bidder shall
furnish to the City all such information for this purpose as
the City may request. The right is reserved to reject any
bid where an investigation of available information does
not satisfy the City that the bidder is qualified to carry out
the terms of the contract.
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PLACING OF ORDERS Orders against contracts will
be placed with the Contractor on a Purchase Order (or
Procurement Card — currently Mastercard) executed by
the Purchasing Agent or designee. Where Master
Agreements have been released by the City, orders may
be placed directly with the Contractor by authorized
personnel in the ordering Department(s). Issuance of all
purchase orders will be contingent upon appropriation of
funds by the Mayor and Council and encumbrance of
such funds after July 1st of each year, as provided by the
City Code.

INSPECTION OF THE WORK SITE Each bidder shall
visit the site of the proposed work and become fully
acquainted with the existing conditions and fully
informed as to any facility involved, and the difficulties
and restrictions attending the performance of this
contract. Applicable drawings, technical specifications
and contract documents should be thoroughly examined.
The successful bidder shall in no way be relieved of any
obligation due under the executed contract by the failure
to examine any form of legal instrument or to visit the
site.

RISK OF LOSS AND CONDITION OF SITE The City
makes no representation and assumes no responsibility
for the condition of the site or applicable structures on
the site. The contractor shall accept the site and the
contents thereon in the condition in which they are
represented. Any damages or loss whatsoever while the
contract is in effect (whether by reason of fire, theft,
breakage or other happenings) shall not relieve the
Contractor from any obligations under this contract. The
Contractor shall store any materials on site as not to
damage the materials and shall maintain such storage
areas, as directed by the City, in hazard free condition.

SUBCONTRACTORS Nothing contained in the contract
documents, shall create any contractual relationship
between the City and any subcontractor or sub-
subcontractor.

Unless otherwise indicated, the successful contractor
who will subcontract the delivery, installation, or portion
of the work herein described will submit to the Project
Manager, prior to the start of work, the following
information: 1) A description of the items to be
subcontracted, 2) the subcontractor name, address, and
telephone number, and 3) the nature and extent of the
work utilized during the life of the contract.
Subcontractors shall be considered agents of the
Contractor, who shall be held fully accountable for all of
the subcontractor services, labor, and materials relative
to the contract.

BID BOND Bids must be accompanied by a certified
check or bid bond for five percent (5%) of the total
amount of the bid, made payable to the Mayor and
Council of Rockville. AIA Bond forms are acceptable.
Bonds must be issued by a surety licensed to do
business in the State of Maryland. Bid bonds will not be
returned.

EXECUTION OF AGREEMENT/BONDS Subsequent
to award and within fifteen (15) calendar days after the
prescribed forms are presented to the Contractor, the
Contractor shall execute and deliver to the City the
required Agreement and Bonds.
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Bonds shall be in effect during the original term of the
contract and during the guarantee and warranty
period required under the Contract, unless otherwise
stated therein.

PERFORMANCE BOND The Contractor shall execute
and deliver to the City the required Performance Bond
for 100% of the bid amount.

PAYMENT BOND For a contract exceeding One
Hundred Thousand Dollars ($100,000) the payment
bond shall be in an amount equal to 100% of the bid
amount. For a contract exceeding Twenty-Five
Thousand Dollars ($25,000) but not exceeding One
Hundred Thousand Dollars ($100,000) the payment
bond shall be in an amount equal to fifty percent (50%)
of the bid amount. Bonds shall be executed by a surety
company authorized to do business in the State of
Maryland.

The successful bidder may request that in lieu of bonds,
the City accept the equivalent in the form of a certified
check or other security. Such requests will be accepted
or rejected by the City Manager. If rejected, the
successful bidder will be required to furnish the bonds or
forfeit the bid bond.

Failure of the successful bidder to execute the
agreement and supply the required forms within fifteen
(15) calendar days shall constitute a default. The
successful bidder shall forfeit to the City as liquidated
damages for such failure or refusal an amount in cash
equal to the security deposited with the bid.

The City may either award the contract to the next low
responsive and responsible bidder or re-advertise the
bids, and may charge against the original bidder the
difference between the amount of the bid and the amount
for which a contract for the work is subsequently
executed. If a more favorable bid is received by a re-
advertising, the defaulting bidder shall have no claim
against the City for a refund.

LEGAL REQUIREMENTS All materials, equipment,
supplies and services shall conform to applicable
Federal, State, County and City laws, statutes, rules and
regulations. The Contractor shall observe and comply
with all Federal, State, County and City laws, statutes,
rules and regulations that affect the work to be done. The
provisions of this contract shall be governed by the laws
of the State of Maryland.

INDEMNIFICATION OF THE COUNCIL The Contractor
shall indemnify and save harmless the Mayor and
Council from all suits, actions and damages or costs, of
every name and description to which the Council may be
subjected or put by reason of injury to persons or
property as a result of the work, whether caused by
negligence or carelessness on the part of the Contractor,
or subcontractors or agents thereof.

DELIVERY Time is of the essence. The Contractor shall
expedite the work and achieve substantial completion
within the contract time. If time limits are not specified,
state the number of days required to make
delivery/completion in the space provided. Defective or
unsuitable materials or workmanship shall be rejected
and shall be made good by the Contractor, not
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32.

33.

withstanding that such materials/workmanship have
been previously been overlooked and accepted.

CHANGES IN QUANTITIES/ITEMS The City reserves
the right to add or delete any item(s) from the bid in whole
or in part at the City’s discretion as given in the Bid or
Proposal wherever it deems it advisable or necessary so
to do and such changes shall in no way vitiate the
contract nor affect the bid prices for any item or
remaining work. Unit prices submitted in the bid shall not
be increased or decreased regardless of changes in
quantity. The City may waive minor differences in
specifications in bids provided these differences do not
violate the specifications’ intent nor materially affect the
operation for which the items or services are being
purchased

The Contractor will be paid for the actual amount of
authorized work done or material furnished under any
item of the bid at the price bid and stipulated for such
item. In case any quantity is increased, the Contractor
shall not be entitled to any increased compensation over
and above the unit price bid for such item, or any claim
for damages on account of loss of anticipated profits
should any quantities be decreased. The Contractor
shall be responsible for confirming the accuracy of the
specified quantities prior to ordering materials or
supplies and the City's payment shall be based on the
actual quantities incorporated in the work and not the
quantities specified in the bid document. The quantities
must not exceed the Contract specified quantities
without specific written authorization of the Project
Manager and it is the Contractor's responsibility to obtain
said authorization.

MATERIALS All materials shall be new and free from
defects. They shall be standard products of current
manufacture. Unless otherwise noted in the contract
documents, the Contractor shall abide by specific
manufacturer instructions and recommendations on
installation and operation.

BRAND NAME OR EQUAL Identification of an item by
manufacturer’'s name, trade or brand name, or catalog
number is for information and establishment of a quality
level desired and is not intended to restrict competition.
Bidders may offer any brand which meets or exceeds the
specification, unless ‘brand name only’ is specified. Bids
on other makes and/or models will be considered
provided the bidder clearly states on the proposal what
is being proposed and forwards with the bid complete
descriptive literature indicating how the characteristics of
the article being offered will meet the specifications. The
City reserves the right to accept or reject items offered
as an equal.

DEFECTIVE MATERIALS/WORKMANSHIP
Defective or unsuitable materials or workmanship
shall be rejected and shall be made good by the
Contractor. If the work shall be found to be defective
or to have been damaged before final acceptance,
the Contractor shall make good such defect in a
manner satisfactory to the City, without extra
compensation even though said defect or injury may
have not been due to any act or negligence of the
Contractor.

TIME OF BEGINNING AND COMPLETION Unless
otherwise stipulated in the bid document, the Contractor
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shall begin work on the Contract within ten (10) working
days after the mailing of a purchase order and shall
diligently prosecute the same, so that it shall be fully
completed within the time as stated in the contract. The
Contractor shall not commence any work under the
Contract until a written Purchase Order is received from
the Purchasing Agent.

FAILURE TO COMPLETE WORK ON_ TIME/
LIQUIDATED DAMAGES The Contractor accepts this
contract with the understanding and intention to perform
fully and in an acceptable manner within the time stated.
Should he fail to complete fully, to all intent and purpose,
the work specified in the time specified, or within the time
as it may have been extended by the City, the Contractor
shall pay, for each calendar day that any work shall
remain uncompleted, not including Sundays, the sum of
$400 per calendar day or such other amount as specified
in the Special Provisions. This sum is hereby agreed
upon, not as a penalty, but as liquidated damages and
the City shall have the right to deduct the amount of such
damages from any moneys due the Contractor under this
Contract.

The City shall recover such Liquidated Damages by
deducted the amount thereof out of any moneys due or
that may become due the Contractor, and if said moneys
are insufficient to cover said damages, then the
Contractor or the Surety shall pay the amount due upon
demand by the City.

AUTHORITY OF THE CITY MANAGER IN
DISPUTES Except as may otherwise be provided by
the final agreement, any dispute concerning a
question of fact arising under the agreement signed
by the City and the Contractor which is not disposed
of by the final agreement shall be decided by the City
Manager who shall notify the Contractor in writing of his
determination. The Contractor shall be afforded the
opportunity to be heard and offer evidence in support of
the claim. Pending final decision of the dispute herein,
the Contractor shall proceed diligently with performance
under the agreement signed by the City and the
Contractor. The decision of the City Manager shall be
final and conclusive unless an appeal is taken pursuant
to the City Purchasing Ordinance.

CONTRACT DELAYS/EXTENSION OF TIME The
Contractor shall pursue the contract so as to complete
all work within the time allotted in the bid document. The
completion date as set in the bid document allows for
inclement weather, holidays and coordination with other
companies. If the Contractor is delayed in the delivery of
the supplies, equipment or services by any act of neglect
of the City or by a separate Contractor employed by the
City, or by any changes, strikes, lockouts, fires, unusual
delays in transportation or delay authorized by the City,
the City shall review the cause of such delay and shall
make an extension of time if warranted. All claims for
extensions must be in written notice sent to the Project
Manager within ten (10) calendar days after the date
when such alleged cause for extension of time occurred.
All such claims shall state specifically the amount of time
of the delay the Contractor believes to have suffered. If
written notice is not received within the prescribed time
the claim shall be forfeited and invalidated.

CONTRACT DELAYS - NO DAMAGE CLAIMS
ACCEPTED The Contractor shall make no claim for
extra monetary compensation for delays, whether
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ordered by the City or not, caused by delays in funding,
governmental approvals, private or public companies'
actions, inclement weather, site conditions, or from any
cause whatsoever. The Contractor shall adjust its
operation to continue the work at other locations under
the contract, if available, and as directed by the City. If it
is necessary to discontinue the work temporarily, the
Contractor shall resume work within 48 hours of notice
from the City. The City may adjust the completion date
to compensate for the lost day(s) on a day-for-day basis,
if the City finds that the Contractor could not make up for
such lost day(s) by reallocating its forces or rescheduling
the work, up to the time remaining on the original
schedule at the time of shutdown.

PROGRESS SCHEDULE AND SCHEDULE OF

OPERATIONS The construction of this project will be
planned and recorded with an Activities Chart Project
Schedule (AC) and Written Narrative (WN) unless
specifically determined to be unnecessary by the Project
Manager. The AC Project Schedule and Written
Narrative will break down, in detail, the time (working
days or completion date) involved in performing major
construction activities for the duration of the project. The
AC Project Schedule shall be used for the coordination
and monitoring of major work under the contact including
the activities of subcontractors, vendors and suppliers.
The AC Project Schedule shall be prepared in
accordance with the requirements of the Maryland State
Highway Administration Standard Specifications for
Construction and Materials dated January 1982, and the
errata and addend thereto, subsequent supplement(s)
and the Special Provisions as set forth in this Invitation
for Bids, unless otherwise directed or approved by the
Project Manager. The schedule shall be consistent with
the contract specified completion date(s) and/or working
days. The Contractor is responsible for preparing the
initial AC Project Schedule and Written Narrative.

Preparation of Initial Schedule - Within 10 calendar days
after notification that the Contractor is the apparent
successful bidder, the Contractor will complete
development of a initial AC Project Schedule and Written
Narrative (describing the logical time representations as
proposed in the AC Project Schedule), and submit 2
(two) copies of each AC and WN to the Project Manager
for review and approval.

Updating Project Schedule: At any time that it becomes
apparent the schedule, created as above and approved
by the Project Manager, is not being implemented, either
because the work or service is ahead or behind
schedule, the Contractor shall immediately notify the
Project Manager and shall submit a revised, written,
updated AC and WN for the Project Manager’s review,
revision and approval The contractor shall make every
effort to meet the original completion date and/or working
days allowed unless otherwise so directed by the Project
Manager.

Payment for Schedule AC/WN: No special
compensation will be paid for preparing or revising the
above project AC/WN as the cost shall be considered
incidental to the contract with compensation
incorporated into the bid items(s).

SPECIFICATIONS The Construction Specifications for
this contract will be those shown below and additions
included in the bid document, if applicable. In the event
of conflict, the City determination shall govern. The
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following specifications and standards, listed below,
including all subsequent addenda, amendments and
errata are made part of this contract to the extent
required by the references thereto:

1. Maryland Department of Transportation, State
Highway Administration, "Standard Specifications
for Construction and Materials" (Maryland
Department of Transportation, State Highway
Administration), dated January 2008 and all errata
and addenda thereto. MDSHA Book of Standards
for Highway and Incidental Structures.

2. Montgomery  County  Department  of
Transportation  "Montgomery  County  Road
Construction Code and Standard Specifications."
3. Standard Specifications of WSSC dated July
2005.

4. Montgomery County Department of
Transportation "Design Standards" August 1991.
5. Maryland Dept of the Environment "1994
Standards and Specifications Soil Erosion and
Sediment Control"

6. The U. S. Department of Transportation, Federal
Highway Administration, "Manual on Uniform
Traffic Control Devices” latest edition.

7. Montgomery County Noise Ordinance.

CONTRACT DOCUMENTS The contract documents are
complementary and what is required by any one shall be
binding as if required by all. Words and abbreviations
that have well known technical or trade meanings are
used in the contract documents in accordance with such
recognized meanings. On drawings, the figured
dimensions shall govern in the case of discrepancy
between the scales and figures. Anything shown on the
construction plans and not mentioned in the
specifications or mentioned in the specifications and not
shown on the plans shall have the same effect as if
shown or mentioned respectively in both.

Prior to bidding, the Contractor should obtain clarification
of all questions which may have arisen as to intent of
the contract document, or any actual conflict between
items in the contract documents. Should the Contractor
have fail to obtain such clarification, then the City may
direct that the work proceed by any method indicated,
specified or required, in the judgment of the City, by the
contract documents. Such direction by the City shall not
constitute the basis for a claim for extra costs by the
Contractor. The Contractor acknowledges that he had
the opportunity to request clarification prior to submitting
his bid to the City and that he is not entitled to a claim for
extra cost as a result of failure to receive such
clarification.

Any discrepancies which may be discovered during the
execution of work between actual conditions and those
represented by the contract documents shall be reported
to the City and work shall not proceed until written
instruction has been received by the contractor from the
City.

INTERPRETATION Any questions concerning terms,
conditions and definitions of the contract and bidding
regulations shall be directed in writing to the Contract
Officer. Any questions concerning the technical
specifications and drawings shall be directed in writing to
the Project Manager. The submission of a bid shall be
prima facie evidence that the bidder thoroughly
understands the terms of the contract documents. The
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Contractor shall take no advantage of any error or
omission in these contract documents.

PRE-CONSTRUCTION CONFERENCE A  pre-
construction conference may be held following contract
award. The meeting must be attended by the Contractor.
No compensation will be made by the City to the
Contractor for meetings.

EMERGENCY CONTACT The Contractor shall provide
at least two local telephone numbers which may be used
for contacting an official of the Contractor at all times, 24
hours per day, seven days per week: at which numbers
person(s) of responsibility will be available to respond to
City directives relative to the contract. The Contractor
shall have available sufficient personnel and equipment
to immediately respond to emergency needs, as
determined by the City. There will be no special
compensation paid for this requirement but the cost is to
be considered incidental to the other contract pay items.

SUPERVISION AND DIRECTION OF WORK The work
shall be under the general supervision of the Project
Manager. While it is intended that the Contractor shall
be allowed in general to carry on the contract in
accordance with such general plan as may appear to the
Contractor most desirable, the Project Manager, at the
Project Manager's discretion, may from time to time,
direct the order in which, and points at which, the work
shall be prosecuted and may exercise such general
control over the conduct of the work at a time or place,
as shall be required, in the Project Manager’s opinion, to
safeguard the interests of the City, and the Contractor
shall have no claims for damages or extra compensation
on account of the fact that it shall have been necessary
to carry on the work in different sequence from that which
the Contractor may have contemplated. The Contractor
shall immediately comply with any and all orders and
instructions given by the Project Manager, but nothing
herein contained shall be considered such an
assumption of control over the work by the City or the
Project Manager as to relieve the Contractor of any
obligations or liabilities under the contract.

INSPECTION Work and materials will be inspected
promptly to see that the same strictly correspond with the
drawings and specifications, but if, for any reason, delay
should occur in connection with such inspection, the
Contractor shall have thereby no claim for damages or
extra compensation. Materials and workmanship shall
be always subject to the approval of the Project
Manager, but no inspection, approval or acceptance of
any part of the work or of the materials used therein, nor
any payment on account thereof shall prevent the
rejection of said materials or work at any time thereafter,
should said work or materials be found to be defective or
not in accordance with the requirements of the contract.
Any costs for any “re-inspection” of the job shall be the
responsibility of the contractor.

TERMINATION FOR DEFAULT The contract may be
cancelled or annulled by the City in whole or in part by
written notice of default to the Contractor upon
nonperformance or violation of contract terms and an
award made to next low Bidder, or, articles specified may
be purchased on the open market similar to those so
terminated. In either event, the defaulting Contractor (or
his surety) shall be liable to the City for costs to the City
in excess of the defaulted contract prices: provided, that
the Contractor shall continue the performance of this
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contract to the extent not terminated under the provisions
of this clause.

TERMINATION FOR CONVENIENCE This Contract
may be terminated, in whole or in part, upon written
notice to the Contractor when the City determines that
such termination is in its best interest. The termination
is effective 10 days after the notice is issued, unless a
different time is given in the notice. The City is liable
only for payment for goods and services delivered and
accepted or approved by the City prior to the effective
date of the termination.

EMPLOYEES The Contractor shall employ only
competent, skillful persons to do the work, and whenever
the Project Manager shall notify the Contractor in writing
that any person employed on the work is, in his opinion,
incompetent, disobedient, disorderly, discourteous or
otherwise unsatisfactory, such person shall be
discharged from the work and shall not again be
employed for this contract except with the consent of the
Project Manager.

NON-WORK DAY The City observes the following
holidays: New Year's Day, Martin Luther King's Birthday,
President's Day, Memorial Day, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day,
Thanksgiving Friday and Christmas Day, all days of
general and congressional elections throughout the
State, and a five-day work week.

The Contractor will not be permitted to do any work
which requires the services of the City's inspection,
supervisory or line and grade forces on the days on
which the above mentioned holidays are observed by the
City or on Saturdays or Sundays, unless otherwise
authorized by the Project Manager in writing. However,
the Contractor, with verbal permission of the Project
Manager, may be permitted to perform clean up and
such other items for which no specific payment is
involved on Saturdays and holidays.

The normal number of working hours per day on this
Contract will be limited to eight, unless otherwise
authorized by the Project Manager in writing.

In case of an emergency, which may require the services
of the City on Saturdays, Sundays, holidays or longer
than eight hours per day, the Contractor shall request
permission of the Project Manager to work. If, in the
opinion of the Project Manager the emergency is bona
fide, he will grant permission to the Contractor to work
such hours as may be necessary. Also, if in the opinion
of the Project Manager, a bona fide emergency exists,
the Project Manager may direct the Contractor to work
such hours as may be necessary whether the Contractor
requests permission to do so or not.

LANGUAGE The Contractor shall appoint one or more
crewmembers or supervisors to act as liaison with the
City and emergency services personnel. All liaisons shall
be fluently bilingual in English and the Contractor’s
employees’ language(s), and at least one liaison shall be
present at each work site at all times when any of the
Contractor's employees or agents are at the site.

IMMIGRATION REFORM AND CONTROL ACT

The Contractor awarded a contract pursuant to this bid
shall warrant that it does not and shall not hire, recruit or
refer for a fee, for employment under the contract, an
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alien knowing the alien is an unauthorized alien and hire
any individual without complying with the requirements
of the Immigration Reform and Control Act of 1986 (the
Act), including but not limited to any verification and
record keeping requirements. The Contractor shall
further assure the City that, in accordance with the Act,
it does not and will not discriminate against an individual
with respect to hiring, or recruitment or referral for a fee,
of the individual for employment or the discharging of the
individual from employment because of such individual's
national origin or in the case of a citizen or intending
citizen, because of such individual's citizenship status.

EQUAL EMPLOYMENT OPPORTUNITY The
Contractor will not discriminate against any employee
or applicant for employment because of age (in
accordance with applicable law), ancestry, color,
national origin, race, ethnicity, religion, disability,
genetics, marital status, pregnancy, presence of
children, gender, sexual orientation, gender identity or
expression, or veteran status. The Contractor will take
affirmative action to ensure that applicants are
employed, and the employees are treated fairly and
equally during employment with regard to the above.
Such action shall include, but not be limited to, the
following: employment, upgrading, demotion or transfer;
recruitment, layoff or termination, rates of pay or other
form of compensation; and selection for training,
including apprenticeship. The Contractor agrees to
post in conspicuous places, available to employees and
applicants for employment, notices setting forth the
provisions of this nondiscrimination clause. Contractors
must also include the same nondiscrimination language
in all subcontracts.

If the Contractor fails to comply with nondiscrimination
clauses of this contract or fails to include such contract
provisions in all subcontracts that subcontractors will
not discriminate against any employee or applicant for
employment in the manner described above, this
contract may be declared void AB INITO, cancelled,
terminated or suspended in whole or in part and the
Contractor may be declared ineligible for further
contracts with the City of Rockville. Any employee,
applicant for employment, or prospective employee with
information concerning any breach of these
requirements may communicate such information to the
City Manager who shall commence a prompt
investigation of the alleged violation. Pursuant to such
investigation, the Contractor will permit access to the
Contractor's books, records, and accounts. If the City
Manager concludes that the Contractor has failed to
comply with nondiscrimination clauses, the remedies
set out above may be invoked.

ETHICS REQUIREMENTS In accordance with the
City's financial disclosure and ethical conduct policy
and/or ordinances a prerequisite for payment pursuant
to the terms of this contract is that the Contractor may be
required to furnish explicit statements, under oath, that
the City Manager, and/or any other officer, agent, and/or
employee of the City, and any member of the governing
body of the City of Rockville or any member or employee
of a Commission, Board, or Corporation controlled or
appointed by the City Council, Rockville, Maryland has
not received or has not been promised directly or
indirectly any financial benefit by way of fee,
commission, finder's fee, or in any other manner,
remuneration arising from directly or indirectly related to
this contract, and that upon request by the City Manager,
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or other authorized agent, as a prerequisite to payment
pursuant to the terms of this contract, the Contractor will
furnish to the Mayor and Council of the City of Rockville,
under oath, answers to any interrogatories to a possible
conflict of interest has herein embodied.

DRAWINGS TO BE FOLLOWED The approved
drawings, profiles and cross sections on file with the City
will show the location, details and dimensions of the work
contemplated, which shall be performed in strict
accordance therewith and in accordance with the
specifications. Any deviations from the drawings or
specifications as may be required by the exigencies of
construction in all cases will be determined by the Project
Manager. There shall be no such deviations without the
written authorization of the Project Manager. On all
drawings, etc., the figured dimensions shall govern in the
case of discrepancy between the scales and figures. The
Contractor shall take no advantage of any error or
omission in the drawings or specifications. The Project
Manager shall make such corrections and interpretations
as may be deemed necessary for the fulfillment of the
intent of the specifications and of the drawings as
construed by the Project Manager whose decision shall
be final.

CERTIFICATION Under no circumstances will
Contractors be paid for materials utilized on any City
contract unless certified to by the Project Manager. The
Contractor must not incorporate any materials into a City
project without prior authorization and certification of the
Project Manager, unless necessary to eliminate or avoid
hazardous conditions. Under these emergency
circumstances the responsibility for notification to the
Project Manager and quantity/quality confirmation rests
with the Contractor and must be obtained within 24 hours
of the work.

DECISIONS AND EXPLANATIONS BY PROJECT
MANAGER The Project Manager shall make all
necessary explanations as to the meaning and intent of
the specifications and drawings, and shall give all orders
and directions, either contemplated therein or thereby, or
in every case in which a difficult or unforeseen condition
arises during the prosecution of the work. Should there
be any discrepancies or should any misunderstanding
arise as to the intent of anything contained in the
drawings and specifications, the decision of the Project
Manager shall be final and binding. The Project
Manager shall in all cases determine the amount, quality,
acceptability and estimates of the work to be paid for
under the Contract, and shall decide all questions in
relation to the work. In case any questions arise
between parties relating to the Contract, such decision
and estimate shall be a condition precedent to the right
of the Contractor to receive payment under that part of
the Contract which is in dispute.

WORK TO BE DONE AND MATERIALS TO BE
FURNISHED The Contractor shall do all the work and
furnish all the labor, materials, tools, and equipment
necessary or proper for performing the work required by
the Contract, in the manner called for by the drawings
and specifications and within the Contract time. The
Contractor shall complete the entire work together with
such extra work as may be required, at the prices fixed
therefore, to the satisfaction of the Project Manager and
in accordance with the specifications and drawings.
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62.

NOTIFICATION TO OTHER AGENCIES The Contractor
will be responsible for notifying all concerned agencies
affected by the work a minimum of 48 hours in advance
of any activity, as prescribed by said agencies, including,
but not limited to: the Washington Gas, PEPCO, Verizon
Comcast Cable, Transcontinental Gas, City of Rockville
Utilities Division, Montgomery County Government,
State Highway Administration and the Washington
Suburban Sanitary Commission. The Contractor must
notify MISS UTILITY at 1-800-257-7777 a minimum of
72 hours and no more than 5 working days prior to
removal of any pavement or beginning any excavation.
There shall be no measurement or direct payment to the
Contractor for such notification, working around, the
protection of, or repair of damage to such existing utilities
caused by the proposed construction activities directly or
indirectly.

PERMITS AND REGULATIONS Unless stipulated
elsewhere in these specifications, the Contractor shall be
responsible for obtaining and paying for all applicable
permits. Where signatures of the City are required in
connection with the obtaining of such permits,
certificates, etc., the Contractor shall prepare the proper
paperwork and present it to the City for signature. City of
Rockville Permit fees shall be waived. If the Contractor
ascertains at any time that any requirement of this
contract is at variance with applicable laws, ordinances,
regulations and/or building codes, notification to the
Project Manager shall be made immediately and any
necessary adjustment to the contract shall be made.
Without proper notice to the Project Manager, the
Contractor shall bear all costs arising from the
performance of work the Contractor knows to be contrary
to such laws, ordinances, etc.

EXCAVATION Unless specifically provided in the
specifications, all trench and roadway excavation is
hereby unclassified as to the character of materials. The
lump sum or unit price, as specified, for or including
excavation shall constitute full payment for removal and
disposal of all materials, regardless of type, encountered
in trenching and roadway excavation, within the limits of
this Contract, as necessary and as shown to be removed
on the Contract drawings and/or as directed by the
Project Manager, except as otherwise provided for under
this Contract. All bidders are hereby directed to
familiarize themselves with all site conditions including
subsurface and the proximity of adjacent features.

SERVICE OF NOTICES The mailing a written
communication, notice or order, addressed to the
Contractor at the business address filed with the City, or
to his office at the site of the work shall be considered as
sufficient service upon the Contractor of such
communication, notice or order; and the date of said
service shall be the date of such mailing. Written notice
shall also be deemed to have been duly served if
delivered in person to the individual or member of the
firm or to any officer of the corporation for whom it was
intended if delivered or sent by registered or certified
mail to the last known address.

PATENT RIGHTS Whenever any article, materials,
equipment, process, composition, means, or things
called for by these specifications is covered by letters of
patent, the successful bidder must secure, before using
or employing such article, material etc., the assent in
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writing of the Owner or Licensee of such Letters of
Patent and file the same with the City.

The said assent is to cover not only the use,
employment, and incorporation of said article, material,
equipment, process, composition, combination, means,
or thing in the construction and completion of the work
but also the permanent use of said article, material, etc.,
thereafter by or on behalf of the City, in the operation and
maintenance of the project for the purposes for which it
is intended or adapted. The Contractor shall be
responsible for any claims made against the City, its
agents and employees or any actual or alleged
infringement of patents by the use of any such patented
articles, etc., in the construction and completion of the
work, and shall save harmless and indemnify the City, its
agents and employees from all costs, expenses, and
damages, including Solicitor's and Attorney's fees which
the City may be obligated to pay by reason of any actual
or alleged infringement of patents used in the
construction and completion of the work herein specified.

CARE AND PROTECTION OF WORK From the
commencement of the Contract until its completion, the
Contractor shall be solely responsible for the care of the
work and all injury or damage to the same, from
whatever cause, shall be made good by the Contractor
at the Contractor's own expense, before the final
estimate is made. The Contractor shall provide suitable
means of protection for all materials intended to be used
in the work and for work in progress, as well as
completed work.

ABANDONMENT OF OR DELAY IN WORK If the work
under the Contract shall be abandoned by the
Contractor, or if at any time the Project Manager shall be
of the opinion and shall so certify, in writing, to the
Contractor, that the performance of the Contract is
unnecessarily or unreasonably delayed, or that the
Contractor has violated any of the provisions of the
Contract or is executing the same in bad faith or if the
work is not fully completed within the time specified for
its completion, together with such extension of time as
may have been granted, the City by written notice, may
order the Contractor to discontinue all work there under,
or any part thereof, within the number of days specified
on such notice. At the expiration of said time the
Contractor shall discontinue the work, or such part
thereof, and the City shall have the power, by Contract,
or otherwise, to complete said work and deduct the entire
cost thereof from any monies due or to become due the
Contractor under the Contract. For such completion of
work the City may, for itself or its Contractor, take
possession of and use or cause to be used any or all
materials, tools, and equipment found on the site of said
work. When any part of the Contract is being carried on
by the City, as herein provided, the Contractor shall
continue the remainder of the work in conformity with the
terms of the Contract and in such manner as not to
interfere with the City's workmen.

SUBLETTING OR ASSIGNING OF CONTRACT The
City and the Contractor each bind themselves, their
partners, successors, assigns and legal representatives
of such other parties in respect to all covenants,
agreements, and obligations contained in the contract
documents. Neither party to the contract shall sublet,
sell, transfer, assign or otherwise dispose of the Contract
or any portion thereof, or of the work provided for therein,
or of his right, title or interest therein to any person, firm
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69.

70.
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or corporation without the written consent of the other
party, nor shall the Contractor assign any monies due or
to become due hereunder without the previous written
consent of the City.

NO WAIVER OF CONTRACT Neither the acceptance
by the City or its Project Manager nor any order,
measurement, certificate or payment of money, of the
whole or any part of the work, nor any extension of time
nor possession taken by the City or its Project Manager
shall operate as a waiver of any portion of the Contract,
or any right to damage therein provided. The failure of
the City to strictly enforce any provision of this contract
shall not be a waiver of any subsequent breach of the
same or different nature.

DUTIES, OBLIGATIONS, RIGHTS AND REMEDIES
The duties and obligations imposed by the contract
documents and the rights and remedies available there
under shall be in addition to and not a limitation of the
duties, obligations, rights and remedies otherwise
imposed or available by law, unless so indicated.

IMPLIED WORK All incidental work required by the
drawings or specifications for which no payment is
specifically provided and any work or materials not
therein specified which are required to complete the work
and which may fairly be implied as included in the
Contract, and which the Project Manager shall judge to
be so included, shall be done or furnished by the
Contractor without extra compensation. The intent is to
prescribe a complete work or improvement which the
Contractor undertakes to do in full compliance with the
contract documents together with any authorized
alterations, special provisions and supplemental
agreements.

MEASUREMENT OF WORK AND MATERIAL The
work and material to be paid for will be measured and
determined by the Project Manager according to the
specifications and drawings, and the working lines that
may be given. No allowance will be made for any excess
above the quantities required by the specifications,
drawings and lines on any part of the work, except where
such excess material has been supplied or work done by
order of the Project Manager and in the absence of
default or negligence on the part of the Contractor.
Should the dimensions of any part of the work or of the
materials be less than those required by the drawings or
the directions of the Project Manager, only the actual
quantities placed will be allowed in measurement.

EXTRA COSTS If the contractor claims that any
instructions by the contract documents or otherwise
involve extra compensation or extension of time, a
written protest must be submitted to the Project Manager
within ten (10) calendar days after receipt of such
instructions and before proceeding to execute the work,
stating in detail the basis for objection. No such claim will
be considered unless so made.

CONTINGENT ITEMS & QUANTITIES Items and
quantities identified as being contingent are provided in
the Contract for use when and as directed by the Project
Manager. These items shown on the Plans or in the
specifications are established for the purpose of
obtaining a bid price. The quantities for these contingent
items may be increased or decreased without any
adjustment to the Contract unit price bid or the
contingent items may be deleted entirely from the
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Contract by the Project Manager without negotiation.
The Contractor shall submit no claim against the City for
any adjustment to the Contract unit price bid, should the
contingent items be increased, decreased or eliminated
entirely. Payment for any contingent items used will be
made on the basis of the quantities as actually measured
and as specified in the Specifications. Materials,
Construction Requirements and Basis of Payment shall
be as specified elsewhere in the Specifications, Plans or
Special Provisions.

CHANGES IN THE SCOPE OR EXTRA WORK The
City, without invalidating the contract, may issue written
changes in the work consisting of additions, deletions, or
modifications with the contract sum and completion date
being adjusted accordingly. All such changes, or
additional work must be authorized in writing by the
Purchasing Agent prior to starting such work. Costs shall
be limited to the cost of materials, labor, field supervision
and field office personnel directly involved in and
attributed to the change. All costs and/or credits to the
City for a change in the work shall be determined by the
unit price bid or by mutual agreement.

The Contractor shall do all work that may be required to
complete the work contemplated at the unit prices bid or
at a lump sum price to be mutually agreed upon.

The Contractor shall perform extra work, for which there
is no guantity or price included in the Contract, whenever
itis deemed necessary or desirable, to complete fully the
work as contemplated, and such work shall be done in
accordance with the specifications therefore, or in the
best workmanlike manner as directed. Where such a
price or sum cannot be agreed upon by both parties, or
where this method of payment is impracticable, the
Project Manager may order the Contractor to do such
work on a force account basis, which will be paid for as
follows.

FORCE ACCOUNT WORK When the Contractor is
required to perform work as a result of additions or
changes to the contract for which there are no applicable
unit prices in the contract, the City and Contractor shall
make every effort to come to an agreed upon price for
the performance of such work. If an agreement cannot
be reached, the City may require the Contractor to do
such work on a force account basis to be compensated
in accordance with the following:

H. Labor. For all labor and for foremen in direct
charge of the specific operations the
Contractor shall receive the actual wages for
each and every hour that said labor and
foremen are actually engaged in such work.

. Materials. For materials accepted by the
Project Manager and incorporated into the
project, the Contractor shall receive the actual
cost of such materials, including transportation
charges paid by him (exclusive of machinery
rentals as hereinafter set forth). Excess
materials delivered to the job site and not
incorporated into the project will not be paid for
and it is the Contractor's responsibility to
remove said excess material from the job site.

J. Equipment. For any machinery or special
equipment (other than small equipment tools,
whether rented or owned), the use of which
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has been authorized in writing, by the Project
Manager the Contractor shall receive the rates
agreed upon in writing before such work is
begun which price shall include fuel, oil and
miscellaneous necessities, or the Contractor
shall receive those rates which may be
specified elsewhere in the Special Provisions.
For the purpose of definition, equipment with
a new cost of $1000 or less will be considered
small tools and equipment.

K. Materials and Supplies Not Incorporated in the
Work. For materials and supplies expended in
the performance of the work (excluding those
required for rented equipment) and approved
by the Project Manager, the Contractor shall
receive the actual cost of such materials and
supplies used.

L. Subcontractors. The Contractor shall receive
the actual cost of work performed by a
subcontractor. Subcontractor's cost is to be
determined as in A., B., C., and D. above, plus
the fixed fee for overhead and profit allowance
computed as in G.

M. Superintendence. No additional allowance
shall be made for general superintendence,
the use of small tools, or other costs for which
no specific allowance is herein provided

N. Contractor's Fixed Fee. The procurement
officer and the Contractor shall negotiate a
fixed fee for force account work performed
pursuant to this specification by his force and
by his subcontractors. The City shall pay 10
percent of A as compensation for overhead
and profit for the work performed. The
Contractor shall proceed diligently with the
performance of the force account work to
completion. The Contractor's fixed fee shall
include an amount equal to the sum of 65
percent of A, which shall include, but not be
limited to the following:

(1) Compensation for all costs paid to, or
in behalf of, workmen by reason of
subsistence and travel allowances,
health and welfare benefits, pension fund
benefits or other benefits that may be
required by collective bargaining
agreement or other employment contract
generally applicable to the classes of
labor employed in the work; and

(2) Bond premiums, property damage,
liability and workmen's compensation
insurance premiums, unemployment
insurance contributions and Social
Security taxes on the force account work.

In addition, the Contractor's fixed fee may include
an amount not to exceed 10 percent of B. unless
specifically authorized by the Project Manager in
advance of the work; 5 percent of D., and 5 percent
of E with the exception of that portion chargeable to
equipment as defined above.

H. Compensation. The compensation as set forth above

shall be received by the Contractor as payment in
full for change order work done on a force account
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basis. At the end of each day, the Contractor's
representatives and the Project Manager, shall
compare records of the cost of work as ordered on
a force account basis. Differences shall be
immediately resolved and any unresolved
difference shall be brought to the attention of the
Project Manager by written notice from the
Contractor within two working days of the
occurrence.

. Statements. No payment will be made for work
performed on a force account basis until the
Contractor furnishes the Project Manager duplicate
itemized statements of the cost of such force
account work detailed as to the following:

(1) Name, classification, date, daily hours, total
hours, rate, and extension for such workmen.
Contractor shall provide certified payrolls

(2) Designation, dates, daily hours, total hours,
rental rate, and extension for each unit of
machinery and equipment. Contractor shall
provide original receipted invoices.

(3) Quantities of materials, prices and
extensions. Contractor shall provide original
receipted invoices.

(4) Transportation of materials. Contractor shall
provide original receipted invoices.

If, however, the materials used in the force
account work are not specifically purchased for
such work but are taken from the Contractor's
stock, then in lieu of the original invoices the
statements shall contain or be accompanied by
an affidavit of the Contractor which shall certify
that such materials were taken from his stock
that the quantity claimed was actually used and
that the price and transportation of the material
as claimed represent actual cost. Any request for
payment under this Section should be submitted
in the order outlined by the above.

The Contractor shall be responsible for all
damages resulting from work done on a force-
account basis, the same as if this work had been
included in the original Contract.

Work performed without previous written order
by the Project Manager will not be paid.

ALLOWANCES Whenever an allowance is mentioned

in the specifications, then the contractor shall include in
his contract sum the entire amount of such specified
allowances. The expenditure of these allowances is to
be at the Purchasing Manager’s direction. However, the
allowance expenditure is limited to items properly
inferable from the title and description of the allowance.
Unexpended balances are to be credited to the City.
Compensation payable to the contractor for expenditure
of allowances directed by the Purchasing Manager shall
be based on the cost to the contractor as shown by
actual invoices or receipts, and no additional overhead
or profit shall be payable to the contractor for such
allowances.

PROGRESS PAYMENTS AND RETAINAGE The

Contractor shall submit a detailed application for
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payment on a monthly basis, preferable on an AIA G702
form. Such application for payment, notarized, if
required, must be accompanied by supporting data and
documents substantiating the Contractor’'s right to
payment and reflecting a five percent (5%) retainage.

Applications for payment shall not include payment for
equipment or materials delivered to the site but not
installed or for materials or equipment properly stored
off-site unless specifically approved by the Project
Manager. If such approval is granted, the Contractor
must submit with the application for payment, bills of sale
or other such documentation satisfactory to the City to
establish the City’s title to such materials or equipment
or otherwise to protect the City’s interest, including
applicable insurance and transportation to the site for
materials and equipment stored off site. Such approvals
are typically reserved for “big ticket” items that
individually would exceed five percent (5%) of the bid
total. The Contractor shall promptly pay each
subcontractor and supplier for work completed upon
receipt of payment from the City the amount to which
said subcontractor is entitled, reflecting any percentage
retained from payments to the Contractor on account of
each subcontractors work. The Contractor shall, by an
appropriate agreement with each subcontractor, require
each subcontractor to make prompt payments to his
subcontractors in a similar manner.

The City shall be under no obligation to pay or to see to
the payment of any moneys to any subcontractor except
as may otherwise be required by law.

No Certificate of Payment or partial or entire use of the
facility by the City shall constitute an acceptance of any
work which is not in accordance with the Contract
Documents.

Payments Withheld — The City may decline to certify
payment or because of subsequently discovered
evidence or observations, nullify the whole or any part of
any Certification of Payment previously issued, as may
be necessary to protect the City from loss because of:
(1) defective work not remedied, (2) third party claim filed
or evidence indicating probable filing of such claim, (3)
failure of the Contractor to make payments properly to
subcontractors or suppliers, (4) reasonable evidence
that the work can not be completed for the unpaid
balance of the contract sum, (5) reasonable evidence
that the work will not be completed within the Contract
time, (6) persistent failure to carry out the work.

FINAL PAYMENT REQUEST Upon reaching substantial
completion, as defined by receipt of occupancy permit or
when all related punch list items have been completed,
whichever date is later, the Contractor may submit a
written Application for Final Payment. All supporting
documentation and data shall be submitted with the
Request for Final Payment as is applicable to the
monthly Requests for Payment referenced heretofore.

Out of the amount representing the total of the final
payment request the City shall deduct five (5%) percent,
which shall be in addition to any and all other amounts
which, under the Contract, it is entitled or required to
retain and shall hold said sum for a period of one
hundred and twenty (120) days after the date of
acceptance of the work by the City.
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Within thirty (30) days after the approval of the final
payment request, the City will pay to the Contractor the
amount remaining after deducting from the total amount
of the final estimate all such sums as have hereto before
been paid to the Contractor under the provision of the
Contract and also such amounts as the City has or may
be authorized under the Contract to reserve or retain.

Neither the final payment nor the remaining retainage
shall become due until the Contractor submits to the
Project Manager:

1. An affidavit that all payrolls, bills for materials
and equipment and other indebtedness
connected with the work for which the City or
his property might in any way be responsible,
have been paid.

2. Consent of surety to final payment, and

3. If requested, data establishing payment or
satisfaction of obligations, such as receipt,
release and waivers of liens arising out of the
Contract;

4. All punch list items are completed to the
satisfaction of the Project Manager.

If any subcontractor refuses to furnish a release or
waiver of liens required by the City, the Contractor may
furnish a bond satisfactory to the City to indemnify him
against any such lien. If any such lien remains
unsatisfied after all payments are made, the Contractor
shall refund to the City all moneys that the latter may be
compelled to pay in discharging such lien, including all
costs and reasonable attorney fees.

Acceptance by the Contractor of final payment shall
operate as a release to the Mayor and Council and every
officer and agent thereof, from all claims and liabilities to
the Contractor for anything done or furnished or relating
to the work under the contract.

RELEASE OF RETAINAGE Upon the expiration of the
aforesaid period of one hundred and twenty (120) days
succeeding the date of acceptance, the City will pay to
the Contractor all sums reserved or retained, less such
amount as it may be empowered under the provisions of
the Contract to retain.

GUARANTEES / WARRANTIES All guarantees and
warranties required shall be furnished by the Contractor
and shall be delivered to the Project Manager before final
payment is made. The Contractor guarantees that the
items conform to the contract documents.

GUARANTEE PERIOD The Contractor shall warrant
and guarantee the work required under this Contract for
a period of twelve (12) months from the date of Final
Acceptance, or as otherwise specified in the Technical
Specificaions. The Contractor warrants and guarantees
to the City, that materials and equipment furnished under
the Contract shall be of good quality and new unless
otherwise required or permitted by the Contract
Documents, that all work will be in accordance with the
Contract Documents, and that all work will be of good
quality, free from faults and defects. Work not
conforming to these requirements, including
substitutions not properly approved and authorized, may
be considered defective. If required by the City, the
Contractor shall furnish satisfactory evidence as to the
kind and quality of materials and equipment.
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The Contractor’s obligation to perform and complete the

work in a workmanlike manner, free from faults and
defects and in accordance with the Contract Documents
shall be absolute. The Contractor shall remedy, at his
own expense, and without additional cost to the Owner,
all defects arising from either workmanship or materials,
as determined by the City, or City’s representative. The
obligations of the Contractor under this Paragraph shall
not include normal wear and tear under normal usage.

If the Contractor does not, within ten (10) days after
notification from the Project Manager, signify his
intention in writing or in action to correct work, as
described above, then the Project Manager may proceed
with the work and charge the cost thereof to the account
of the Contract as herein before provided.

Substantial Completion. Sufficient completion of the
project or the portion thereof to permit utilization of the
project, or portion thereof for its intended
purpose. Substantial completion requires not only that
the work be sufficiently completed to permit utilization,
but that the City can effectively utilize the substantially
completed  work. Determination of substantial
completion is solely at the discretion of the City.
Substantial completion does not mean complete in
accordance with the contract nor shall substantial
completion of all or any part of the project entitle the
Contractor to acceptance under the contract.

At such time as the Contractor has completed the work
and prior to requesting a final inspection, the Contractor
shall make written request for an inspection for
substantial completion. Such request shall be made no
less than seven (7) calendar days prior to the requested
date of inspection. An inspection will be made by the
City and a determination will be made as to whether or
not the work is in fact substantially complete and a
"punch list" will be developed. "Punch Lists" containing
numerous items or items which may affect the intended
use of the work will be considered cause to delay
issuance of a document of  Substantial
Completion. Operation and Maintenance manuals shall
be submitted and approved prior to issuance of any
document of Substantial Completion.

TRANSFER OF TITLE The Contractor warrants that title
to all work, materials and equipment covered by the
Application for Payment will pass to the City either by
incorporation in construction or upon the receipt of
payment by the Contractor, free and clear of all liens,
claims, interests or encumbrances, and that no work,
materials, or equipment covered by an Application for
Payment will have been acquired by the Contractor, or
by any person performing the work at the site or
furnishing materials or equipment for the project, subject
to an agreement under which an interest therein or an
encumbrance thereon is retained by the seller or
otherwise imposed by the Contractor or such other
persons.

USE OF PREMISES Whenever, in the opinion of the
Project Manager, any portion of the work is completed or
is in an acceptable condition for use, it shall be used for
the purpose it was intended, however, such use shall not
be held as acceptance of that portion of the work, or as
a waiver of any of the provisions of the Contract.

83.

84.

85.

86.

87.

88.
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DETERMINATION OF CITY'S LIABILITY The
acceptance by the Contractor of the final payment made
as aforesaid shall operate as and be a release to the City
and every officer and agent thereof, from all claims by
and liabilities to the Contractor for anything done or
furnished for or relating to or affecting the work under the
contract.

NO LIMITATION OF LIABILITY The mention of any
specific duty or liability of the Contractor in any part of
the specification shall not be construed as a limitation or
restriction upon any general liability or duty imposed
upon the Contractor.

PRESERVATION OF MONUMENTS AND TREES The
Contractor shall be responsible for the preservation of all
public and private property, trees, monuments, highway
signs, markers, fences, and curbs or other
appurtenances, and shall use every precaution to
prevent damage or injury thereto. Any expense
necessary to provide adequate protection, whether such
designated item be on or off the right-of-way, shall be
assumed by the Contractor.

PUBLIC ACCESS The Contractor shall at all times
conduct the work in such a manner as to insure the least
obstruction to traffic practicable. The convenience and
safety of the general public and the residents along the
improvement shall be provided for in an adequate and
satisfactory manner. Fire hydrants shall be kept
accessible to fire apparatus at all times. Handicap
access shall remain accessible.

HAZARDOUS AND TOXIC SUBSTANCES
Manufacturers and distributors are required by Federal
“Hazard Communication” provision (29 CFR 1910.1200
), and the Maryland “Access to Information About
Hazardous and Toxic Substances” law to label each
hazardous material or chemical container, and to provide
Material Safety Data Sheets to the purchaser. The
Contractor must comply with these laws and must
provide the City with copies of all relevant documents,
including Material Safety Data Sheets, prior to
performance of services or contemporaneous with the
delivery of goods.

MAINTENANCE OF VEHICULAR TRAFFIC (if
applicable Unless otherwise directed by the Project
Manager, traffic must be maintained on all roadways
within the construction area continuously or with the least
amount of interruption during the construction period
necessary to minimize accidents and accident severity
and maintain safety while at the same time minimizing
inconvenience to the traveling public and the Contractor.
The Project Manager shall have the exclusive right to
order a road to be closed or to remain open. No
equipment will be stored or permitted to stand within the
limits of the roadway right-of-way where traffic must be
maintained. Any earth dropped on the surface of the
existing road shall be removed immediately to avoid
possible hazardous conditions. The Contractor shall
prepare and submit a Traffic Control Plan (TCP) for the
Project Manager's review, revision, and approval, at
least ten days before beginning work, unless otherwise
directed.

All Traffic Control Devices shall be in accordance with
the Manual on Uniform Traffic Control Devices
(MUTCD), latest edition (and all revisions). With the
approved TCP implemented, the Contractor will be
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permitted to work with the following provisions: All traffic

lanes must be restored at the end of each day unless
specifically authorized otherwise, in advance, by the
Project Manager:

The City reserves the right to modify or expand on the
methods of traffic control specified and to restrict working
hours if, in the opinion of the Project Manager, the
Contractor's operations are a detriment to traffic during
rush hour periods.

Signs on fixed supports shall be mounted on two posts.
Signs mounted on portable supports are suitable for
temporary conditions. During periods of partial
shutdown, or extended periods when no work is being
performed, the Contractor shall remove or adequately
cover all construction signs as directed by the Project
Manager.

The Contractor shall be responsible for removing,
storing, covering, and resetting all existing traffic signs
and delineators that become inapplicable and will
confuse traffic during the various stages of construction,
the cost of which shall be included in the price for
Maintenance of Traffic or in the absence of such a pay
item it shall be accomplished at no additional
compensation, as incidental to the contract. Any signs
lost or damaged will be replaced by the Contractor at its
expense.

The Contractor shall provide, maintain in new condition,
and move when necessary or directed all traffic control
devices used for the guidance and protection of vehicles.

The Contractor shall be responsible for providing the
appropriate signs to reflect varying traffic patterns prior
to the commencement of a new stage of construction.

Traffic must be safely maintained at all times throughout
the entire length of the project. No additional
compensation shall be paid to the contractor for traffic
maintenance, even if the contract time exceeds the
contractually specified completion date or working days.

When required lane shifts are implemented, existing
painted lane markings no longer applicable shall be
removed to the satisfaction of the Project Manager.

Temporary crash cushions are to be installed as shown
on the Plans. Unless otherwise specified, sand
containers shall be used. The crash cushions shall
conform to Subsection 104.10 of the MDSHA
Specifications.

Crash cushions shall be reset to reflect changing traffic
patterns caused by different stages of Traffic Control.
The crash cushions shall be reset at locations shown on
the Plans or as directed by the Project Manager.

Should any of the sand container components be
damaged during the resetting of the system or during the
course of the project, the Contractor shall replace the
damaged components at its own expense.

The Contractor shall have flaggers on this Project for the
purpose of controlling traffic while maneuvering heavy
equipment. This may require a temporary lane closure in
any of the specified Traffic Control Phases. These
temporary lane shutdowns shall be kept to a minimum
and the normal traffic pattern for the Traffic Phase shall

IFB #12-19

be restored as quickly as possible. The Contractor shall
comply with Section B-20 of the MUTCD regarding
flagger signing.

Prior to stopping work each day the Contractor will be
required to reshape all graded areas and eliminate all
drop-offs not protected by barriers by filling with
compacted stone at maximum of 8:1 slope.

All barriers and barricades shall be adequately
illuminated at night, as specified herein, and all lights for
this purpose shall be kept operative from sunset to
sunrise.

No work shall be commenced in any stage of
construction until the barriers and barricades for that
stage, indicated on the Plans, or as specified by the
Project Manager, are completely in place. The
Contractor will be solely responsible for all accidents and
damages to any persons and property resulting from its
operations. Compliance with prescribed precautions
contained herein or in the MDSHA Specifications or
Manual On Uniform Traffic and Control shall not relieve
the Contractor of its primary responsibility to take all
necessary measures to protect and safeguard the work,
nor relieve the Contractor from any responsibilities
prescribed by GP-7 of the January 2001 MDSHA
Standard Specifications for Construction and Materials.

The Contractor shall notify and obtain approval in writing
from the Project Manager, at least 48 hours before
changing any Traffic Control Phase.

Any construction materials or debris dropped on the
roadway surface shall be removed immediately to avoid
possible hazardous conditions.

Materials The Contractor shall provide, maintain in first
class condition, replace and move when necessary or
directed all materials, devices, flagging, etc., required to
maintain traffic in accordance with the Traffic Control
Plans or as directed by the Project Manager. Reference
is made to the latest edition of the MUTCD, wherein all
such items are fully described with regard to use,
application, warranties, size, color, placement, etc., and
wherein typical traffic control device layouts are shown,
as all such devices and technigues planned for use on
this project shall strictly conform to the Manual's request
except as noted on the Plans.

When any of the following items have been established
on the Plans or as directed by the Project Manager, the
Specifications will be adhered to in accordance with the
respective sections.

Lights, Warnings, Etc: - All banners and imitation barrels
shall be adequately illuminated at night, and all lights for
this purpose shall be kept operative from sunset to
sunrise.

Steady burning warning lights shall be used to delineate
channelization through and around obstructions in a
construction or maintenance area, on detour curves, on
lane closures, and in other similar conditions (MUTCD
6E-4, 6E-5). Flashing warning lights shall be the means
for identifying a particular and individual hazard and shall
not be used in sequence, in clusters, or for delineation
(MUTCD: 6E-5, 6E-6).
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89.

90.

91.

Where noted on the plans the first two (2) warning signs
shall include a "High Level Warning Device." In addition
to the flags the signs shall also be equipped with a Type
"B" High Intensity Flag Warning Light. This device must
meet the requirements of MUTCD 6C-11 and 6E-5. The
device shall be incidental to the Temporary Traffic Sign
item if provided for, otherwise the costs shall be
considered incidental and no special compensation will
be paid.

Barriers: Temporary concrete barriers shall be installed
on the roadway approaches as shown on the plans or as
approved in writing.

Any permanent facilities damaged as a result of
anchoring temporary concrete barriers (anchor holes.
etc.) shall be repaired to the satisfaction of the Project
Manager using an epoxy grout or other material as may
be specified by the Project Manager. Epoxy grout shall
consist of sand and epoxy, mixed by volume according
to manufacturer's recommendations.

Method of Measurement and Basis of Payment: All work
and materials required under the TCP not covered or
specified as a pay item on the price proposal form will be
included in the lump sum price bid for Maintenance of
Traffic. In the absence of such an item the Contractor
agrees that there will be no special compensation paid
for maintenance of vehicular traffic as described above
and the cost shall be considered incidental to the
contract and compensated as part of other contract bid
item(s).

PARKING, STORAGE AND STAGING AREAS
Parking, storage and staging areas for the Contractor's
use during the Project must have prior approval of the
Project Manager. All areas used for storage of
equipment or material shall be restored to their original
condition, immediately upon completion of the work. No
additional compensation will be provided for restoring,
re-grading, placement of topsoil, and seed and mulch in
these areas.

PEDESTRIAN TRAFFIC Pedestrians shall be
safeguarded by the use of signs lights, barricades and
barriers as shown on the traffic control plan and/or
directed by the Project Manager. Pedestrian traffic shalll
be maintained at all times unless specifically authorized
otherwise, in advance, by the Project Manager. The
Contractor shall submit a pedestrian traffic safety plan in
accordance with the MUTCD, incorporating safety
measures and other provisions to fully implement the
intent of this paragraph. All work and materials required
to prepare and implement the pedestrian traffic safety
plan shall be considered incidental to the contract and
there shall be no special compensation paid for this item
unless special pay items are included in the Price
Proposal page. No additional compensation shall be
paid for maintenance of vehicular and pedestrian traffic
if for whatever reason the project time extends beyond
the contract specified completion date or working days.

HANDICAP_ACCESS Where handicap access exists
within the line of work under this contract it will be the
contractor’s responsibility to maintain said access during
the life of this contract. This service is considered to be
incidental to this contract and no special compensation
will be paid for this service unless provided on the Price
Proposal page.

92.

93.
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TOILET FACILITIES Toilet facilities meeting MOSHA
standards shall be provided at the job site for all projects
exceeding $100,000 in value and at all other job sites
when directed by the City. No special compensation shall
be paid unless specifically provided for in the Price
Proposal page of this solicitation.

STAKEOUT-CONSTRUCTION CONTROL Survey
construction control provided by the City shall be limited
to the baseline with stations not over 100 feet, and the
elevation of the top of each marked point. P.C.s, P.T.s.
P.l.,s, P.V.T.s, and at least one point on the tangent
beyond the end of each curve will be staked. The
Contractor shall request baseline stakeout a minimum of
five days in advance of construction. Stakeout data other
than stated above will be furnished by the construction
Contractor per MDSHA Section 815 for structures,
otherwise per WSSC specs. section 01000(H) and as
described in detail below and in these specifications. The
City's responsibility for stakeout for the entire project
shall be limited to that data described above and this
shall be provided only once. The Contractor shall
preserve or otherwise ensure adequate survey controls
exist throughout the life of the contract.

Surveys and stakeout shall be accomplished by the
Contractor as outlined above and in conformance with
WSSC specifications Section 01000-10-1 I(H), entitled
"Construction Stakeout By Contractor."

The provisions therein are primarily for pipeline stakeout.
The Contractor's responsibilities under this contract are
hereby expanded to include, in addition to pipeline
stakeout, similar responsibilities for all phases of
stakeout necessary to construct all facilities under this
contract including but not limited to clearing and grubbing
excavation, pavement, curbs and gutters, storm
drainage pipes and facilities, culverts, structures, storm
water management facilities, street lights, traffic signal
conduits and components, noise walls, retaining walls,
ditches and sediment control features.

The stakeout and survey record data shall be preserved
and turned over to the City for filing following completion
of specific components of work.

Method of Measurement and Payment Generally,
stakeout shall be considered incidental to the contract
and no special compensation shall be paid, unless a
specific pay item is included in the contract Price
Proposal page of this contract. Where payment is
provided, progress payments for stakeout shall be made
based on the percentage resulting from the price bid for
stakeout divided by the total bid, multiplied by the
monthly payment exclusive of the stakeout payment,
except the final payment shall be adjusted as necessary
to equal the total price bid for stakeout.

Grade Sheet by Contractor: Grade sheets showing hub
and design elevations for roadway, water mains,
drainage structures and piping, walks, lights, infiltration
facilities clearing/grubbing, excavation, and related
components will be provided by the construction
Contractor at least 8 hours in advance of construction
and will be subject to approval by the Project Manager.
Stakeout for curb and gutter in all vertical and horizontal
curves is to be at intervals of 25 feet or less unless
otherwise specifically authorized by the Project
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94.

95.

Manager. This work is considered incidental to the
contrast and no extra compensation will be paid.

DEBRIS Under no circumstance will any open fires be
permitted within the City of Rockville. All debris will be
removed and hauled from site (except when otherwise
specifically authorized in the bid document) and
disposed in accordance with Local, State and Federal
laws in effect at the disposal site. No special
compensation will be paid as all costs for off-site disposal
shall be included in the applicable bid prices and
considered incidental to the contract.

CLEAN UP_In addition to any provisions regarding clean
up in the bid document, clean up, including the
restoration of areas of construction, shall proceed as
quickly as is practicable. The period between
construction and final clean up shall normally not exceed
one week. If at any time during the course of the work
the cleaning operation in any given area becomes
delinquent in the opinion of the Project Manager he may
order that construction be stopped until such cleaning is
completed. Any such order shall not extend the Final
Completion date under this contract. Unless otherwise
indicated, all materials razed, demolished, or otherwise
removed from the work site shall become the property of
the Contractor and shall be disposed of legally and
properly off site at his expense.

Upon Final Completion of the work and before
acceptance and final payment shall be made, the
Contractor shall clean and remove from the street,
footways, lawns, and adjacent property, all surplus and
discarded materials, rubbish and temporary structures,
restore in an acceptable manner all property, both public
and private, which has been damaged during the
prosecution of the work and shall leave the work area in
a neat and presentable condition throughout the entire
length of the project under contract.

If the Contractor fails to clean up at Final Completion of

the work, the City may do so and the cost thereof shall
be charged to the Contractor.

****END OF SECTION V****
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SECTION VI: INSURANCE REQUIREMENTS

INSURANCE REQUIREMENTS REV2 (09/08)

Prior to the execution of the contract by the City, the Contractor must obtain at their own cost and expense and keep in force and effect
during the term of the contract including all extensions, the following insurance with an insurance company/companies licensed to do
business in the State of Maryland evidenced by a certificate of insurance and/or copies of the insurance policies. The Contractor’s
insurance shall be primary. The Contractor must submit to the Purchasing Division, 111 Maryland Avenue, Rockville, MD 20850 a
certificate of insurance prior to the start of any work.

In no event may the insurance coverage be less than shown below. Unless otherwise described in this contract the successful contractor
and subcontractors will be required to maintain for the life of the contract and to furnish the City evidence of insurance as follows:

MANDATORY REQUIREMENTS FOR INSURANCE

Contractor’s insurance coverage shall be primary insurance as respects the City, its elected and appointed officials, officers, consultants,
agents and employees and any insurance or self-insurance maintained by the City, shall be excess of the Contractor’s insurance and
shall not be called upon to contribute with it.

Type of Insurance Amounts of Insurance Endorsements and Provisions
1. Workers’ Compensation Bodily Injury by Accident: Waiver of Subrogation:
2. Employers’ Liability $100,000 each accident WC 00 03 13 Waiver of Our Rights to
Recover From Others Endorsement
Bodily Injury by Disease: signed and dated.
$500,000 policy limits
Bodily Injury by Disease:
$100,000 each employee
3. Commercial General Liability | Each Occurrence: City to be listed as additional insured and
$1,000,000 provided 30 day notice of cancellation or
a. Bodily Injury material change in coverage.
b. Property Damage CG 2037 07 04 and CG 20 10 07 04 forms
c. Contractual Liability to be both signed and dated.
d. Premise/Operations
e. Independent Contractors
f.  Products/Completed Operations
g. Personal Injury
4. Automobile Liability Combined Single Limit for Bodily City to be listed as additional insured and
Injury and Property Damage - provided 30 day notice of cancellation or
a. All Owned Autos (each accident): material change in coverage.
b. Hired Autos $1,000,000 Form CA20 48 02 99 form to be both signed
c. Non-Owned Autos and dated.
5. Excess/Umbrella Liability Each Occurrence/Aggregate: City to be listed as additional insured and
$1,000,000 provided 30 day notice of cancellation or
material change in coverage.
6. Professional Liability Each Occurrence/Aggregate:
$1,000,000

Alternative and/or additional insurance requirements, when outlined under the special provisions of this contract, shall take precedence

over the above requirements in part or in full as described therein.

POLICY CANCELLATION

No change, cancellation or non-renewed shall be made in any insurance coverage without a thirty (30) day written notice to the City
Purchasing Division. The Contractor shall furnish a new certificate prior to any change or cancellation date. The failure of the Contractor
to deliver a new and valid certificate will result in suspension of all payments and cessation of on-site work activities until a new certificate
is furnished.
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ADDITIONAL INSURED

The Mayor and Council of Rockville, which includes its elected and appointed officials, officers, consultants, agents and employees must
be named as an additional insured on the Contractor's Commercial and Excess/Umbrella Insurance for liability arising out of contractor’s
products, goods, and services provided under this contract. Additionally, The Mayor and Council of Rockville must be named as
additional insured on the Contractor’s Automobile and General Liability Policies. Endorsements reflecting the Mayor and Council of
Rockville as an additional insured are required to be submitted with the insurance certificate.

SUBCONTRACTORS

All subcontractors shall meet the requirements of this Section before commencing work. In addition, Contractor shall include all
subcontractors as insureds under its policies or shall furnish separate certificates and endorsements for each subcontractor. All
coverages for subcontractors shall be subject to all of the requirements stated herein.

CERTIFICATE HOLDER

The Mayor and Council of Rockville

(Contract #, title) IFB #12-19, Rockville Swim and Fitness Center Locker Room and Lobby Renovations
City Hall

111 Maryland Avenue

Rockville, MD 20850

****END OF SECTION VI****
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SECTION VII: BID SUBMITTAL INSTRUCTIONS

7.1 Required Submittals:
A. To be considered for award, the following submittals must be included with your bid proposal at

the time it is accepted by the Procurement Division.

B. Your bid proposal package should include and original and one copy of the following, except the
Bid Bond and Affidavits.

C. The City may reject as non-responsive any bid proposal that does not include ALL of the
following:

7.2 Bid Proposal Forms (Original + 1 Copy):

Complete the Bid Proposal Forms. You must include a unit price for each priced item. Extend the
unit price by the quantity and write the number in the appropriate space. Complete all other spaces.

7.3 Temporary Access and Operations Concept Plan (Original + 1 Copy)
Refer to Section 1.10 for details.

7.4 5% Bid Bond (Original Only):
Attach a Bid Bond in the amount of 5% of the Total Bid Amount. Only the original shall be
attached with the original Bid Proposal Form.

7.5  Affidavits (Original Only):
Complete and return one original of the following Affidavits with your Bid Proposal Form. Only
the originals shall be attached with the original Bid Proposal Form.
AFFIDAVIT OF QUALIFICATION TO CONTRACT WITH A PUBLIC BODY
NON—COLLUSION AFFIDAVIT

7.6 Respondent’s Questionnaire (Original + 1 Copy):
Complete ALL sections of the Respondent’s Questionnaire and include the original and one copy
with the Bid Proposal Form

7.7 Exceptions (Original + 1 Copy):

A. List and describe in detail any exception that you, as the Bidder, take concerning any requirement
or item set forth in this IFB, specifications, or plans.

B. Unless noted as an exception, you, the Bidder will be held responsible for providing each
component or standard called for.
7.8 References (Original + 1 Copy):

A. Using the format provided on the BIDDER REFERENCE FORM, submit at least five current
references that can confirm your capacities and abilities to successfully complete this project with
the required time. ***END OF SECTION VI I***
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CITY OF ROCKVILLE

ROCKVILLE, MARYLAND
SECTION VIII

BID PROPOSAL FORMS

INVITATION FOR BID # 12-19

Rockville Swim & Fitness Center:
Locker Room and Lobby Renovations

THESE FORMS MUST BE COMPLETED, SIGNED AND

SUBMITTED IN ACCORDANCE WITH SECTION VI

In response to the advertisement by the City of Rockville inviting bids for the work and in conformance with the bid document on file in the
Procurement Division of the City of Rockville, we hereby certify that we are the only person, or persons interested in this bid proposal as
principals, and that an examination has been made of the work site, the specifications, the plans and the bid documents. We propose to
furnish all necessary machinery, materials, equipment, tools, labor and other means of construction required to complete the project.
Bidders must bid all items.

Section VIII, Page 1 of 24
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BID PROPOSAL FORM
CITY OF ROCKVILLE
ROCKVILLE, MARYLAND
INVITATION FOR BID # 12-19
ROCKVILLE SWIM & FITNESS CENTER:

LOCKER ROOM AND LOBBY RENOVATIONS
THESE FORMS MUST BE COMPLETED, SIGNED AND RETURNED IN ACCORDANCE WITH
SECTION VII.
IN ACCORDANCE WITH ALL TERMS, SPECIFICATIONS AND REQUIREMENTS, WE PROPOSE TO
FURNISH ALL LABOR, EQUIPMENT, MATERIALS AND SERVICES AND THE PERFORMANCE OF ALL
WORK NECESSARY TO COMPLETE THE LOCKER ROOM AND LOBBY RENOVATION PROJECT.
BIDDERS MUST BID ALL ITEMS.

BID PRICING
DIVISION | DESCRIPTION COST
1 GENERAL REQUIREMENTS $
1A TEMPORARY FACILITIES & OPERATIONS $
2 EXISTING CONDITIONS $
3 CONCRETE $
4 MASONRY $
5 METALS $
6 WOOD, PLASTICS, AND COMPOSITES $
7 THERMAL AND MOISTURE PROTECTION $
8 OPENINGS $
9 FINISHES $
NAME OF BIDDER RETURN 1 Original + 1 Copy
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10 SPECIALTIES
12 FURNISHINGS
13 SPECIAL CONSTRUCTION
21 FIRE SUPPRESSION
22 PLUMBING
23 HEATING, VENTILATING AND AIR CONDITIONING
26 ELECTRICAL
28 ELECTRONIC SAFETY AND SECURITY
31 EARTHWORK
32 EXTERIOR IMPROVEMENTS
33 UTILITIES
GRAND TOTAL
(Divisions

1+1A+2+3+4+5+6+7+8+9+10+12+13+21+22+23+26
+28+31+32+33)

GRAND TOTAL BASE BID IN WORDS

($

NAME OF BIDDER
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Note that Pricing for all Alternates shall be held firm for a period of six months after the Bid Opening date.

ALTERNATE BID #1 (DEDUCT):

REVISE LOCKER MATERIALS FROM SOLID PHENOLIC TO SOLID $
PLASTIC

ALTERNATE BID #1 DEDUCT IN WORDS

($ )

ALTERNATE BID #2 (DEDUCT):

REVISE TOILET PARTITION, URINAL SCREEN, CHANGING STALL, AND $
SHOWER STALL MATERIALS FROM SOLID PHENOLIC TO SOLID PLASTIC

ALTERNATE BID #2 DEDUCT IN WORDS

($ )

ALTERNATE BID #3 (DEDUCT):

REVISE CERAMIC WALL TILE TO EPOXY PAINT ASCALLEDOUTINTHE | $
CONTRACT DOCUMENTS

ALTERNATE BID #3 DEDUCT IN WORDS

($ )

ALTERNATE BID #4 (ADDITIVE):

PROVIDE A SOLAR HOT WATER HEATING SYSTEM $

ALTERNATE BID #4 ADD IN WORDS

($ )

ALTERNATE BID #5 (ADDITIVE):

MILL AND OVERLAY EXISTING PARKING AREA AND PORTION OF $
ENTRANCE DRIVE AS INDICATED IN THE CONTRACT DOCUMENTS

NAME OF BIDDER RETURN 1 Original + 1 Copy
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ALTERNATE BID #5 ADD IN WORDS

($ )
ALTERNATE BID #6 (DEDUCT):
REDUCE SCOPE OF OFFICE IMPROVEMENTS AT ADDITION $
ALTERNATE BID #6 DEDUCT IN WORDS
($ )
ALTERNATE BID #7 (DEDUCT):
REDUCE SCOPE OF HVAC IMPROVEMENTS IN THE BASEMENT $
ALTERNATE BID #7 DEDUCT IN WORDS
($ )

Bid Pricing for Unit Costs
Fixed, firm unit pricing for as needed services must be provided and shall become part of any subsequent
contract:

No. | Description Unit Unit Cost
1 Earth Excavation — Machine Cu. Yd. $
2 Earth Excavation - Hand Cu. Yd $
3 Haul Excavated Material off site Cu. Yd. $
4 Excavate and remove unsuitable material from site Cu. Yd. $

Furnish, deliver, spread & compact imported fill material as

S specified in contract document Cu. Yd. 3

6 4” Nominal CMU wall as shown in wall type 1 Sq.ft. $

7 6” Nominal CMU wall as shown in wall type 2 Sq. ft. $

8 8” Nominal CMU wall as shown in wall type 3 Sg. ft. $
NAME OF BIDDER RETURN 1 Original + 1 Copy
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9 12 Nominal CMU wall as shown in wall type 4 Sq. ft. $

Interior Metal Stud Partition — 3 5/8” studs with 5/8” gypsum

10 board each side as shown in wall type 5 Sq. ft. $
11 Paint sealer or primer plus two finish coats on gypsum board Sq. ft. $
12 Paint sealer or primer plus two finish coats on CMU Sg. ft. $
13 Prep and paint one finish coat over existing painted wall Sq. ft. $

Fire Alarm Strobe: Provide 110-cd ceiling-mounted strobe and | Per
14 50 Ln/Ft for fire alarm cabling in fire alarm rated MC cabling. location $
Provide all programming and testing.

Fire Alarm Speaker/Strobe Unit: Provide 110-cd wall-mounted

15 strobe and horn device and 50 Ln/Ft of fire alarm cabling in fire roe(:ration $
alarm rated MC cabling. Provide all programming and testing.
Fire Alarm Pull Station: Provide a manual fire alarm pull

16 station complete with 50-feet of fire alarm wiring in fire alarm Each
rated MC cabling. Include all testing and programming of
device.

17 Exit S!gn: Prqwde fixture Type X exit light and 5-feet of Each $
conduit and wire.

18 Light Switch: Provide 1P, 20A toggle switch, including box, Each $
cover plate, and 50-feet of conduit and wiring.

19 Three-Way Switch: Provide 3-way toggle switch including box, Each

cover plate and 50 ft of conduit and wiring.

Ceiling mounted vacancy/occupancy sensor: provide ceiling
20 mounted dual tech vacancy/occupancy sensor with 50° of Each $
wiring and power pack. Include all programming.

Wall mounted vacancy/occupancy sensor: provide wall
21 mounted dual tech vacancy/occupancy sensor with 20’ of Each $
wiring in %” EMT conduit to ceiling space.

22 Furnish and install sod Sg. Yd. $

23 Furnish, deliver, spread, and compact gravel base — #57 stone Cu. Yd. $

Provision and installation of 4,500 psi concrete and associated
24 accessories and base per detail 1/CS-501 for pedestrian Cu. Yd. $
sidewalks/slabs on grade

Bid Pricing for Unit Costs for Asbestos Containing Materials (ACM) and Lead Based paints (L BP)
Fixed, firm unit pricing for as needed services to remove the following asbestos containing materials (ACM)
and Lead Based Paints (LBP) below must be provided and shall become part of any subsequent contract:

No. | Description Unit Unit Cost

NAME OF BIDDER RETURN 1 Original + 1 Copy
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IFB #12-19

25 Pipe Insulation — glove bag Linear Ft. $
26 Pipe Insulation — removal within containment Linear Ft. $
27 Pipe tar wrap Linear Ft. $
28 | Panel Box Each $
29 Transite Boards Sq. Ft. $
30 Mechanical gaskets Per Gasket | $
31 Mechanical caulk Linear Ft. $
32 Boiler/Tank gaskets Each $
33 Boiler insulation Sq. Ft. $
34 Tanks or vessels Sq. Ft. $
35 Pipe flange gasket — various diameters Ilzle::n $
ge
36 Boiler brick Sq. Ft. $
37 Flooring material and associated mastic/backing Sq. Ft. $
38 Drywall/Joint compound Sq. Ft. $
39 | Wall grout Sq. Ft. $
40 Plaster Sq. Ft. $
41 Ceiling ACM Sq. Ft. $
42 | wall ACM Sq. Ft. $
43 | Ceiling LPB Sq. Ft. $
44 | Wall LBP Sq. Ft. $
45 Hazardous Materials Supervision Per Hour $
UNIT PRICING
NAME OF BIDDER RETURN 1 Original + 1 Copy
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The City reserves the right to determine whether or not Unit Pricing is reasonable and competitive with open market
rates. In the event the City determines any or all of the Unit Prices to be deemed non-competitive with open market
rates, the City reserves the right to disqualify the Bidder and the City’s decision is final.

Provide the name of the construction schedule format package Contractor will be using:

See 2.04 CONSTRUCTION SCHEDULE FORMAT for more information.

CONTRACT DURATION AND LIQUIDATED DAMAGES

Contractor shall begin the project within ten (10) calendar days following issuance of a City of Rockville
Purchase Order (Notice to Proceed). All work shall be completed within 365 consecutive calendar days.
The time allotted for the work is of the essence.

Liquidated damages shall be assessed at Two Thousand Dollars ($2,000.00) per day for each calendar day
the work exceeds beyond the specified time allotted in addition to Additional Owner Expenses.

Confirm your ability to meet the above schedule. YES NO

The City of Rockville reserves the right to reject any or all bids, offer or proposals, to waive
informalities, and to accept all or any part of any bid, offer proposal as they may deem to be in the best
interest of the City of Rockuville.

Contractor’s Firm Fixed Price Proposal is valid for days
[minimum 90 days].

The City of Rockville reserves the right to reject any or all bids, offer or proposals, to waive
informalities, and to accept all or any part of any bid, offer proposal as they may deem to be in the best
interest of the City of Rockuville.

SUBMITTALS

1. Bid Proposal Forms in duplicate, Section VIII.

2. Bid Bond in the amount of 5% of the GRAND TOTAL.

3. W-9 FORM REQUIRED
Each bidder shall submit a completed W-9 form with their bid. In the event of contract award, this information
is required in order to issue purchase orders and payments to your firm. A copy of this form can be down
loaded from http://www.irs.gov/pub/irs-pdf/fw9.pdf .

ADDENDA
Addenda will be posted on the City’s website ( www.rockvillemd.gov ). Plan holders are responsible for
checking the City’s website periodically for all addenda.

Acknowledgment is hereby made of the following Addenda (identified by number) received since the
issuance of this bid:

Addendum # Date Addendum # Date
Addendum # Date Addendum # Date
NAME OF BIDDER RETURN 1 Original + 1 Copy
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EXCEPTIONS

All exceptions taken to the specifications contained in this document must be clearly indicated in the space
provided below. Unless noted as an exception, the bidder will be held responsible for providing each
component or standard called for.

The City Manager for the City of Rockville, Maryland retains the exclusive right to approve or reject any
exception taken to the specifications contained in this bid. It is hereby agreed that if this bid is rejected due
to an exception taken to a specification by the bidder, the rejection taken will be final and no further action
may be taken.

Do you claim an exception to any specification to this bid?

THE BIDDER IS HEREBY NOTIFIED THAT THIS DOCUMENT SHALL BE SIGNED IN INK IN
ORDER FOR THE BID TO BE ACCEPTED. BY SIGNING, THE BIDDER CERTIFIES THAT
HE/SHE WILL COMPLY IN EVERY ASPECT WITH THESE SPECIFICATIONS.

The bid, if submitted by an individual, shall be signed by an individual; if submitted by a partnership, shall
be signed by such member or members of the partnership as have authority to bind the partnership; if
submitted by a corporation the same shall be signed by the President and attested by the Secretary or an
Assistant Secretary. If not signed by the President as aforesaid, there must be attached a copy of that portion
of the By-Laws, or a copy of a Board resolution, duly certified by the Secretary, showing the authority of
the person so signing on behalf of the corporation. In lieu thereof, the corporation may file such evidence
with the Administration, duly certified by the Secretary, together with a list of the names of those officers
having authority to execute documents on behalf of the corporation, duly certified by the Secretary, which
listing shall remain in full force and effect until such time as the Administration is advised in writing to the
contrary. Inany case where a bid is signed by an Attorney in Fact the same must be accompanied by a copy
of the appointing document, duly certified.

NAME OF BIDDER RETURN 1 Original + 1 Copy
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IF AN INDIVIDUAL.:
NAME:
Street and/or P.O. Box
City State Zip Code Fed ID or SSN
(SEAL)
Signature Date
Print Signature
WITNESS:
Signature
Print Signature
IF APARTNERSHIP:
NAME OF PARTNERSHIP:
Street and/or P.O. Box
City State Zip Code Fed ID or SSN
BY: (SEAL)
Member Signature Date
Print Signature
TITLE: WITNESS:
Signature
Print Signature
NAME OF BIDDER RETURN 1 Original + 1 Copy

Section VIII, Page 10 of 24



ROCKVILLE SWIM & FITNESS CENTER
LOCKER ROOM AND LOBBY RENOVATIONS

IF A CORPORATION:
NAME OF CORPORATION:

IFB #12-19

Street and/or P.O. Box

City State
STATE OF INCORPORATION:

Zip Code Fed ID or SSN

BY:

(SEAL)

Signature

Date

Print Signature

TITLE: WITNESS:

CONTACT FOR ADMINISTRATION

NAME:

Secretary’s Signature

Print Signature

PHONE: FAX:

E-MAIL ADDRESS:

EMERGENCY SERVICE (24hr.) PHONE:

REMITTANCE ADDRESS (if different than above)

Street and/or P.O. Box

City

NAME OF BIDDER

State Zip Code

RETURN 1 Original + 1 Copy
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AFFIDAVIT

| hereby affirm that: | am the and the duly authorized representative of the firm of
whose address is

and that | possess the legal authority to make this affidavit on behalf of myself and the firm for which | am acting.

| further affirm:

AFFIDAVIT OF QUALIFICATION TO
CONTRACT WITH A PUBLIC BODY

1. Except as described in Paragraph 2 below, neither | nor the above firm nor, to the best of my knowledge, any of its controlling
stockholders, officers, directors, or partners, performing contracts with any public body (the State or any unit thereof, or any local
governmental entity in the state, including any bi-county or multi-county entity), has:

A. been convicted under the laws of the State of Maryland, any other state, or the United States of any of the following:

(1) bribery, attempted bribery, or conspiracy to bribe.

(2) a criminal offense incident to obtaining, attempting to obtain, or performing a public or private contract.

(3) fraud, embezzlement, theft, forgery, falsification or destruction of records, or receiving stolen property.

(4) a criminal violation of an anti-trust statute.

(5) a violation of the Racketeer Influenced and Corrupt Organization act, or the Mail Fraud Act, for acts in connection with the
submission of bids or proposals for a public or private contract.

(6) a violation of Section 14-308 of the State Finance and Procurement Article of the Annotated Code of Maryland.

(7) conspiracy to commit any of the foregoing.

B. pled nolo contendere to, or received probation before verdict for, a charge of any offense set forth in subsection A of this paragraph.

C. been found civilly liable under an anti-trust statute of the State of Maryland, another state, or the United States for acts or omissions
in connection with the submission of bids or proposals for a public or private contract.

D. during the course of an official investigation or other proceeding, admitted, in writing or under oath, an act or omission that would
constitute grounds for conviction or liability under any law or statute described in subsection A or C of this paragraph.

2. [State “none,” or as appropriate, list any conviction, plea or admission as described in Paragraph 1 above, with the date, court,
official or administrative body, the individuals involved and their position with the firm, and the sentence or disposition, if
any].

3. | further affirm that neither | nor the above firm shall knowingly enter into a contract with the Mayor and Council of Rockville under
which a person or business debarred or suspended from contracting with a public body under Title 16 of the State Finance and
Procurement Article of the Annotated Code of Maryland, will provide, directly or indirectly, supplies, services, architectural services,
construction related services, leases of real property, or construction.

| acknowledge that this Affidavit is to be furnished to the Mayor and Council of Rockville and, where appropriate, to the State Board
of Public Works and to the Attorney General. | acknowledge that | am executing this Affidavit in compliance with the provisions of Title 16
of the State Finance and Procurement Article of the Annotated Code of Maryland which provides that persons who have engaged in certain
prohibited activity may be disqualified, either by operation in law or after a hearing, from entering into contracts with the Mayor and Council
of Rockville. | further acknowledge that if the representations set forth in this Affidavit are not true and correct, the Mayor and Council of
Rockville may terminate any contract awarded, and take any other appropriate action.

NON—COLLUSION AFFIDAVIT

1. Am fully informed respecting the preparation and contents of the attached bid and of all pertinent circumstances respecting such
bid;

2. Such bid is genuine and is not a collusive or sham bid

3. Neither the said bidder nor any of its officers, partners, owners, agents, representatives, employees or parties in interest, including
this affiant, has in any way colluded, conspired, connived or agreed, directly or indirectly with any other bidder, firm or person to submit a
collusive or sham bid in connection with the Contract for which the attached bid has been submitted or to refrain from bidding in connection
with Contract, or has in any manner, directly or indirectly, sought by agreement or collusion or communication or conference with any other
bidder, firm or person to fix the price or prices in the attached bid or of any other bidder, or to fix any overhead, profit or cost element of
the bid price or the bid price of any other bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any
advantage against the Mayor and Council of Rockville, Maryland (Local Public Agency) or any person interested in the proposed Contract;
and

4. The price or prices quoted in the attached bid are fair and proper and are not tainted by any collusion, conspiracy, connivance or
unlawful agreement on the part of the bidder or any of its agents, representatives, owners, employees, or parties in interest, including
this affiant. | do solemnly declare and affirm under the penalties of perjury that the contents of these affidavits are true and correct.
Signature and Title

NAME OF BIDDER RETURN 1 Original + 1 Copy
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RESPONDENT’S QUESTIONNAIRE

In order to be considered for award the bidder must complete in its entirety and submit with the bid. The
bidder must answer all questions. If additional space is required, attach continuation sheets and clearly
indicate the question being answered. The City reserves the right to verify any information contained within
this report and to request additional information or clarification. The City reserves the right to reject the bid
of a bidder who has previously failed to perform properly or to complete in a timely manner contracts of a
similar nature, or if investigation shows the bidder unable to perform the requirements of the Contract or if
the bidder fails to complete and submit the Respondent’s Questionnaire in its entirety. If additional sheets
are necessary please attach to this form and reference the applicable number.

Submitted by
Signature of Authorized Representative:
Name of Firm:

Address

Organized under the laws of State of:
DUNS #:

1. ORGANIZATION
1.1 How many years has your organization been in business as a Contractor?
1.2 How many years has your organization been in business under its present business name?
1.3 Under what other or former names has your organization operated?
1.4 If your organization is a corporation, answer the following:

Date of incorporation:

State of incorporation:

President's name:

Vice-president's name(s):

Secretary's name:

Treasurer's name:
1.5 If your organization is a partnership, answer the following:

Date of organization:

Type of partnership (if applicable):
NAME OF BIDDER RETURN 1 Original + 1 Copy
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Name(s) of general partner(s):
1.6 If your organization is individually owned, answer the following:

Date of organization:

Name of owner:
1.7 If the form of your organization is other than those listed above, describe it and name the principals:
2. LICENSING

2.1 List jurisdictions and trade categories in which your organization is legally qualified to do business,
and indicate registration or license numbers, if applicable.

3. EXPERIENCE
3.1 List the categories of work that your organization normally performs with its own forces.

3.2 Has your organization ever failed to complete any work awarded to it? If yes, please provide details
on a separate sheet.
3.3 Are there any judgment, claims, arbitration, proceedings or suits pending or outstanding against your

organization or its officers?

3.4 Within the past five years, has any officer or principal of your organization ever been an officer or
principal of another organization when it failed to complete a construction contract? If yes, please provide
details.

3.5 Within the last two years, has any owner of any project threatened to impose or imposed liquidated
damages against your organization? If yes, provide details.

3.6 Within the last two years, has your organization constructed any projects where the date of substantial
completion was more than 30 days after the contract completion date as determined by the contract and
any changes orders? If yes, provide details.

3.7 Within the last 2 years, has your organization constructed any projects where the change orders
exceeded 10% of the contract price? If yes, provide details.

3.8 State the total worth of work in progress and under contract:

3.9 State the average annual amount of construction work performed during the past five years:

NAME OF BIDDER RETURN 1 Original + 1 Copy
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4. FINANCIAL

4.1 State that you will provide a copy of your company’s audited financial statements for the past two (2)
years, if requested, by the City of Rockville.

4.2 Is your company currently for sale or involved in any transaction to expend or to become acquired by
another business entity? If yes, please explain the impact both in organizational and directional terms.

4.3 Is your company currently in default on any loan agreement or financing agreement with any bank,
financial institution, or other entity? If yes, specify date(s), details, circumstances, and prospects for
resolution.

CERTIFICATION
The above statements are certified to be true and accurate.

BY:
Signature Date
Print Signature/Title
NAME OF BIDDER RETURN 1 Original + 1 Copy
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CITY OF ROCKVILLE BIDDER REFERENCE FORM

The City of Rockville reserves the right to reject bids from any company not meeting the minimum
qualifications. The Bidder shall be a competent and experienced contractor with an established reputation
within the community performing the type of work required for this contract. ~The bidder shall have
performed similar work for a minimum period of five (5) years. Indicate below a listing of five recent
projects completed by your firm that can substantiate past work performance and experience in the type of
work required for this contract. The City may make such investigations as it deems necessary to determine
the ability of the bidder to perform the work, and the bidder shall furnish to the City all such information
and data for this purpose as the City may request.

1. Company Name

Address:

Contact Person: Current phone #:

Email Address:

Contract Amount: Name of your project supervisor:
Scheduled completion date: Percent complete:

Percent of work by own forces:
Description of Work Performed:

Actual completion date:

2. Company Name
Address:

Contact Person:

Email Address:

Contract Amount:

Scheduled completion date:

Percent of work by own forces:

Description of Work Performed:

Current phone #:

Name of your project supervisor:
Percent complete:

Actual completion date:

3. Company Name

Address:

Contact Person: Current phone #:

Email Address:

Contract Amount: Name of your project supervisor:

Scheduled completion date:

Percent of work by own forces:

Description of Work Performed:

Percent complete:

Actual completion date:

NAME OF BIDDER

RETURN 1 Original + 1 Copy
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4. Company Name

Address:

Contact Person: Current phone #:

Email Address:

Contract Amount: Name of your project supervisor:
Scheduled completion date: Percent complete:

Percent of work by own forces: Actual completion date:

Description of Work Performed

5. Company Name

Address:

Contact Person: Current phone #:

Email Address:

Contract Amount: Name of your project supervisor:
Scheduled completion date: Percent complete:

Percent of work by own forces: Actual completion date:

Description of Work Performed

NAME OF BIDDER RETURN 1 Original + 1 Copy
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Insert contract
no.

Contract Number

STANDARD FORM OF AGREEMENT BETWEEN THE CITY OF ROCKVILLE
AND CONTRACTOR
This Agreement, made this [insert day] day of [insert month, year], by and between THE MAYOR AND COUNCIL
OF ROCKVILLE, MARYLAND, hereinafter referred to as the "COUNCIL" and

(A) [insert contractor’s full legal name] hereinafter referred to as the "CONTRACTOR".

WITNESSETH, that the CONTRACTOR and the COUNCIL for the consideration hereinafter
named, agree as follows:

ARTICLE 1. The COUNCIL agrees to pay the CONTRACTOR for the performance of the contract the sum
of dollars($ )

ARTICLE 2. The CONTRACTOR agrees to furnish performance and payment bonds in such form as shall be
acceptable to the COUNCIL, where required in the invitation for bid or the request for quotation, or where required
by Maryland Law.

ARTICLE 3. The CONTRACTOR agrees to furnish all of the machines, equipment, material, and/or labor described
in the specifications entitled [insert description].

ARTICLE 4. The COUNCIL may make any alterations, deviations, additions or omissions from the aforesaid
specifications, which it may deem proper, without affecting or making void this contract; and in such cases the
COUNCIL shall value or appraise such alterations and recommend the amount added to or deducted from the amount
herein agreed to be paid to the CONTRACTOR for the excess or deficiency occasioned by such alterations. In case
any alterations or deviations are made, such further time may be allowed for completion of the work, caused by such
alterations or deviations as the purchasing agent or an appropriate department head of the City of Rockville shall
decide to be reasonable.

ARTICLE 5. If the CONTRACTOR shall be adjudged bankrupt or if he shall make a general assignment for the
benefit of its creditors, or if a Receiver shall be appointed on account of its insolvency, or if he shall persistently or
repeatedly refuse or shall fail, except in case where extension of time is provided, to supply enough properly skilled
workmen or proper materials or if he should fail to make prompt payment to subcontractors for materials or labor, or
disregard law, ordinances or the instructions of the COUNCIL or otherwise be guilty of substantial violation of any
provision of this Agreement, then the COUNCIL may, without prejudice to any other right or remedy, and after giving
the CONTRACTOR reasonable notice, terminate the employment of the CONTRACTOR and take possession of the
machines, equipment and material already delivered or in process of delivery.

ARTICLE 6. The CONTRACTOR and the COUNCIL agree that this Agreement, the Invitation for Bid or the request
for quotation and all of the specifications therewith and all modifications thereof constitute the Contract, and that they
are fully a part of the Contract as if hereto attached or herein repeated and that for themselves and each of them, their
successors, personal representatives and assigns hereby agree to the performance of the covenants herein contained.

ARTICLE 7. The CONTRACTOR, with the execution of this Contract, makes assurance that all materials necessary
for the completion of this project are now available to it or will be available so as not to cause delay in the time
specified for completion, nor will there be any further expense to the COUNCIL by reason of any special expense
imposed by its supplier or fabricator after this Contract is executed.

ARTICLE 8. The CONTRACTOR at all times shall observe and comply with all Federal and State Laws and local
laws, ordinances and regulations in any manner affecting the conduct of the work; and all such other orders or decrees
as exist at present and those which may be enacted later, of bodies or tribunals having any jurisdiction or authority
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over the work, and shall indemnify and save harmless the Mayor and Council and all of its officers, agents, and
servants against any claim or liability arising from or based on the violation of any such laws, by-laws, ordinances,
regulations, orders or decrees whether by itself or its employees.

ARTICLE 9. The CONTRACTOR shall indemnify and save harmless the Mayor and Council of Rockville,
Maryland, and all its officers, agents and servants from all suits, actions and damages and costs, of every name and
description to which the COUNCIL may be subjected or put by reason of injury to persons or property as a result of
the work, whether caused by negligence or carelessness on the part of the CONTRACTOR, its servants or agents or
to other cause.

ARTICLE 10. The CONTRACTOR will not discriminate against any employee or applicant for employment because
of age (in accordance with applicable law), ancestry, color, national origin, race, ethnicity, religion, disability,
genetics, marital status, pregnancy, presence of children, gender, sexual orientation, gender identity or expression, or
veteran status. The Contractor will take affirmative action to ensure that applicants are employed, and the employees
are treated fairly and equally during employment with regard to the above. Such action shall include, but not be
limited to, the following: employment, upgrading, demotion or transfer; recruitment, layoff or termination, rates of
pay or other form of compensation; and selection for training, including apprenticeship. The Contractor agrees to post
in conspicuous places, available to employees and applicants for employment, notices setting forth the provisions of
this nondiscrimination clause. Contractors must also include the same nondiscrimination language in all subcontracts.

If the Contractor fails to comply with nondiscrimination clauses of this contract or fails to include such contract
provisions in all subcontracts that subcontractors will not discriminate against any employee or applicant for
employment in the manner described above, this contract may be declared void AB INITO, cancelled, terminated or
suspended in whole or in part and the Contractor may be declared ineligible for further contracts with the City of
Rockville. Any employee, applicant for employment, or prospective employee with information concerning any
breach of these requirements may communicate such information to the City Manager who shall commence a prompt
investigation of the alleged violation. Pursuant to such investigation, the Contractor will permit access to the
Contractor's books, records, and accounts. If the City Manager concludes that the Contractor has failed to comply
with nondiscrimination clauses, the remedies set out above may be invoked.

IN WITNESS WHEREOF, the said [insert contractor’s full legal name] and the COUNCIL have caused these
presents to be signed and sealed.

For Corporations.

By signature: *(Seal)

Printed Name:

Title:

Date: 2018

(Either president or vice-president. If other person is authorized, authorization in form of corporate resolution must
be attached.)

Witness:

Printed Name:

Title:

Date: 2018
(Should be secretary or Asst. secretary.)

*Corporate seal must be impressed through name of person signing for corporation.

For individuals or partnerships.
(Either owner or partner)

SAMPLE ONLY — DO NOT RETURN
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By signature:
Printed Name:

Title:

Date: 2018

Witness:

Printed Name:

Title:

Date: 2018

MAYOR AND COUNCIL OF ROCKVILLE, MARYLAND

By:
Robert DiSpirito, City Manager

Date:

ATTEST

By:
Sara Taylor-Ferrell, City Clerk/Director of Council Operations

Date:

Approved as to form and legality:

City Attorney

Date:

NOTE (A): The CONTRACTOR shall enter the exact name of the business. An individual trading as a company
shall enter: John Doe dba Doe Masonry Company.

SAMPLE ONLY — DO NOT RETURN
Section VIII, Page 20 of 24



ROCKVILLE SWIM & FITNESS CENTER IFB #12-19
LOCKER ROOM AND LOBBY RENOVATIONS

CONTRACT PERFORMANCE BOND
KNOW ALL MEN BY THESE PRESENTS: That we (1)

a(2)

hereinafter called "Principal™ and (3)

of , State of hereinafter called the "Surety", are

held and firmly bound unto (4) The Mayor and Council of Rockville, Maryland, hereinafter called

"Owner", in the penal sum of (100% of Contract Amount)

Dollars ($ ) in lawful money of the United States, for the payment of which sum well

and truly to be made, we bind ourselves, our heirs, executors, administrators and successors, jointly
and severally, firmly by these presents.
THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a

certain contract with the Owner, dated the ___ day of , 20 , acopy of which is

hereto attached and made a part hereof for the construction of:

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the
undertakings, covenants, terms, conditions, and agreements of said contract during the original term
thereof, and any extensions thereof which may be granted by the Owner, with or without notice to
the Surety, and if he shall satisfy all claims and demands incurred under such contract, and shall fully
indemnify and save harmless the Owner from all costs and damages which it may suffer by reason
of failure to do so, and shall reimburse and repay the Owner all outlay and expense which the Owner
may incur in making good any default, then this obligation shall be void; otherwise to remain in full
force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees
that no change, extension of time, alteration or addition to the terms of the contract or to the work to
be performed thereunder or the specifications accompanying the same shall in any way affect its
obligation on this bond, and it does hereby waive notice of any such change, extension of time,
alteration or addition to the terms of the contract or to the work or to the specifications.
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CONTRACT PERFORMANCE BOND PAGE 2
PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.
IT WITNESS WHEREOF, this instrument is executed in two (2) counterparts, each one of which

shall be deemed an original, this the day of , 20 .
ATTEST: Principal
By (Seal)
Corporate Secretary or Asst. Secretary President or Vice President
(Print or Type Name and Title) (Print or Type Name and Title)
(Address)
ATTEST: Surety
By (Seal)
Witness as to Surety Attorney-in-Fact
(Print or Type Name and Title) (Print or Type Name)
(Address) (Address)

NOTE: Date of Bond must not be prior to date of Contract.
(1) Correct name of Contractor
(2) A Corporation, a Partnership or an Individual
(3) Name of Surety
(4) Name of Owner
(5) If Contract is Partnership, all partners should execute bond
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CONTRACT PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: That we (1)

a(2)
hereinafter called "Principal” and (3)
of , State of hereinafter ~ called  the
"Surety"”, are held and firmly bound unto (4) The Mayor and Council, of Rockville, Maryland , hereinafter
called "Owner", in the penal sum of (100% of Contract Amount)
Dollars ($ )in lawful money of the United States, for the payment of which sum well and truly to
be made, we bind ourselves, our heirs, executors, administrators and successors, jointly and severally, firmly
by these presents.

THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a certain
contract with the Owner, dated the day of 20___, a copy of which is hereto attached and
made a part hereof for the construction of:

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms, subcontractors,
and corporations furnishing materials for or performing labor in the prosecution of the work provided for in
such contract, and any authorized extension or modification thereof, including all amounts due for materials,
lubricants, oil, gasoline, coal, repairs on machinery, equipment and tools, consumed or used in connection
with the construction of such work, and all insurance premiums on said work, and for all labor, performed
in such work whether by subcontractor or otherwise, then this obligation shall be void; otherwise to remain
in full force and effect.

PROVIDED, FURTHER, that the said surety, for value received hereby stipulates and agrees that no
change, extension of time, alteration or addition to the terms of the contact or to the work to be performed
thereunder or the specifications accompanying the same shall in any way affect its obligation on this bond,
and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of
the contact or to the work or to the specifications

SAMPLE ONLY — DO NOT RETURN
Section VIII, Page 23 of 24
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CONTRACT PAYMENT BOND PAGE 2

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall abridge
the right of any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOQOF, this instrument is executed in two (2) counterparts, each one of which shall

be deemed an original, thisthe __ day of 20__.
ATTEST: Principal
By (Seal)
Corporate Secretary or Asst. Secretary President or Vice President
(Print or Type Name and Title) (Print or Type Name and Title)
(Address)
ATTEST: Surety
By (Seal)
Witness as to Surety Attorney-in-Fact
(Print or Type Name and Title) (Print or Type Name)
(Address) (Address)

NOTE: Date of Bond must not be prior to date of Contract.
(1) Correct name of Contractor
(2) A Corporation, a Partnership or an Individual
(3) Name of Surety
(4) Name of Owner
(5) If Contract is Partnership, all partners should execute bond

SAMPLE ONLY — DO NOT RETURN
Section VIII, Page 24 of 24
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APPENDIX A
Montgomery County Noise Ordinance
Notice to Contractors

The Montgomery County Council recently enacted a comprehensive revision to the County Noise Control Ordinance (Chapter
31B, Montgomery County Code), including changes to the provisions concerning noise from construction activities.

GENERAL ORDINANCE STANDARDS

(Non-construction related)

Maximum allowable sound levels, measured at the nearest receiving property line, are 65 dBA

(A-weighted decibels) during daytime hours and 55 dBA during nighttime hours, for residential receiving properties (67 dBA
daytime and 62 dBA nighttime for non-residential receiving property). Mixed Use Zones are considered residential.

e "Daytime" means from 7 a.m. to 9 p.m. weekdays and 9 a.m. to 9 p.m. weekends and holidays.
e "Nighttime" means from 9 p.m. to 7 a.m. weekdays and 9 p.m. to 9 a.m. weekends and holidays.
e "Receiving Property" means any property where people live or work and where noise is heard.

CONSTRUCTION EXEMPTION AND STANDARDS

"Construction" means temporary activities directly associated with site preparation, assembly, erection, repair, alteration, or
demolition of structures or roadways. Construction Noise levels must be measured on a receiving property, but no closer
than 50' from the noise source.

From 7 a.m. to 5 p.m. Weekdays, Construction Noise Levels must not exceed:

e 75 dBA without a "Noise Suppression Plan".

e 85 dBA with a "Noise Suppression Plan".

¢ "Noise Suppression Plan" means a written plan to use the most effective noise suppression equipment,
materials, and methods appropriate and reasonably available for a particular type of construction.

At all times other than 7 a.m. to 5 p.m. weekdays, the general standards specified above must be met.

For example: Assuming a residential or mixed-use receiving property, construction noise levels from 5 p.m. to 9 p.m.
weekdays and from 9 a.m. to 9 p.m. weekends and holidays must not exceed 65 dBA. From 9 p.m. to 7 a.m. weekdays and
9 a.m. on weekends and holidays, the standard is 55 dBA (this is unchanged from the previous ordinance).

Construction activities are also subject to the "Noise Disturbance" provisions of the Ordinance. Examples of Noise
Disturbances are delivering materials or equipment, or loading or unloading in a residential area, or operating construction
equipment with audible back-up warning devices during Nighttime Hours.

Summary - Construction Noise
Measured at nearest receiving property, but no closer than 50' from the noise source.

Weekdays (Monday - Friday), 7 a.m. to 5 p.m.
Without Suppression Plan: 75 dBA

With Suppression Plan: 85 dBA
5p.m.to9 p.m.: 65dBA
9p.m.to7am.: 55dBA

Saturday, Sunday, Holidays

9am.to9p.m.: 65dBA
9p.m.to9am.: 55dBA

APPENDIX A, Page 1 of 2
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In the majority of circumstances in the County, the Receiving Property will be considered residential. In cases where the nearest
receiving properties are non-residential, the standards will be 67 dBA/Daytime and 62 dBA/Nighttime, except from 7 a.m. to 5
p.m. weekdays, when the higher construction exemption prevails.

While a Noise Disturbance, as defined by the Ordinance, could conceivably occur at any time, it is most likely to happen
during the Nighttime Hours. The most common complaint involves back-up beepers, and can be avoided by employing lawful
alternatives to audible devices.

The Department of Environmental Protection is currently developing Regulations for Noise Suppression Plans, as required by
the revised Ordinance. In general, such plans will involve equipment selection and maintenance, scheduling and reasonable
care in planning and conducting operations. Often, noise suppression measures can be fabricated on-site using materials at
hand.

As a point of reference, two persons, speaking in normal tones of voice at a distance of three feet, will generate about 63 dBA
between them. Therefore, normal, fully intelligible conversation would be possible at the receiving property line of a site
generating 65 dBA or less. By comparison, for normal, intelligible speech at a distance of about ten feet between speakers, the
background sound would have to be 55 dBA or less.

Most equipment manufacturers, and especially those who produce or market in Europe or Asia, will have detailed noise
performance specifications for their products. Many also provide silencing packages, both design and retrofit.

Copies of the revised Ordinance will be mailed upon request. If there are any questions or comments, please do not hesitate to
contact the Office of Environmental Policy and Compliance at 240-777-7770.
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‘ii‘ City of Rockville, Maryland
- FY 2019 Adopted Budget

Swim and Fitness Center Locker Rooms Renovation (RK16)

Description: This project funds major improvements to the Swim
and Fitness Center's indoor locker rooms and lobby area,
including a renovation and expansion to meet current and future
capacity, ADA compliance, and modernization of design and
amenities.

Changes from Previous Year: Anticipated construction costs
have increased compared to the prior year's budget based on
design progression (70 percent), and confirmed through a value
engineering study. Construction contingency increased from 10
percent of anticipated construction costs to 20 percent.
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Current Project Appropriations Critical Success Factor: Stewardship of Infrastructure and Env.
Prior Appropriations: 3,649,500 Mandate/Plan: PROS Plan; ADA; Mont C tv M |
Less Expended as of 4/20/18: 272,745 a.n a.e an: ar‘.n, ; vion gor.nery .F)un Y . anuaton

— Swimming Pool Construction; 2015 Aquatic Facility Audit and

Total Carryover: 3,376,755 R dati for Enh ¢
New Funding: 3,445,500 ecommendations for Enhancements

Total FY 2019 Appropriations: 6,822,255 Anticipated Project Outcome: Expansion and ADA compliant

renovation of indoor locker rooms and lobby to better serve
current and future customer needs and volume.

Project Timeline and Total Cost by Type: Estimated construction start date shifted to FY 2019; completion shifted to FY 2020
to allow more time for a design and value engineering process.

Estimated Start Estimated Completion Estimated Cost
Type Original Current Original Current Original Current $ Change % Change
Planning / Design FY 2017 FY 2017 FY 2018 FY 2018 579,500 579,500 - -
Construction FY 2017 FY 2019 FY 2018 FY 2020 2,970,000 6,415,500 3,445,500 116%
Other (contract mgmt.) FY 2017 FY 2019 FY 2018 FY 2020 100,000 100,000 - -
Project Total ($): 3,649,500 7,095,000 3,445,500 94%

Project Funding: This project is fully funded. The City received State bond bill funding and a Parks and Open Space grant for a
portion of this project.

Source Prior FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 Future Total

Paygo (Cap) - 2,869,623 - - - - - 2,869,623
Bonds (Cap) 3,549,500 . - - - - - 3,549,500
Grants (Cap) - 575,877 - - - - - 575,877
State Bond Bill (Other-Cap) 100,000 - - - - - - 100,000
Total Funded ($) 3,649,500 3,445,500 - - - - - 7,095,000
Unfunded (Cap) - - - - - - - -
Total w/Unfunded ($) 3,649,500 3,445,500 - - - - - 7,095,000

Operating Cost Impact: There will be one-time impacts to the revenue and expenditure budgets during the construction
period beginning in FY 2019. Identified below are the estimated ongoing utility, custodial, stormwater management (SWM)
fees, and SWM maintenance fees that would begin in Spring FY 2020, with additional funding added in FY 2021 to cover the

full year.
Fund Prior FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 Future Total
General - - 48,600 100,000 - - - 148,600

Project Manager: Adam Goldstein, Swim and Fitness Center Superintendent, 240-314-8752.

Notes: This project first appeared in the FY 2016 CIP. FY 2019 work includes construction of the project. In accordance with
the "Incorporation of Works of Art in Public Architecture" ordinance, the General Fund will contribute $34,460 to the Art in
Public Architecture program in FY 2019.

302
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APPENDIX C

THE W-T GRoupr, LLC

DBA RECREATION ACCESSIBILITY CONSULTANTS, LLC
2675 PRATUM AVENUE | HOFFMAN ESTATES, IL 60192
PH: (224) 293-6333 | WWW.WTENGINEERING.COM

October 5, 2017

Chris Henry, Deputy Director
City of Rockville

Parks and Recreation

111 Maryland Avenue
Rockville, MD 20850

Plan Review for Rockville Swim and Fitness Center
Dear Chris:

Thanks for the opportunity to review the plans for the Rockville Swim and Fitness Center. The plans were
reviewed by Shelley Zuniga and Tanya Scheibe. Shelley is our Vice President, a Certified Access Specialist (CASp),
and a Certified ADA Coordinator. Tanya, our project manager, has a degree in architecture and is a Registered
Accessibility Specialist. Their work was also reviewed by me. The following are our remarks.

Parking

The City must ensure contractors are aware that slopes in the accessible stalls and aisles must be 2% or less in
any direction. The City should establish protocols for monitoring these slopes to ensure they remain compliant
over time.

Detail 10 on sheet CS-501 shows the typical stall width but does not show the required minimum widths for the
accessible stalls and access aisles. A standard accessible stall must be a minimum of 8’ wide with a minimum %’
access aisle. This aisle can be shared with another parking stall.

For van stalls, the widths must be either an 8" minimum stall with an 8’ minimum access aisle, or an 11’
minimum stall with a 5’ minimum access aisle. While these appear to be shown properly on sheet C5101, the
City must make contractors aware of these requirements.

The number of accessible stalls is scoped based on the number of total stalls. The City must ensure that these
four stalls, combined with any other accessible stalls for the site, will meet the scoping requirements found in
table 208.2 of the 2010 Standards for Accessible Design.

Exterior Accessible Route (EAR)

Limited information is available from the plans about the EAR. The City should make contractors aware of all
requirements for the accessible route. As a reminder, these requirements include, but are not limited to:

ONE SOURCE. INFINITE SOLUTIONS,

ACCESSIBILITY CONSULTANTS | CIvIL ENGINEERING | STRUCTURAL ENGINEERING
MECHANICAL/ELECTRICAL/PLUMBING ENGINEERING | LAND SURVEYING
|ELECOMMUNICATION DESIGN | CONSTRUCTION | AQUATIC DESIGN | PROGRAM MAMAGEMENT
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Rockville Swim and Fitness Center
October 5, 2017 page 2

» maximum cross slope of 2.08%;

»  maximum running slope of 5%;

» maximum .25" changes in level and .5" gaps; and
» asurface that is firm, stable, and slip resistant.

The curb ramps must also be compliant. The City should make coentractors aware of all requirements for any
additional curb ramps installed throughout the site. As a reminder, these requirements include, but are not
limited to:

» running slopes not to exceed 8.33%
» level landings, and
» side flares not to exceed 10%.

The ramp shown close to the building entry appears to be a parallel style ramp, with a turning space or landing
at the level of the loading zone and ramps that extend in line with the sidewalk. Details for compliant parallel
ramps can be found in the PROWAG guidance at sections R304.3 and R304.5.

Although not required within a site, we recommend the use of detectable warning at curb ramps and any other
point where the walkway meets with the vehicular way.

The City should make contractors aware of the requirements for a passenger loading zone. The zone shall be
identified with appropriate signage, shall 96" wide, 20' long, and shall provide vertical clearance of 114". The
passenger loading zone access aisle shall be 60" wide, level with the vehicle pull-up area, clear of the vehicular
way, and marked. The slope of both the loading zone and access aisle shall be no more than 2.08% in any
direction.

Signage

The signage details shown should be compliant for rooms and restrooms. with a maximum height of 60”, it is
likely that all signage will meet the requirement for the bottom of the lowest character a minimum of 48” aff
and the bottom of the highest character a maximum of 60” aff. The City must ensure that this is met for ali of
the signs installed.

The City must also ensure that appropriate signage is provided for accessible means of egress and emergency
exit routes. Exit signs must contain visual, tactile, and Braille lettering.

We often see only overhead illuminated exit signs; these signs are not compliant. Be sure the City calls this
issue to the attention of the contractors.

THE W-T Grourp, LLC §

DBA RECREATION ACCESSIBILITY CONSULTANTS., LLC

ONE SOURCE. INFINITE SOLUTIONS.
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Rooms/Interior Accessible Route

Limited information is available from the plans. The City should make contractors aware of requirements for a
36" access aisle, 60" turning space, and 80" overhead clearance in each room. |n particular, there are several
bulkheads in the locker rooms. There must be a minimum of 80” of overhead clearance at these bulkheads or
any other items that may be suspended from the ceiling.

Operable parts shall be usable without a tight pinch or grasp, mounted within reach range of 15" at the low end
to 48" at the high end, and have clear floor space around the object. The objects may protrude into the general
circulation path a maximum of 4".

Some installation instructions from the cut sheets indicate 54” maximum reach range height, which is incorrect
for installation of new items.

Restrooms

There are many details involved in achieving a compliant restroom. Many things will be correct when instalied
as described in the plans. There are a few items where more detail is needed.

Any exposed pipes under the accessible sinks shall be covered with insulation. The accessible stall shall be a
minimum of 60" wide and 59" deep for a floor-mounted toilet (56" deep for a wall-mounted toilet).

The accessible stall door shall have a minimum of 32" clear width when open to 90 degrees, have compliant
hardware on both sides, open outward, and be self-closing. The stall door shall be mounted in the location
furthest from the toilet, and be no more than 4" from the adjacent wall or partition.

Restrooms with six or more toilets, or restrooms with a combination of toilets and urinals of six or more, must
also include an ambulatory stall. This is shown in the women’s restroom, but not in the men’s restroom. it
must be added to the men’s restroom.

The plans do not include details for the stall. Ambulatory stalls must be 35” to 37” wide and 60” deep minimum.
They must include grab bars on each side of the stall, with the same requirements of the side wall grab bar in
the accessible stall. The centerline of the toilet must be between 17” and 19” from each of the side walls. The
minimum 32" wide stall door must swing out and must be self-closing.

The slopes in the restrooms and locker rooms must not exceed 5% in the running direction and 2.08% in the
cross direction. It is common to see these slopes exceed the allowable to facilitate drainage. The City and its
contractors must take extra care when accounting for drainage.

Lockers and Benches

In each locker room and in the hall, a minimum of 5% of the lockers must be accessible. Typically, the double
stack style lockers fail to provide storage elements within reach range of 15” to 48”. The lower lockers typically
have a shelf below 15” and the upper lockers typically have hooks above 48”. As shown in the elevations, it
appears that the lower lockers will comply.

THE W-T GrRoupr, LLC

DBA RECREATION ACCESSIBILETY CONSULTANTS, LLC

ONE SOURCE. INFINITE SOLUTIONS.
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In both locker rooms, the City has a choice. The City can make the compliant lockers be 5% of each size of
locker. In the alternative, the City can make 5% of the total number of lockers accessible, using only the taller
lockers. Currently, only the smaller sized lockers are shown as accessible. Designating only the smaller lockers
does not provide the equal or greater options for storage that other patrons have. For both types, storage
features must be provided within reach range as described above.

Locker hardware must be operable without a tight pinch or grasp. It is unclear what type of hardware is
provided on these lockers.

The new accessible benches are a compliant depth and are shown mounted at the correct height. They are also
shown with proper clear floor space. The City must ensure the benches are a minimum of 42” long. Asto
location, the benches must serve the accessible lockers. There is no technical detail requiring the benches to be
within a certain number of feet of the accessible lockers. If different lockers are designated as accessible, the
City must locate the benches as close to the accessible lockers as is achievable.

Showers

Each type of accessible shower has a different set of requirements. This site contains each of the three types
and the plans currently do not show some of the significant details for each type. In addition to the notes
below, we recommend the City and contractors reference section 608 of the 2010 Standards for Accessible
Design for further details and helpful diagrams.

The transfer shower in the lifeguard room will be the correct dimensions, an absolute 36” wide and 36" deep.
The seat and grab bars will be in the correct location, and the clear floor space required outside of the shower
will also comply. We do note an error in the seat location diagram stating that the dimension from the bock
wall is a minimum of 1.5”, and this is actually a maximum of 1.5”.

The elevation diagram of the shower shows the seat located adjacent to the control wall. That does not comply.
The controls in this shower must be mounted on the wall opposite the seat wall, above the grab bar, maximum
48", and be located a maximum of 15" from the centerline of the seat to the shower opening. In the plans and
elevations, the shower head is shown closer to the back wall and this will not comply.

The plans show two standard roll-in showers in the family restrooms. Limited details are shown for these
showers, however, this style is the most flexible with requirements for minimum width and depth dimensions
and minimum clear floor space dimensions. Grab bars must be provided con all three walls, as shown. The
controls can be located on any wall, as long as no seat is provided. If a seat is provided, it must be on one of the
side walls and the controls must be adjacent to the seat wall, at a maximum of 27" from the seat wall. These
showers will likely comply as shown, however, we recommend additional details be added, per 2010 Standards
section 608.

There are four alternate roll-in showers, two in the men’s locker room, and two in the women’s locker room,
Limited details are provided in the plans. From what is shown, these will not comply. This shower type has an
absolute width of 36” and a minimum depth of 60”. The opening to enter this type of shower must be a
minimum of 36”. These are shown with a width of 42” (6" too much) in the men’s and 48" (12" too much) in the
women's.

THE W-T GrRouPrP, LLC ‘

DBa RECREATION ACCESSIBILITY CONSULTANTS. LLC

ONE SOURCE. INFINITE SOLUTIONS,
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If no seat is provided, the controls must be on the side wall farthest from the compartment entry. The controls
are currently shown on the back wall, and that does not comply.

These showers will need the most attention to achieve compliance. One option is to reduce the width of the
compartment to the compliant 36” and either relocate the controls or add a seat. Another option is to remove
the partition at the shower entry and change these to standard roll-in showers, adding grab bars and a curtained
entry for privacy. The City and contractors are urged to explore these and other options to decide how to
correct these issues.

There are pool deck showers noted as an alternate. If shower controls are installed for use at the pool deck, at
least one shall have a fixed shower head at a maximum of 48" or a handheld shower control on a 59” long hose,
mounted a maximum of 48”. Shower controls must not exceed 48”

Conclusion

That concludes our remarks. If there are questions, or you would like us to review additional plans as they
become available, please contact us.

Sincerely,

f\ﬁ%f
T
;J'oh N-McGovern, J.D.
“ President

JNM/ROCKVILLE SWIM AND FITNESS PLAN REVIEW 201701

THE W-T GrRouP, LLC

DBA RECREATION ACCESSIBILITY CONSULTANTS, LLC
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WT Group

Engineering « Design » Consulting

May 22, 2018

Chris Henry, Deputy Director

City of Rockville Parks and Recreation
111 Maryland Avenue

Rockville, MD 20850

Plan Review for Rockville Swim and Fitness Center: 100% Review
Dear Chris:

Thanks for the opportunity to review the revised plans for Rockville Swim and Fitness
Center. The plans were reviewed by Tanya Scheibe. Tanya, our Project Manager, has
a degree in architecture and is a Registered Accessibility Specialist. Her work was also
reviewed by me. The following are our remarks.

Parking

The City must ensure contractors are aware that slopes in the accessible stalls and
aisles must be 2% or less in any direction. We did not observe this requirement called
out on the plans or in the specifications. The City should establish protocols for
monitoring these slopes to ensure they remain compliant over time.

The number of accessible stalls is scoped based on the number of total stalls. The City
must ensure that these four stalls, combined with any other accessible stalls for the site,
will meet the scoping requirements found in table 208.2 of the 2010 Standards for
Accessible Design.
Exterior Accessible Route (EAR)
Limited information is available from the plans about the EAR. The City should make
contractors aware of all requirements for the accessible route. As a reminder, these
requirements include, but are not limited to:

» maximum cross slope of 2.08%;

» maximum running slope of 5%;

» maximum .25" changes in level,

» and maximum .5" gaps.
The City should make contractors aware of the requirements for a passenger loading

zone. The zone shall be identified with appropriate signage. The slope of both the
loading zone and access aisle shall be no more than 2.08% in any direction. The plans

2675 Pratum Avenue 224.293.6333 Engineering with Precision, Pace & Passion.
Hoffman Estates, IL 60192 wtengineering.com
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identify the zone with appropriate striping, but have no details showing compliance with
the slope requirements. We recommend adding requirements for cross and running
slopes, changes in level, and gaps, as identified above, to the plan.

Signage

The signage details shown should be compliant for rooms and restrooms. With a
maximum height of 60”, it is likely that all signage will meet the requirement for the
bottom of the lowest character a minimum of 48” aff and the bottom of the highest
character a maximum of 60” aff. The City must ensure that this is met for all of the signs
installed.

Rooms/Interior Accessible Route

Limited information is available from the plans. The City should make contractors aware
of requirements for a 36" access aisle and 60" turning space in each room.

Operable parts shall be usable without a tight pinch or grasp, mounted within reach
range of 15" at the low end to 48" at the high end, and have clear floor space around
the object. The objects may protrude into the general circulation path a maximum of 4".

Restrooms

Most items in the restrooms have been corrected or clarified. We still recommend
consideration to slopes within the restrooms and locker rooms.

The slopes in the restrooms and locker rooms must not exceed 5% in the running
direction and 2.08% in the cross direction. It is common to see these slopes exceed the
allowable to facilitate drainage.

The City and its contractors must take extra care when accounting for drainage so that a
36" wide accessible route is still present.

Lockers and Benches

Significant improvements have been made to the lockers and benches, and we have no
further recommendations here.

Showers

The plans for the many accessible showers throughout the site have been improved,
however, there are a couple items to note.

In one of the showers in the men’s locker room, the note still calls it an alternate roll in
style, which is no longer correct. This shower, as well as the others within the locker
rooms have now changed to comply with standard roll in shower requirements. Delete
the word “alternate” from the plan.

In these newly reconfigured showers, the grab bar from the wall opposite the seat is not
shown. The roll in style with a seat requires a grab bar on the wall adjacent to the seat

and on the wall opposite the seat. Change the plan to require a grab bar on the wall
adjacent to the seat and on the wall opposite the seat.

APPENDIX C, Page 7 of 8
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Conclusion

That concludes our remarks. If there are questions, or you would like us to review
additional plans as they become available, please contact us.

John N. McGovern, J.D.
Partner, Practice Leader
WT Group Accessibility Practice

JNM/ROCKVILLE SWIM AND FITNESS PLAN REVIEW 201801
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APPENDIX D

Rockville

Get Into It

WATER AND SEWER NOTES
November 2016

All water and sewer construction shall be in accordance with the latest General Specifications and
Standard Details of the Washington Suburban Sanitary Commission (WSSC), latest General
specifications and Standard Details of the Maryland State Highway Administration, and/or the City
of Rockville Department of Public Works (DPW), unless otherwise noted.

The Applicant must maintain all sediment control devices and ensure that all points of construction
ingress and egress are protected as directed by DPW to prevent tracking of mud and dirt onto public
rights-of-way (sidewalks, roads, etc.) or affecting adjacent areas.

The Applicant shall not operate any valves located on the existing public system. Requests to operate
valves must be submitted to Chief of Construction Management 48 hours in advance.

Abandonment of water service connections and sewer service connections shall be made at the main
line as directed by DPW. To abandon water service connections (two-inches or less), the tap hole is
to be plugged with a brass plug and the valve and corporation must be removed at the main. All
other house connections must be abandoned by cutting out the section of the water main and
sleeving in a new pipe. To abandon sewer service connections, tees or saddles must be removed at
the main and new pipe will be sleeved in.

All public water and sewer mains to be placed out of service (existing and proposed) must be
completely removed and disposed. Abandonment of utilities in place may be allowed as an exception,
only if adequate justification is provided to the DPW - Engineering Division. If permitted, utilities
abandoned in place must be completely filled with lean mix concrete or flowable fill, disconnected at
the main, and capped on both ends.

Connection to Existing Water System: The connection shall be made at hours determined by DPW in

order to cause the least disturbance to existing customers. The Applicant shall notify the Chief of
Construction Management in writing at least 18 calendar days prior to making the connection and submit
for approval a schedule and method to complete the proposed connection. The Construction
Management Division will notify the City Utilities Section at 240-314-8567 to arrange for valve operation.
DPW must provide a minimum of two weeks of notice to affected properties. The connection will then
be made at the designated time in accordance with the directions of the Chief of Construction
Management. Test pit information on existing crossings must be provided a minimum of 48 hours prior
to construction.

Water Mains: Materials for all water mains are to be ductile iron Pipe with Zinc Coating Pressure Class
350. All pipes ate to be cement lined, minimum of 1/8-inch thick. All pipes and fittings are to be
restrained, including all house connections four-inch and greater. All pipes are to be U.S. Pipe “TYTON
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JOINT” or an approved equal. Water pipe shall be installed in accordance with WSSC Standard Details
and Standard Specifications, Section 02510.

Valves: Valves shall conform to the latest AWWA Specifications and shall be a clockwise turn to close,
mechanical joint. All valves shall be resilient seat gate valves. Valve box shall be two-piece sliding type
adjustable and heavy duty domestic (Bingham & Taylor or approved equal). The covers shall say
‘WATER’ only. Any valve cover/lid with the text “‘WSSC’ will be rejected. Valves boxes for up to
36-inches in height shall weigh at least 75 pounds and valve lids shall weigh at least 14.5 pounds. Skirt
size shall be two and a half inches

Fire Hydrants and Fire Hydrant Connections: The Applicant must test pit all fire hydrant leads and
valves before removing or replacing a hydrant to confirm existence or condition of strapping.

Fire hydrants shall be set two-feet behind the face of curb unless otherwise indicated on the drawing.
Each hydrant shall be set exactly plumb, at the grade provided, and shall be jointed to the fire hydrant
connection at the foot of the barrel. Care shall be taken to place the steamer outlet normal to the street
line and any hydrants placed askew shall be reset as required by the City.

Fire hydrants shall be firmly set in a bed of screened gravel, which shall extend one-foot below the
bottom of the hydrant and be filled in and around it. The hydrant shall be firmly braced at the back,
opposite the inlet pipe. The total amount of gravel used shall be at least 1/3 of a cubic yard. Fire hydrants
shall not be blocked.

Fire hydrant connections of six-inch cement lined ductile iron pipe shall be laid at the points shown on
the drawings and shall be extended either to fire hydrants to which they shall be connected or to such
points as shall be designated. Fire hydrant connections shall be laid in all particulars in a similar manner
to the water mains themselves.

Fire hydrants shall be Mueller or approved equal Traffic Model Types, which consists of break-away
bolts, standpipe, and couplings. All fire hydrants shall be restrained to the water main using Mega-lugs or
approved equal. Hydrants shall be factory painted with two coats of rust-preventive paint. All hydrants
barrels shall be painted Safety Yellow. The bonnet and three nozzles shall be color coded as per the
National Fire Protection Association (NFPA) standards. The colors are based upon the hydrant’s
available fire flow and as determined by the Public Works Engineering Division:

FLOW RUSTOLEUM ITEM # COLOR
<500 gpm K7764402 Safety Red
500 — 1,000 gpm 3455402 Safety Orange
1,000-1,500 gpm 3433402 Safety Green
>1,500 gpm K7725402 Safety Blue
All barrels 245479 Safety Yellow

Fire hydrants shall be as listed in WSSC General Conditions/Standard Specifications, Section 02510.

Fire hydrants shall have 5-1/4-inch, three-way (two hose nozzles and one pumper nozzle), six-inch
diameter mechanical joint inlet connection clockwise turn close, National Standard operating nut.
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Polyethylene Encasement: All ductile iron pipe, fittings, and appurtenances shall be V-Bio enhanced
polyethylene encased in accordance with AWWA C 105 method ‘A’ and WSSC specifications; section
02510. After the pipe has been assembled in trench, Applicant shall carefully inspect polyethylene
encasement for damage and repair in accordance with AWWA C 105 and manufacturer’s
recommendations.

Storage: The Applicant shall store pipe and materials on site, so as not to damage the materials, and shall
maintain such storage ateas in a hazard free and safe condition at all times.

Lubricants: Lubricants shall be potable hydrogenated vegetable oil that is insoluble in cold water and
does not impart taste or odor. The lubricant shall not contain detergents, soaps or organic solvent either
aliphatic or aromatic and shall be certified as nontoxic to humans or animals. The lubricant shall be of a
semi-paste consistency, which will readily stick to the inside of the bell of the pipe when applied by hand.
It shall remain in a usable state through the temperature in which water pipe is normally installed.

Water Service Connections: Water service connections shall be I-inch or two-inch Copper, Type "K," or
four-inch, six-inch, or eight-inch ductile iron pipe Pressure Class 350 as determined by the Inspection
Services Division for service flow demand and fire protection requirements. Any Copper connection
between main and meter shall be one continuous length. All connections must be tapped, saddles are not
allowed. No taps shall be allowed in the last five-feet of a dead-end main.

e Applicants must have a WSSC tapping license.
o Compression fittings are not allowed in the City of Rockville.

Corporation stops: Corporation stops shall be as per ASI/AWWA C800 with working and test pressures
as per WSSC Specifications. The corporations shall be bronze (ASTM B62).

Tap, sleeve and valve (T, S & V) assemblies: All T, S, and V assemblies are to be hydro-tested and
witnessed by DPW at the time of installation.

Cover: All water mains shall be installed with minimum three and a half feet of cover below finished
grade or three-feet of cover below finished subgrade.

Blocking for Existing Mains: Block all existing fittings with concrete per plans and Standard WSSC
Specifications and Standard Details. Mechanical joint fittings, bolts, etc. must be protected from concrete.

Water Main Tests: The Applicant shall accomplish low (six hour) and high pressure (two hour) tests in
accordance with WSSC Standards and Specifications. Prior to connection connecting new water mains or
on-site water systems to the existing public system, the Applicant will conduct a 24-hour bacterial test.
Passing test results must be provided from a lab certified by the Maryland Department of the
Environment and shall be in accordance with the Standard Methods for Examination of Water and
Wastewater.

e The Applicant must not use existing or new water mains or appurtenances for temporary
restraint or support during pressure tests.
e Back flow prevention is required when testing a new main as per WSSC specifications.

Water Meters: Water meters shall be located one-foot behind the property line in a grass area. Water

meters shall not be located in private driveways or aprons. Yoke angle valves should be compatible with
Ford 500 series meter yokes.
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Material Requirements for Sewer: DPW shall accept the following materials for the construction of the
main line sewer, except as otherwise specified on the plans:

1. Pipes four-inches through 15-inches in diameter:
a. Polyvinyl chloride pipe (PVC) meeting ASTM D3034-78, wall thickness SDR 35, joints shall
be watertight.

2. Pipes 18-inches and greater:
a. Ductile Iron, Pressure Class 350, cement lined minimum 1/8-inch thick with US Pipe
TYTON JOINT or approved equal;
b. Polyvinyl chloride pipe (PVC) meeting ASTM F679, thickness T-1, joints shall be
watertight.

Ductile Iron Pipe may be used under special conditions such as steep slopes or stream crossings.

Pipe for sewer house connections shall be four-inch polyvinyl chloride pipe and fittings as specified
above, and shall be connected to the main line by the use of tees.

Flexible gaskets shall be used for connections to precast and existing manholes, and shall be A lock as
manufactured by Atlantic Precast Concrete, Inc. or equal.

Mortar used in the installation of A Locks or the filling of any void in manholes walls, inside and out,
shall be quick setting, non-shrink such as Octocrete, Speedcrete, Permacrete, or equal.

Installation of Sanitary Sewer: Sewer pipe shall be installed in accordance with WSSC Standard Details
and Specifications, Section 02530. Hydro-hammers may not be used within three-feet of the top of pipe.
Exercise care to ensure adequate compaction around structures and prevent damage to pipe at
connections to manholes.

Hortizontal deflection of pipe shall be accomplished in accordance with manufacturet's specifications.

Connection to Existing Sewers and Manholes: Connections must be as per WSSC Standard Details and
Specifications, Section 02530.

Sewer Main Pressure Tests: The Applicant shall accomplish pressure tests in accordance with WSSC
Standards and Specifications. DPW reserves the right to video the sewer main for quality control
purposes.

Cleanouts: Cleanouts are to be installed on each sewer service connection and be located at the property
line, in a grass area. Cleanout caps shall be cast iron with a brass plug. Provide concrete cleanout blocks
on all sewer service connections at bottom of cleanout per WSSC Standard Details.

When drop connections from the building are to be used at the property line cleanout, the “Y” of the
cleanout shall be encased per WSSC Standard Details and Standard Specifications.
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Rockville Swim and Fithess Center

APPENDIX E

Locker Room and Lobby Renovations

Building Permit #BLD2019-23379
Conditions of Approval

Title

ADDITIONAL COMMENTS

Description

Interior finishes shall comply with Chapter 8. All non-carpeted
floor surfaces of the corridors, other lines of means of egress,
landings, stair treads and ramps shall have a slip-resistant
surface. Ref: 1003.4 Egress from a room or space shall not
pass through adjoining or intervening rooms or areas, except
where such adjoining rooms or areas and the area served are
accessory to one or the other, are not Group H occupancy and
provide a discernible path of egress travel to an exit. Ref:
1016.2 (2) All exits shall discharge directly at a court, yard,
public way or an open space that has the required width and
size to provide all occupants with a safe access to a public
way. Ref: 1020.2.2, 1022.3 and 1028 Corridors, aisles and
means of egress shall not be less than 44 inches. Ref: 1005;
1018; 1020. The floor surface on both sides of a door shall be
at the same elevation, "SEE EXCEPTIONS". Ref: 1010.1.5 All
door hardware shall comply with the Section 1010.1.9 through
1010.1.10 This construction must comply with all applicable
provisions outlined in the Maryland State Accessibility Code.
Diffusers in suspended ceilings shall be adequately supported
independent of the ceiling assembly and tied at opposite ends
with #12 AWG or larger wire or equivalent. Ref: IMC 603.18.3
All fixtures in suspended ceilings shall be supported directly
from the building structure by #12 AWG or larger tie wires or
equivalent at opposite corners of the fixture. Ref: NEC 410-36
(B) AMENDED Any changes to the "APPROVED PLANS" shall be
submitted to, and approved by this Division prior to the
change being made in the field. The approval of these
drawings does not allow the installation of the required/non-
required fire alarm system. OBTAIN A SEPARATE FIRE ALARM
PERMIT. Provide the required duct smoke detectors on the
return duct system of HVAC unit for Duct systems that are
greater than 2,000 CFM design capacity. IMC 606.2.1. Provide
Disconnect switches for Rooftop HVAC equipment (NEC 440 I1;
440.63) Guards shall be provided where the roof hatch
opening is located within 10 feet (3048 mm) of a roof edge or
open side of a walking surface and such edge or open side is
located more than 30 inches (762 mm) above the floor, roof or
grade below. IBC 1015.7 Doors with access to pool shall be
self-closing. Additional protection as described in IBC 2015
Section 3109 shall be provided. Provide adequate
ventilation/protection to remove humidity away from room and
structure. Provide Trap primers are required in all floor drains.
Signage shall be installed in each Main Electrical rooms
showing the locations of all other disconnecting means. No
further items found at this time, any future findings will
require proper resolution to code conformance. Other agency
approvals may be required prior to the final inspections and or
occupancy of this structure.
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Rockville Swim and Fitness Center

APPENDIX E

Locker Room and Lobby Renovations

Building Permit #BLD2019-23379
Conditions of Approval
Page 2 of 4

CHAPTER 13

FULLY SPRINKLERED

STORAGE ROOM 1-HR OR A/S

SYS. NOT REVIEWED

CEILING HEIGHT AT 7'6"

MINIMUM DOOR WIDTH 32" CLEAR

FLOOR SAME LEVEL

DOOR SWING DIRECTION

DOOR 50% INTO CORR./AISLES

LOCKS, LATCHES & ALARM
DEVICES

Delayd egress/accss contrld lock

2 REMOTE EXITS REQUIRED

These plans were reviewed under Chapter 13, Existing
Assembly Occupancies. These plans were reviewed under
Chapter 43, Building Rehabilitation.

Building is fully sprinklered. Installation or alterations to
sprinkler system shall be in accordance with Section 9.7.
Submit plans to City of Rockville, Inspection Services Division
for review and obtain permit prior to installation/alteration of
sprinkler system. Permit required for one (1) or more heads.

Hazardous areas including but not limited to general storage
areas, boiler/furnace rooms, maintenance shops, etc. shall
have 1 hour separation, or automatic sprinklers and smoke
partitions with self or automatic-closing doors.

This review does NOT include formal review of Fire Alarm
and/or Sprinkler system plans. Contractors responsible for
installing systems shall submit plans and specifications to City
of Rockville, Inspection Services Division for review and obtain
permit prior to system installation/alteration.

Ceiling height shall be not less than 7 feet 6 inches.
Projections from ceiling shall be at least 6 ft. 8 in. above the
floor.

No door opening in a means of egress shall be less than 32 in.
clear width. All projections into the opening (including door
hardware) shall be counted as a reduction in the clear width.

The elevation of floor surfaces on both sides of a door shall not
vary by more than 1/2". Elevation shall be maintained for a
distance at least equal to the widest door leaf. Threshold shall
not exceed 1/2". Raised thresholds and floor level changes
exceeding 1/4" shall be beveled with 1 in 2 slope.

Doors serving a room or area with an occupant load of 50 or
more shall swing in the direction of exit travel.

During its swing, any door in a means of egress shall leave not
less than one half the required width of an aisle, corridor,
passageway, landing unobstructed. When fully open, door
cannot project more than 7 inches into the required width.

Doors shall be arranged to be opened readily from the egress
side whenever the building is occupied. All locks, latches,
alarm devices shall not require the use of a key, a tool, or
special knowledge or effort for operation from the egress side.
Doors shall be openable with not more than one releasing
action. (Multiple locks or latches are prohibited unless one
action operates all devices). Releasing device must have
obvious method of operation under all lighting conditions,
should be capable of being operated by one hand and should
not require tight grasping, tight pinching, or twisting of the
wrist to operate. Releasing mechanism shall be not less than
34" and not more than 48" AFF.

Special locking arrangements such as delayed egress locks or
access controlled egress doors shall comply with requirments
of Chapter 7.

Access to at least two remote means of egress must be
maintained at all times.
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Rockville Swim and Fitness Center

APPENDIX E

Locker Room and Lobby Renovations

Building Permit #BLD2019-23379

Conditions of Approval
Page 3 of 4

SNOWY/ICE PROTECTION

EXITS DURING CONSTRUCTION

CONST/PUBLIC SEPARATION

EGRESS ILLUMINATION

EXIT SIGNS

DIRECTIONAL INDICATORS

EMERGENCY LIGHTS

EMERGENCY POWER SOURCE

FIRE ALARM AUDIBLE

VOICE NOTIFICATION OF F.A.

FLAME SPREAD AB-ABC

FLOOR FINISH CLASS I, 11

ELECTRIC/LABELED/NEC

HVAC INSTALL./ALTER. PER 90A

HVAC=>2000 CFM, SD REQ'D

Exterior egress components (stairs & ramps) shall be
continuously maintained free of all obstructions or
impediments (Snow & Ice) to the full instant of use in the case
of fire or other emergencies. NFPA 101, 7.1.10.1.

Every required exit, exit discharge, and exit access shall be
maintained during construction. In every occupied building or
structure, means of egress from all parts of the building shall
be maintained free and unobstructed. Means of egress shall be
accessible to the extent necessary to ensure reasonable safety
for occupants having impaired mobility. NFPA 101, 4.5.3.2.

Provide 1-hr fire resistance rated separation between
construction areas and general occupancy areas. In fully
sprinklered buildings, with sprinkler system in service, smoke
resistant separation is permitted.

Means of egress shall be illuminated in accordance with
Chapter 7.

Provide exit signs in accordance with Chapter 7.

Exit signs having directional indicators shall comply with
Chapter 7. Directional indicator shall be located outside of the
exit legend, not less than 3/8 inch from any letter.

Emergency lighting shall be provided in accordance with
Chapter 7.

Emergency lighting and exit signs shall be illuminated by an
emergency power source when normal power is interrupted.

Fire alarm shall be audible and visible throughout. Additions or
alterations to system shall be in accordance with Section 9.6.
Submit plans to City of Rockville, Inspection Services Division,
for review and obtain permit prior to installation.

Occupant notification of fire alarm shall be by visible signals
and a voice message. System must be in accordance with
Section 9-6. Submit plans to City of Rockville, Inspection
Services Division for review and obtain permit prior to
installation.

Provide Fire Inspector with flame spread certificates for all
interior finishes. Class A or B in the exits and exit access;
Class A, B or C for other areas, smoke development not to
exceed 450.

Floor coverings within corridors and exits shall be Class | or Il
in accordance Chapter 10.

Electrical installations shall be in accordance with NFPA 70,
The National Electrical Code. All electrical equipment must be
clearly labeled, marked or stamped with the symbol of an
electrical testing laboratory approved by the Maryland State
Fire Marshal.

Installation/alteration of all HVAC shall be in accordance with
NFPA 90A.

Provide duct smoke detection on supply side for all HYAC
systems over 2000 CFM. Detectors shall not activate fire
alarm.
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Rockville Swim and Fitness Center

APPENDIX E

Locker Room and Lobby Renovations

Building Permit #BLD2019-23379
Conditions of Approval

Page 4 of 4

HVAC=15000 CFM, SD SUP/RTN

NAT. GAS APPL/INSTALL PER 54

F.D. ACCESS/WATER SUPPLY

KNOX BOX

Provide smoke detection on supply and return sides of all
HVAC systems over 15,000 CFM. Detectors shall not activate
fire alarm.

Natural gas lines and appliances shall be installed and tested
in accordance with NFPA 54, National Fuel Gas Code.

All weather fire department vehicle access and approved water
supplies must be maintained to all construction areas during
construction.

Ground-fault circuit-interrupter receptacles shall be installed
within six- (6) feet of a sink, 2014 NEC 70, Section 210.8
(B)(1) & (5). Fire extinguisher installation shall comply with
the requirements of NFPA 10, 6.2.1.2.2. Provide a Knox Box
key lock box (NFPA 1, 18.2.2.1.) in a location approved by City
of Rockville Fire Marshal Office. Call 240.314.8250 or 8256 to
discuss the requirements with the fire department Knox Box
contact person. Review and permit issuance by the City of
Rockville Fire Marshal's Office shall not relieve the applicant of
the responsibility of compliance with this Code. NFPA 1,
1.14.4. When required by the AHJ, revised construction
documents or shop drawings shall be prepared and submitted
for review and approval to illustrate corrections or
modifications necessitated by field conditions or other
revisions to approved plans. NFPA 1, 1.14.5.
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GENERAL NOTES: These plans have been reviewed for compliance with the Rockville City Fire Code and the 2015 Life
Safety Code; NFPA 101. Comments are referenced from NFPA 101 unless otherwise indicated.an!
to the final occupancy inspection. Please contact the reviewer whose name appears above with any questio

these comments.
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£y Building is fully sprinkiered. Installation or alterations to sprinkler system shall be in accordance with Section 9.7. Submit
N plans to City of Rockville, Inspection Services Division for review and obtain permit prior to installation/alteration of sprinkler
o system. Permit required for one (1) or more heads. .
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 Hazardous areas including but not limited to general storage areas, boiler/furnace rooms, maintenance shops, etc. shall have
sen Lo 1 hour separation, or automatic sprinkiers and smoke partitions with self or automatic-closing doors.

This review does NOT include formal review of Fire Alarm and/or Sprinkler system plans. Contractors responsible for
installing systems shall submit plans and specifications to City of Rockville, inspection Services Division for review and obtain
permit prior to system instaliation/alteration.

Ceiling height shall be not less than 7 feet 6 inches. Projections from ceiling shall be at least 6 ft. 8 in. above the floor.

No door opening in a means of egress shall be less than 32 in. clear width. All projections into the opening (including door
hardware) shall be counted as a reduction in the clear width.

The elevation of floor surfaces on both sides of a door shall not vary by more than 1/2". Elevation shall be maintained for a
distance at least equal to the widest door leaf. Threshold shall not exceed 1/2". Raised thresholds and floor level changes
exceeding 1/4" shall be beveled with 1 in 2 slope.

Doors serving a room or area with an occupant load of 50 or more shall swing in the direction of exit travel.

During its swing, any door in a means of egress shall leave not less than one half the required width of an aisle, corridor,
passageway, landing unobstructed. When fully open, door cannot project more than 7 inches into the required width.

Doors shall be arranged to be opened readily from the egress side whenever the building is occupied. All locks, latches,
alarm devices shall not require the use of a key, a tool, or special knowledge or effort for operation from the egress side.
Doors shall be openable with not more than one releasing action. (Multiple locks or latches are prohibited unless one action
operates all devices). Releasing device must have obvious method of operation under all lighting conditions, should be
capable of being operated by one hand and should not require tight grasping, tight pinching, or twisting of the wrist to operate.
Releasing mechanism shall be not less than 34" and not more than 48" AFF. :

Special locking arrangements such as delayed egress locks or access controlled egress doors shall comply with requirments
of Chapter 7.

Access to at least two remote means of egress must be maintained at all times.

Exterior egress components (stairs & ramps) shall be continuously maintained free of all obstructions or impediments (Snow
& Ice) to the full instant of use in the case of fire or other emergencies. NFPA 101, 7.1.10.1.

Every required exit, exit discharge, and exit access shall be maintained during construction.

In every occupied building or structure, means of egress from ali parts of the building shall be maintained free and
unobstructed. Means of egress shall be accessible to the extent necessary to ensure reasonable safety for occupants having
impaired mobility. NFPA 101, 4.563.2.

Provide 1-hr fire resistance rated separation between construction areas and general occupancy areas. in fully sprinklered
buildings, with sprinkler system in service, smoke resistant separation is permitted.

Means of egress shall be illuminated in accordance with Chapter 7. ' ‘ o ] &i ?@éﬁg&&% ‘
FIRE SPRIN LIRED —~

Exit signs having directional indicators shall comply with Chapter 7. Directional indicator shall be located outside of the exit N
legend, not less than 3/8 inch from any letter.

Provide exit signs in accordance with Chapter 7.

L~y

Emergency lighting shall be provided in accordance with Chapter 7.
Emergency lighting and exit signs shall be illuminated by an emergency power source when normal power is interrupted.

Fire alarm shall be audible and visible throughout. Additions or alterations to system shall be in accordance with Section 9.6.
Submit plans to City of Rockville, inspection Services Division, for review and obtain permit prior to installation.

Occupant notification of fire alarm shall be by visible signals and a voice message. System must be in accordance with
Section 9-6. Submit plans to City of Rockville, Inspection Services Division for review and obtain permit prior to installation.

Provide Fire Inspector with flame spread certificates for all interior finishes. Class A or B in the exits and exit access; Class A,
B or C for other areas, smoke development not to exceed 450.

Floor coverings within corridors and exits shall be Class | or il in accordance Chapter 10. Fg E && ﬁ %ﬁ
Electrical installations shall be in accordance with NFPA 70, The National Electrical Code. All electrical equipment ,@% = ga;» ? E@ iﬁ g g% %@
clearly labeled, marked or stamped with the symbot of an electrical testing laboratory approved by the Maryland State Fi " B W R

Marshal.

Installation/alteration of all HVAC shall be in accordance with NFPA 90A.
Provide duct smoke detection on supply side for all HVAC systems over 2000 CFM. Detectors shall not activate fire alarm.

Provide smoke detection on supply and retumn sides of all HVAC systems over 15,000 CFM. Detectors shall not activate fire
alarm.

Natural gas lines and appliances shall be installed and tested in accordance with NFPA 54, National Fuel Gas Code.

All weather fire department vehicle access and approved water supplies must be maintained to all construction areas during
construction.

Ground-fault circuit-interrupter receptacles shall be installed within six- (6) feet of a sink, 2014 NEC 70, Section 210.8 (B)(1) &
(5).
Fire extinguisher installation shall comply with the requirements of NFPA 10, 6.2.1.2.2.

Provide a Knox Box key lock box (NFPA 1, 18.2.2.1.) in a location approved by City of Rockville Fire Marshal Office. Call
240.314.8250 or 8256 to discuss the requirements with the fire department Knox Box contact person.

Review and permit issuance by the City of Rockville Fire Marshal's Office shall not relieve the applicant of the respg
compliance with this Code. NFPA 1, 1.14.4.

When required by the AHJ, revised construction documents or shop drawings shall be prepared and submitted for eviéw and
approval to illustrate corrections or modifications necessitated by field conditions or other revisions to approved plansiNFP %
1,1.14.5. g
e N b | T
Ly o No further comments at this time. Any future findings will require proper resolution to code conformance. This approved

: R set of plans must be kept on site at all times. All construction, demoiition, repairs and improvements shall be made in

S SRR STUTL RS AR accordance with the Rockville City Codes and NFPA 241.
‘ To request a fire inspection, pl visit www.rockvillemd.gov/fireinspection

Construction/Instaliation k
subject to inspection by Fire Marshal
Schedule all fire inspections by visiting:
www.rockvillemd.gov/fireinspection
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